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INTRODUCTION 1 

The following Amendments and Special Provisions shall be used in conjunction with the 2016 Standard 2 

Specifications for Road, Bridge, and Municipal Construction. 3 

 4 

AMENDMENTS TO THE STANDARD SPECIFICATIONS 5 

 6 

The following Amendments to the Standard Specifications are made a part of this contract and 7 

supersede any conflicting provisions of the Standard Specifications.  For informational purposes, the 8 

date following each Amendment title indicates the implementation date of the Amendment or the latest 9 

date of revision. 10 

 11 

Each Amendment contains all current revisions to the applicable section of the Standard Specifications 12 

and may include references which do not apply to this particular project. 13 

 14 

Section 1-01, Definitions and Terms 15 

August 1, 2016 16 

1-01.3  Definitions 17 

The following new term and definition is inserted after the eighth paragraph: 18 

 19 

Cold Weather Protection Period – A period of time 7 days from the day of concrete placement or 20 

the duration of the cure period, whichever is longer. 21 

 22 

Section 1-02, Bid Procedures and Conditions 23 

April 4, 2016 24 

1-02.4(1)  General 25 

The first sentence of the last paragraph is revised to read: 26 

 27 

Any prospective Bidder desiring an explanation or interpretation of the Bid Documents, shall 28 

request the explanation or interpretation in writing by close of business on the Thursday preceding 29 

the bid opening to allow a written reply to reach all prospective Bidders before the submission of 30 

their Bids. 31 

 32 

1-02.9  Delivery of Proposal 33 

The last sentence of the third paragraph is revised to read: 34 

 35 

The Contracting Agency will not open or consider any Proposal when the Proposal or Bid deposit 36 

is received after the time specified for receipt of Proposals or received in a location other than that 37 

specified for receipt of Proposals unless an emergency or unanticipated event interrupts normal 38 

work processes of the Contracting Agency so that Proposals cannot be received. 39 

 40 

The following new paragraph is inserted before the last paragraph: 41 

 42 

If an emergency or unanticipated event interrupts normal work processes of the Contracting 43 

Agency so that Proposals cannot be received at the office designated for receipt of bids as 44 

specified in Section 1-02.12 the time specified for receipt of the Proposal will be deemed to be 45 

extended to the same time of day specified in the solicitation on the first work day on which the 46 

normal work processes of the Contracting Agency resume. 47 

 48 

1-02.12  Public Opening of Proposals 49 

This section is supplemented with the following new paragraph: 50 
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 1 

If an emergency or unanticipated event interrupts normal work processes of the Contracting 2 

Agency so that Proposals cannot be opened at the time indicated in the call for Bids the time 3 

specified for opening of Proposals will be deemed to be extended to the same time of day on the 4 

first work day on which the normal work processes of the Contracting Agency resume. 5 

 6 

Section 1-04, Scope of the Work 7 

January 3, 2017 8 

1-04.2  Coordination of Contract Documents, Plans, Special Provisions, Specifications, 9 

and Addenda 10 

The following new paragraph is inserted before the second to last paragraph: 11 

 12 

Whenever reference is made in these Specifications or the Special Provisions to codes, rules, 13 

specifications, and standards, the reference shall be construed to mean the code, rule, 14 

specification, or standard that is in effect on the Bid advertisement date, unless otherwise stated or 15 

as required by law. 16 

 17 

1-04.3  Reference Information 18 

This section is supplemented with the following new sentence: 19 

 20 

If a document that is provided as reference information contains material also included as a part of 21 

the Contract, that portion of the document shall be considered a part of the Contract and not as 22 

Reference Information. 23 

 24 

Section 1-06, Control of Material 25 

January 4, 2016 26 

This section is supplemented with the following new section and subsections: 27 

 28 

1-06.6  Recycled Materials 29 

The Contractor shall make their best effort to utilize recycled materials in the construction of the 30 

project; the use of recycled concrete aggregate as specified in Section 1-06.6(1)A is a requirement 31 

of the Contract. 32 

 33 

The Contractor shall submit a Recycled Material Utilization Plan as a Type 1 Working Drawing 34 

within 30 calendar days after the Contract is executed.  The plan shall provide the Contractor’s 35 

anticipated usage of recycled materials for meeting the requirements of these Specifications.  The 36 

quantity of recycled materials will be provided in tons and as a percentage of the Plan quantity for 37 

each material listed in Section 9-03.21(1)E Table on Maximum Allowable Percent (By Weight) of 38 

Recycled Material.  When a Contract does not include Work that requires the use of a material that 39 

is included in the requirements for using materials the Contractor may state in their plan that no 40 

recycled materials are proposed for use. 41 

 42 

Prior to Physical Completion the Contractor shall report the quantity of recycled materials that were 43 

utilized in the construction of the project for each of the items listed in Section 9-03.21.  The report 44 

shall include hot mix asphalt, recycled concrete aggregate, recycled glass, steel furnace slag and 45 

other recycled materials (e.g. utilization of on-site material and aggregates from concrete returned 46 

to the supplier).  The Contractor’s report shall be provided on DOT Form 350-075 Recycled 47 

Materials Reporting. 48 

 49 

1-06.6(1)  Recycling of Aggregate and Concrete Materials 50 

 51 
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1-06.6(1)A  General 1 

The minimum quantity of recycled concrete aggregate shall be 25 percent of the total quantity of 2 

aggregate that is incorporated into the Contract for those items listed in Section 9-03.21(1)E Table 3 

on Maximum Allowable Percent (By Weight) of Recycled Material that allow the use of recycled 4 

concrete aggregate. The percentage of recycled material incorporated into the project for meeting 5 

the required percentage will be calculated in tons based on the quantity of recycled concrete used 6 

on the entire Contract and not as individual items. 7 

 8 

If the Contractor’s total cost for Work with recycled concrete aggregate is greater than without the 9 

Contractor may choose to not use recycled concrete aggregate.  When the Contractor does not 10 

meet the minimum requirement of 25 percent recycled concrete aggregate for the Contract due to 11 

costs or any other reason the following shall be submitted: 12 

 13 

1. A cost estimate for each material listed in Section 9-03.21(1)E that is utilized on the 14 

Contract.  The cost estimate shall include the following: 15 

 16 

a. The estimated costs for the Work for each material with 25 percent recycled concrete 17 

aggregate.  The cost estimate shall include for each material a copy of the price 18 

quote from the supplier with the lowest total cost for the Work. 19 

 20 

b. The estimated costs for the Work for each material without recycled concrete 21 

aggregate. 22 

 23 

The Contractor’s cost estimates shall be submitted as an attachment to the Recycled Materials 24 

Reporting form. 25 

 26 

Section 1-07, Legal Relations and Responsibilities to the Public 27 

January 3, 2017 28 

1-07.1  Laws to be Observed 29 

In the second to last sentence of the third paragraph, “WSDOT” is revised to read “Contracting 30 

Agency”. 31 

 32 

1-07.2(2)  State Sales Tax: WAC 458-20-170 – Retail Sales Tax 33 

The last three sentences of the first paragraph are deleted and replaced with the following new 34 

sentence: 35 

 36 

The Contractor (Prime or Subcontractor) shall include sales or use tax on the purchase or rental of 37 

tools, machinery, equipment, or consumable supplies not integrated into the project, in the unit bid 38 

prices. 39 

 40 

1-07.3(1)  Forest Fire Prevention 41 

This section is supplemented with the following new subsections: 42 

 43 

1-07.3(1)A  Fire Prevention Control and Countermeasures Plan 44 

The Contractor shall prepare and implement a project-specific fire prevention, control, and 45 

countermeasures plan (FPCC Plan) for the duration of the project. The Contractor shall submit a 46 

Type 2 Working Drawing no later than the date of the preconstruction conference. 47 

 48 

1-07.3(1)A1  FPCC Plan Implementation Requirements 49 

The Contractor’s FPCC Plan shall be fully implemented at all times.  The Contractor shall 50 

update the FPCC Plan throughout project construction so that the plan reflects actual site 51 

conditions and practices. The Contractor shall update the FPCC Plan at least annually and 52 
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maintain a copy of the updated FPCC Plan that is available for inspection on the project site. 1 

Revisions to the FPCC Plan and the Industrial Fire Precaution Level (IFPL) shall be discussed 2 

at the weekly project safety meetings. 3 

 4 

1-07.3(1)A2  FPCC Plan Element Requirements 5 

The FPCC Plan shall include the following: 6 

 7 

1. The names, titles, and contact information for the personnel responsible for 8 

implementing and updating the plan. 9 

 10 

2. The names and telephone numbers of the Federal, State, and local agencies the 11 

Contractor shall notify in the event of a fire. 12 

 13 

3. All potential fire causing activities such as welding, cutting of metal, blasting, fueling 14 

operations, etc. 15 

 16 

4. The location of fire extinguishers, water, shovels, and other firefighting equipment. 17 

 18 

5. The response procedures the Contractor shall follow in the event of a fire. 19 

 20 

Most of Washington State is covered under the IFPL system which, by law, is managed by the 21 

Department of Natural Resources (DNR). It is the Contractor’s responsibility to be familiar with 22 

the DNR requirements and to verify whether or not IFPL applies to the specific project. 23 

  24 

If the Contractor wishes to continue a work activity that is prohibited under an industrial fire 25 

precaution level, the Contractor shall obtain a waiver from the DNR and provide a copy to the 26 

Engineer prior to continuation of work on the project. 27 

 28 

If the IFPL requirements prohibit the Contractor from performing Work the Contractor may be 29 

eligible for an unworkable day in accordance with Section 1-08.5. 30 

 31 

The Contractor shall comply with the requirements of these provisions at no additional cost to 32 

the Contracting Agency. 33 

 34 

1-07.8  High-Visibility Apparel 35 

The last paragraph is revised to read: 36 

 37 

High-visibility garments shall be labeled as, and in a condition compliant with the ANSI/ISEA 107 38 

(2004 or later version) and shall be used in accordance with manufacturer recommendations. 39 

 40 

1-07.8(1)  Traffic Control Personnel 41 

In this section, references to “ANSI/ISEA 107-2004” are revised to read “ANSI/ISEA 107”. 42 

 43 

1-07.8(2)  Non-Traffic Control Personnel 44 

In this section, the reference to “ANSI/ISEA 107-2004” is revised to read “ANSI/ISEA 107”. 45 

 46 

1-07.9(2)  Posting Notices 47 

Items 1 and 2 are revised to read: 48 

 49 

1. EEOC - P/E-1 (revised 11/09, supplemented 09/15) – Equal Employment Opportunity IS 50 

THE LAW published by US Department of Labor. Post for projects with federal-aid funding. 51 

 52 
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2. FHWA 1022 (revised 05/15) – NOTICE Federal-Aid Project published by Federal Highway 1 

Administration (FHWA). Post for projects with federal-aid funding. 2 

 3 

Items 5, 6 and 7 are revised to read: 4 

 5 

5. WHD 1420 (revised 02/13) – Employee Rights and Responsibilities Under The Family 6 

And Medical Leave Act published by US Department of Labor. Post on all projects. 7 

 8 

6. WHD 1462 (revised 01/16) – Employee Polygraph Protection Act published by US 9 

Department of Labor. Post on all projects. 10 

 11 

7. F416-081-909 (revised 09/15) – Job Safety and Health Law published by Washington State 12 

Department of Labor and Industries. Post on all projects. 13 

 14 

Items 9 and 10 are revised to read: 15 

 16 

9. F700-074-909 (revised 06/13) – Your Rights as a Worker in Washington State by 17 

Washington State Department of Labor and Industries (L&I). Post on all projects. 18 

 19 

10. EMS 9874 (revised 10/15) – Unemployment Benefits published by Washington State 20 

Employment Security Department. Post on all projects. 21 

 22 

1-07.15(1)  Spill Prevention, Control, and Countermeasures Plan 23 

The second sentence of the first paragraph is deleted. 24 

 25 

The first sentence of the second paragraph is revised to read: 26 

 27 

The SPCC Plan shall address all fuels, petroleum products, hazardous materials, and other 28 

materials defined in Chapter 447 of the WSDOT Environmental Manual M 31-11. 29 

 30 

Item number four of the fourth paragraph (up until the colon) is revised to read: 31 

 32 

4. Potential Spill Sources – Describe each of the following for all potentially hazardous 33 

materials brought or generated on-site, including but not limited to materials used for 34 

equipment operation, refueling, maintenance, or cleaning: 35 

 36 

The first sentence of item 7e of the fourth paragraph is revised to read: 37 

 38 

BMP methods and locations where they are used to prevent discharges to ground or water during 39 

mixing and transfer of hazardous materials and fuel. 40 

 41 

The last paragraph is deleted. 42 

 43 

Section 1-08, Prosecution and Progress 44 

January 3, 2017 45 

1-08.1  Subcontracting 46 

The second sentence of the second to last paragraph is revised to read: 47 

 48 

Whenever the Contractor withholds payment to a Subcontractor for any reason including disputed 49 

amounts, the Contractor shall provide notice within 10 calendar days to the Subcontractor with a 50 

copy to the Contracting Agency identifying the reason for the withholding and a clear description of 51 

what the Subcontractor must do to have the withholding released. 52 
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 1 

The fourth sentence of the second to last paragraph is revised to read: 2 

 3 

The Monthly Payment Summary shall include all Subcontractors that performed work that was paid 4 

on the progress estimate by the Contracting Agency. 5 

 6 

1-08.1(1)  Prompt Payment, Subcontract Completion and Return of Retainage Withheld 7 

In item number 5 of the first paragraph, “WSDOT” is revised to read “Contracting Agency”. 8 

 9 

The last sentence in item number 11 of the first paragraph is revised to read: 10 

 11 

The Contractor may also require any documentation from the Subcontractor that is required by the 12 

subcontract or by the Contract between the Contractor and Contracting Agency or by law such as 13 

affidavits of wages paid, and material acceptance certifications to the extent that they relate to the 14 

Subcontractor’s Work. 15 

 16 

Item number 12 of the first paragraph is revised to read: 17 

 18 

12. If the Contractor fails to comply with the requirements of the Specification and the 19 

Subcontractor’s retainage or retainage bond is wrongfully withheld, the Contractor will be 20 

subject to the actions described in No. 7 listed above. The Subcontractor may also seek 21 

recovery against the Contractor under applicable prompt pay statutes in addition to any other 22 

remedies provided for by the subcontract or by law. 23 

 24 

1-08.5  Time for Completion 25 

In item 2c of the last paragraph, “Quarterly Reports” is revised to read “Monthly Reports”. 26 

 27 

Section 1-09, Measurement and Payment 28 

April 4, 2016 29 

1-09.6  Force Account 30 

The second sentence of item number 4 is revised to read: 31 

 32 

A “specialized service” is a work operation that is not typically done by worker classifications as 33 

defined by the Washington State Department of Labor and Industries and by the Davis Bacon Act, 34 

and therefore bills by invoice for work in road, bridge and municipal construction. 35 

 36 

Section 1-10, Temporary Traffic Control 37 

January 3, 2017 38 

1-10.1(2)  Description 39 

The first paragraph is revised to read: 40 

 41 

The Contractor shall provide flaggers and all other personnel required for labor for traffic control 42 

activities that are not otherwise specified as being furnished by the Contracting Agency. 43 

 44 

In the third paragraph, “Project Engineer” is revised to read “Engineer”. 45 

 46 

The following new paragraph is inserted after the third paragraph: 47 

 48 

The Contractor shall keep lanes, on-ramps, and off-ramps, open to traffic at all times except when 49 

Work requires closures.  Ramps shall not be closed on consecutive interchanges at the same time, 50 

unless approved by the Engineer.  Lanes and ramps shall be closed for the minimum time required 51 
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to complete the Work.  When paving hot mix asphalt the Contractor may apply water to the 1 

pavement to shorten the time required before reopening to traffic. 2 

 3 

1-10.3(2)C  Lane Closure Setup/Takedown 4 

The following new paragraph is inserted before the last paragraph: 5 

 6 

Channelization devices shall not be moved by traffic control personnel across an open lane of 7 

traffic.  If an existing setup or staging of traffic control devices require crossing an open lane of 8 

traffic, the traffic control devices shall be taken down completely and then set up in the new 9 

configuration. 10 

 11 

12 
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INTRODUCTION 1 

 2 

The following Special Provisions are made a part of this contract and supersede any conflicting 3 

provisions of the 2016 Standard Specifications for Road, Bridge, and Municipal Construction, and the 4 

foregoing Amendments to the Standard Specifications. 5 

 6 

The said Standard Specifications and Amendments thereto, the WSDOT Standard Plans, and WSDOT 7 

Construction Manual, together with the Special Provisions and the attached plans hereinafter contained, 8 

covering all work specified under this contract are incorporated and hereby made a part of this contract.  9 

The Special Provisions hereinafter contained shall supersede any conflicting provisions of the Standard 10 

Specifications and Amendments thereto, the WSDOT Standard Plans, and WSDOT Construction 11 

Manual. 12 

 13 

Several types of Special Provisions are included in this contract; General, Region, Bridges and 14 

Structures, and Project Specific.  Special Provisions types are differentiated as follows: 15 

 16 

(date)   General Special Provision 17 

(******)   Notes a revision to a General Special Provision 18 

   and also notes a Project Specific Special Provision. 19 

(APWA GSP)  American Public Works Association General Special Provision 20 

 21 

General Special Provisions are similar to Standard Specifications in that they typically apply to many 22 

projects, usually in more than one Region.  Usually, the only difference from one project to another is 23 

the inclusion of variable project data, inserted as a “fill-in”. 24 

 25 

Project Specific Special Provisions normally appear only in the contract for which they were 26 

developed. 27 

 28 

The following paragraph pertaining to the Standard Specifications shall obtain and be made a part of 29 

this contract: 30 

 31 

Wherever the word “State” or “Contracting Agency” is used it shall mean Lewis County; that 32 

wherever the words “Secretary (Secretary of Transportation)” are used they shall mean Lewis 33 

County Engineer; that wherever the words “State Treasurer” are used they shall mean Lewis 34 

County Treasurer; that wherever the words “State Auditor” are used they shall mean Lewis 35 

County Auditor; that wherever the words “Motor Vehicle Fund” are used they shall mean Lewis 36 

County Road Fund. 37 

 38 

SPECIAL PROVISIONS 39 

 40 

DIVISION 1 41 

GENERAL REQUIREMENTS 42 

1-01, DESCRIPTION OF WORK 43 

(March 13, 1995) 44 

 45 

This contract provides for the improvement of *** Cinebar Bridge No. 204 and Magnus Bridge No. 173 46 

Scour by performing stream bypass, structure excavation, concrete slope protection (precast concrete 47 
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units), streambed gravel, large woody debris *** and other related work, all in accordance with the 1 

attached Contract Plans, these Contract Provisions, and the Standard Specifications. 2 

 3 

1-01.3  Definitions  4 

(January 4, 2016  APWA GSP) 5 

 6 

Delete the heading Completion Dates and the three paragraphs that follow it, and replace them with 7 

the following: 8 

 9 

Dates  10 

Bid Opening Date 11 

The date on which the Contracting Agency publicly opens and reads the Bids. 12 

Award Date 13 

The date of the formal decision of the Contracting Agency to accept the lowest responsible and 14 

responsive Bidder for the Work. 15 

Contract Execution Date 16 

The date the Contracting Agency officially binds the Agency to the Contract. 17 

Notice to Proceed Date 18 

The date stated in the Notice to Proceed on which the Contract time begins. 19 

Substantial Completion Date 20 

The day the Engineer determines the Contracting Agency has full and unrestricted use and 21 

benefit of the facilities, both from the operational and safety standpoint, any remaining traffic 22 

disruptions will be rare and brief, and only minor incidental work, replacement of temporary 23 

substitute facilities, plant establishment periods, or correction or repair remains for the Physical 24 

Completion of the total Contract.   25 

Physical Completion Date 26 

The day all of the Work is physically completed on the project.  All documentation required by 27 

the Contract and required by law does not necessarily need to be furnished by the Contractor by 28 

this date. 29 

Completion Date 30 

The day all the Work specified in the Contract is completed and all the obligations of the 31 

Contractor under the contract are fulfilled by the Contractor.  All documentation required by the 32 

Contract and required by law must be furnished by the Contractor before establishment of this 33 

date. 34 

Final Acceptance Date 35 

The date on which the Contracting Agency accepts the Work as complete. 36 

 37 

Supplement this Section with the following: 38 

 39 

All references in the Standard Specifications, Amendments, or WSDOT General Special Provisions, 40 

to the terms “Department of Transportation”, “Washington State Transportation Commission”, 41 

“Commission”, “Secretary of Transportation”, “Secretary”, “Headquarters”, and “State Treasurer” 42 

shall be revised to read “Contracting Agency”. 43 

 44 

All references to the terms “State” or “state” shall be revised to read “Contracting Agency” unless 45 

the reference is to an administrative agency of the State of Washington, a State statute or 46 

regulation, or the context reasonably indicates otherwise.  47 

 48 
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All references to “State Materials Laboratory” shall be revised to read “Contracting Agency 1 

designated location”. 2 

 3 

All references to “final contract voucher certification” shall be interpreted to mean the Contracting 4 

Agency form(s) by which final payment is authorized, and final completion and acceptance granted. 5 

 6 

Additive  7 

A supplemental unit of work or group of bid items, identified separately in the Bid Proposal, which 8 

may, at the discretion of the Contracting Agency, be awarded in addition to the base bid. 9 

 10 

Alternate  11 

One of two or more units of work or groups of bid items, identified separately in the Bid Proposal, 12 

from which the Contracting Agency may make a choice between different methods or material of 13 

construction for performing the same work. 14 

 15 

Business Day  16 

A business day is any day from Monday through Friday except holidays as listed in Section 1-08.5. 17 

 18 

Contract Bond 19 

The definition in the Standard Specifications for “Contract Bond” applies to whatever bond form(s) 20 

are required by the Contract Documents, which may be a combination of a Payment Bond and a 21 

Performance Bond. 22 

 23 

Contract Documents 24 

See definition for “Contract”. 25 

 26 

Contract Time  27 

The period of time established by the terms and conditions of the Contract within which the Work 28 

must be physically completed. 29 

 30 

Notice of Award  31 

The written notice from the Contracting Agency to the successful Bidder signifying the Contracting 32 

Agency’s acceptance of the Bid Proposal. 33 

 34 

Notice to Proceed  35 

The written notice from the Contracting Agency or Engineer to the Contractor authorizing and 36 

directing the Contractor to proceed with the Work and establishing the date on which the Contract 37 

time begins. 38 

 39 

Traffic  40 

Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and 41 

equestrian traffic. 42 

 43 

1-02, BID PROCEDURES AND CONDITIONS 44 

 45 

1-02.1  Prequalification of Bidders 46 

 47 

Delete this Section and replace it with the following: 48 

 49 

1-02.1  Qualifications of Bidder 50 

(January 24, 2011 APWA GSP) 51 
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1-02.13 Irregular Proposals 1 

(January 4, 2016  APWA GSP) 2 

 3 

Delete this section and replace it with the following: 4 

 5 

1. A proposal will be considered irregular and will be rejected if: 6 

a. The Bidder is not prequalified when so required;  7 

b. The authorized proposal form furnished by the Contracting Agency is not used or is 8 

altered; 9 

c. The completed proposal form contains any unauthorized additions, deletions, alternate 10 

Bids, or conditions; 11 

d. The Bidder adds provisions reserving the right to reject or accept the award, or enter into 12 

the Contract; 13 

e. A price per unit cannot be determined from the Bid Proposal;  14 

f. The Proposal form is not properly executed; 15 

g. The Bidder fails to submit or properly complete a Subcontractor list, if applicable, as 16 

required in Section 1-02.6; 17 

h. The Bidder fails to submit or properly complete a Disadvantaged Business Enterprise 18 

Certification, if applicable, as required in Section 1-02.6;  19 

i. The Bidder fails to submit written confirmation from each DBE firm listed on the Bidder’s 20 

completed DBE Utilization Certification that they are in agreement with the bidders DBE 21 

participation commitment, if applicable, as required in Section 1-02.6, or if the written 22 

confirmation that is submitted fails to meet the requirements of the Special Provisions; 23 

j The Bidder fails to submit DBE Good Faith Effort documentation, if applicable, as 24 

required in Section 1-02.6, or if the documentation that is submitted fails to demonstrate 25 

that a Good Faith Effort to meet the Condition of Award was made; 26 

k. The Bid Proposal does not constitute a definite and unqualified offer to meet the material 27 

terms of the Bid invitation; or 28 

l. More than one proposal is submitted for the same project from a Bidder under the same 29 

or different names. 30 

 31 

2.  A Proposal may be considered irregular and may be rejected if: 32 

a. The Proposal does not include a unit price for every Bid item; 33 

b. Any of the unit prices are excessively unbalanced (either above or below the amount of 34 

a reasonable Bid) to the potential detriment of the Contracting Agency; 35 

c. Receipt of Addenda is not acknowledged; 36 

d. A member of a joint venture or partnership and the joint venture or partnership submit 37 

Proposals for the same project (in such an instance, both Bids may be rejected); or 38 

e. If Proposal form entries are not made in ink. 39 

 40 

1-02.14  Disqualification of Bidders 41 

(March 8, 2013 APWA GSP, Option B) 42 

 43 

Delete this Section and replace it with the following: 44 

 45 

 46 

A Bidder will be deemed not responsible if the Bidder does not meet the mandatory bidder 47 

responsibility criteria in RCW 39.04.350(1), as amended; or does not meet the following 48 

Supplemental Criteria: 49 

 50 
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1. Delinquent State Taxes 1 

 2 

A Criterion: The Bidder shall not owe delinquent taxes to the Washington State 3 

Department of Revenue without a payment plan approved by the Department of 4 

Revenue.  5 

 6 

B. Documentation: The Bidder shall not be listed on the Washington State Department of 7 

Revenue’s “Delinquent Taxpayer List” website:  8 

http://dor.wa.gov/content/fileandpaytaxes/latefiling/dtlwest.aspx , or if they are so 9 

listed, they must submit a written payment plan approved by the Department of 10 

Revenue, to the Contracting Agency by the deadline listed below. 11 

 12 

2. Federal Debarment 13 

 14 

A Criterion: The Bidder shall not currently be debarred or suspended by the Federal 15 

government. 16 

 17 

B. Documentation: The Bidder shall not be listed as having an “active exclusion” on the 18 

U.S. government’s “System for Award Management” database (www.sam.gov). 19 

 20 

3. Subcontractor Responsibility 21 

 22 

A Criterion: The Bidder’s standard subcontract form shall include the subcontractor 23 

responsibility language required by RCW 39.06.020, and the Bidder shall have an 24 

established procedure which it utilizes to validate the responsibility of each of its 25 

subcontractors.  The Bidder’s subcontract form shall also include a requirement that 26 

each of its subcontractors shall have and document a similar procedure to determine 27 

whether the sub-tier subcontractors with whom it contracts are also “responsible” 28 

subcontractors as defined by RCW 39.06.020. 29 

 30 

B. Documentation: The Bidder, if and when required as detailed below, shall submit a 31 

copy of its standard subcontract form for review by the Contracting Agency, and a 32 

written description of its procedure for validating the responsibility of subcontractors 33 

with which it contracts. 34 

 35 

4. Prevailing Wages 36 

 37 

A Criterion: The Bidder shall not have a record of prevailing wage violations as 38 

determined by WA Labor & Industries in the five years prior to the bid submittal date, 39 

that demonstrates a pattern of failing to pay workers prevailing wages, unless there 40 

are extenuating circumstances and such circumstances are deemed acceptable to the 41 

Contracting Agency. 42 

 43 

B. Documentation: The Bidder, if and when required as detailed below, shall submit a list 44 

of all prevailing wage violations in the five years prior to the bid submittal date, along 45 

with an explanation of each violation and how it was resolved.  The Contracting 46 

Agency will evaluate these explanations and the resolution of each complaint to 47 

determine whether the violation demonstrate a pattern of failing to pay its workers 48 

prevailing wages as required. 49 

 50 

5. Claims Against Retainage and Bonds 51 
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 1 

A Criterion: The Bidder shall not have a record of excessive claims filed against the 2 

retainage or payment bonds for public works projects in the three years prior to the bid 3 

submittal date, that demonstrate a lack of effective management by the Bidder of 4 

making timely and appropriate payments to its subcontractors, suppliers, and workers, 5 

unless there are extenuating circumstances and such circumstances are deemed 6 

acceptable to the Contracting Agency. 7 

 8 

B. Documentation: The Bidder, if and when required as detailed below, shall submit a list 9 

of the public works projects completed in the three years prior to the bid submittal date 10 

that have had claims against retainage and bonds and include for each project the 11 

following information: 12 

 13 

• Name of project 14 

• The owner and contact information for the owner; 15 

• A list of claims filed against the retainage and/or payment bond for any of the 16 

projects listed; 17 

• A written explanation of the circumstances surrounding each claim and the 18 

ultimate resolution of the claim. 19 

 20 

6. Public Bidding Crime 21 

 22 

A Criterion: The Bidder and/or its owners shall not have been convicted of a crime 23 

involving bidding on a public works contract in the five years prior to the bid submittal 24 

date. 25 

 26 

B. Documentation: The Bidder, if and when required as detailed below, shall sign a 27 

statement (on a form to be provided by the Contracting Agency) that the Bidder and/or 28 

its owners have not been convicted of a crime involving bidding on a public works 29 

contract. 30 

 31 

7. Termination for Cause / Termination for Default 32 

 33 

A Criterion: The Bidder shall not have had any public works contract terminated for 34 

cause or terminated for default by a government agency in the five years prior to the 35 

bid submittal date, unless there are extenuating circumstances and such 36 

circumstances are deemed acceptable to the Contracting Agency. 37 

 38 

B. Documentation: The Bidder, if and when required as detailed below, shall sign a 39 

statement (on a form to be provided by the Contracting Agency) that the Bidder has 40 

not had any public works contract terminated for cause or terminated for default by a 41 

government agency in the five years prior to the bid submittal date; or if Bidder was 42 

terminated, describe the circumstances. . 43 

 44 

8. Lawsuits 45 

 46 

A Criterion: The Bidder shall not have lawsuits with judgments entered against the Bidder 47 

in the five years prior to the bid submittal date that demonstrate a pattern of failing to 48 

meet the terms of contracts, unless there are extenuating circumstances and such 49 

circumstances are deemed acceptable to the Contracting Agency 50 

 51 
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B. Documentation: The Bidder, if and when required as detailed below, shall sign a 1 

statement (on a form to be provided by the Contracting Agency) that the Bidder has 2 

not had any lawsuits with judgments entered against the Bidder in the five years prior 3 

to the bid submittal date that demonstrate a pattern of failing to meet the terms of 4 

contracts, or shall submit a list of all lawsuits with judgments entered against the 5 

Bidder in the five years prior to the bid submittal date, along with a written explanation 6 

of the circumstances surrounding each such lawsuit.  The Contracting Agency shall 7 

evaluate these explanations to determine whether the lawsuits demonstrate a pattern 8 

of failing to meet of terms of construction related contracts 9 

 10 

As evidence that the Bidder meets the mandatory and supplemental responsibility criteria stated 11 

above, the apparent two lowest Bidders must submit to the Contracting Agency by 12:00 P.M. 12 

(noon) of the second business day following the bid submittal deadline, a written statement 13 

verifying that the Bidder meets all of the mandatory and supplemental criteria together with 14 

supporting documentation including but not limited to that detailed above (sufficient in the sole 15 

judgment of the Contracting Agency) demonstrating compliance with all mandatory and 16 

supplemental responsibility criteria.  The Contracting Agency reserves the right to request such 17 

documentation from other Bidders as well, and to request further documentation as needed to 18 

assess Bidder responsibility.  The Contracting Agency also reserves the right to obtain information 19 

from third-parties and independent sources of information concerning a Bidder’s compliance with 20 

the mandatory and supplemental criteria, and to use that information in their evaluation.  The 21 

Contracting Agency may (but is not required to) consider mitigating factors in determining whether 22 

the Bidder complies with the requirements of the supplemental criteria. 23 

 24 

The basis for evaluation of Bidder compliance with these mandatory and supplemental criteria 25 

shall include any documents or facts obtained by Contracting Agency (whether from the Bidder or 26 

third parties) including but not limited to:  (i) financial, historical, or operational data from the 27 

Bidder; (ii) information obtained directly by the Contracting Agency from others for whom the 28 

Bidder has worked, or other public agencies or private enterprises; and (iii) any additional 29 

information obtained by the Contracting Agency which is believed to be relevant to the matter. 30 

 31 

If the Contracting Agency determines the Bidder does not meet the bidder responsibility criteria 32 

above and is therefore not a responsible Bidder, the Contracting Agency shall notify the Bidder in 33 

writing, with the reasons for its determination.  If the Bidder disagrees with this determination, it 34 

may appeal the determination within two (2) business days of the Contracting Agency’s 35 

determination by presenting its appeal and any additional information to the Contracting Agency.  36 

The Contracting Agency will consider the appeal and any additional information before issuing its 37 

final determination.  If the final determination affirms that the Bidder is not responsible, the 38 

Contracting Agency will not execute a contract with any other Bidder until at least two business 39 

days after the Bidder determined to be not responsible has received the Contracting Agency’s  40 

final determination. 41 

 42 

Request to Change Supplemental Bidder Responsibility Criteria Prior To Bid: Bidders with 43 

concerns about the relevancy or restrictiveness of the Supplemental Bidder Responsibility Criteria 44 

may make or submit requests to the Contracting Agency to modify the criteria.  Such requests 45 

shall be in writing, describe the nature of the concerns, and propose specific modifications to the 46 

criteria.  Bidders shall submit such requests to the Contracting Agency no later than five (5) 47 

business days prior to the bid submittal deadline and address the request to the Project Engineer 48 

or such other person designated by the Contracting Agency in the Bid Documents. 49 

 50 

1-02.15  Pre Award Information 51 
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(August 14, 2013 APWA GSP) 1 

 2 

Revise this section to read: 3 

 4 

Before awarding any contract, the Contracting Agency may require one or more of these items or 5 

actions of the apparent lowest responsible bidder: 6 

1. A complete statement of the origin, composition, and manufacture of any or all materials to be 7 

used, 8 

2. Samples of these materials for quality and fitness tests, 9 

3. A progress schedule (in a form the Contracting Agency requires) showing the order of and time 10 

required for the various phases of the work,  11 

4. A breakdown of costs assigned to any bid item,  12 

5. Attendance at a conference with the Engineer or representatives of the Engineer,  13 

6. Obtain, and furnish a copy of, a business license to do business in the city or county where the 14 

work is located. 15 

7. Any other information or action taken that is deemed necessary to ensure that the bidder is the 16 

lowest responsible bidder. 17 

 18 

1-03, AWARD AND EXECUTION OF CONTRACT 19 

 20 

1-03.1 Consideration of Bids 21 

(******) 22 

 23 

Section 1-03.1 is supplemented with the following: 24 

 25 

Bidders are notified that all bids are likely to be rejected if the lowest responsive bid received 26 

exceeds the Engineer's estimate by an unreasonable amount.  In the event all bids are rejected for 27 

this reason, this project may be deferred for re-advertising for bids until a more competitive 28 

situation exists. 29 

 30 

1-03.3  Execution of Contract 31 

(October 1, 2005 APWA GSP) 32 

 33 

Revise this section to read: 34 

 35 

Copies of the Contract Provisions, including the unsigned Form of Contract, will be available for 36 

signature by the successful bidder on the first business day following award. The number of copies 37 

to be executed by the Contractor will be determined by the Contracting Agency. 38 

 39 

Within 15 calendar days after the award date, the successful bidder shall return the signed 40 

Contracting Agency-prepared contract, an insurance certification as required by Section 1-07.18, 41 

and a satisfactory bond as required by law and Section 1-03.4. Before execution of the contract by 42 

the Contracting Agency, the successful bidder shall provide any pre-award information the 43 

Contracting Agency may require under Section 1-02.15. 44 

 45 

Until the Contracting Agency executes a contract, no proposal shall bind the Contracting Agency 46 

nor shall any work begin within the project limits or within Contracting Agency-furnished sites. The 47 

Contractor shall bear all risks for any work begun outside such areas and for any materials ordered 48 

before the contract is executed by the Contracting Agency. 49 
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 1 

If the bidder experiences circumstances beyond their control that prevents return of the contract 2 

documents within the calendar days after the award date stated above, the Contracting Agency 3 

may grant up to a maximum of  5  additional calendar days for return of the documents, provided 4 

the Contracting Agency deems the circumstances warrant it. 5 

 6 

1-03.4 Contract Bond 7 

(July 23, 2015  APWA GSP) 8 

 9 

Delete the first paragraph and replace it with the following: 10 

 11 

The successful bidder shall provide executed payment and performance bond(s) for the full contract 12 

amount.  The bond may be a combined payment and performance bond; or be separate payment 13 

and performance bonds.  In the case of separate payment and performance bonds, each shall be 14 

for the full contract amount.  The bond(s) shall: 15 

1. Be on Contracting Agency-furnished form(s); 16 

2. Be signed by an approved surety (or sureties) that: 17 

a. Is registered with the Washington State Insurance Commissioner, and 18 

b. Appears on the current Authorized Insurance List in the State of Washington published by 19 

the Office of the Insurance Commissioner, 20 

3. Guarantee that the Contractor will perform and comply with all obligations, duties, and 21 

conditions under the Contract, including but not limited to the duty and obligation to indemnify, 22 

defend, and protect the Contracting Agency against all losses and claims related directly or 23 

indirectly from any failure: 24 

a. Of the Contractor (or any of the employees, subcontractors, or lower tier subcontractors of 25 

the Contractor) to faithfully perform and comply with all contract obligations, conditions, and 26 

duties, or 27 

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the Contractor) to 28 

pay all laborers, mechanics, subcontractors, lower tier subcontractors, material person, or 29 

any other person who provides supplies or provisions for carrying out the work; 30 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the project 31 

under titles 50, 51, and 82 RCW; and 32 

5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign the bond; 33 

and 34 

6. Be signed by an officer of the Contractor empowered to sign official statements (sole proprietor 35 

or partner). If the Contractor is a corporation, the bond(s) must be signed by the president or 36 

vice president, unless accompanied by written proof of the authority of the individual signing the 37 

bond(s) to bind the corporation (i.e., corporate resolution, power of attorney, or a letter to such 38 

effect signed by the president or vice president). 39 

 40 

1-05, CONTROL OF WORK 41 

(March 13, 1995) 42 

 43 

1-05.7  Removal Of Defective And unauthorized Work 44 

(October 1, 2005 APWA GSP) 45 

 46 

Supplement this section with the following: 47 

 48 
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If the Contractor fails to remedy defective or unauthorized work within the time specified in a 1 

written notice from the Engineer, or fails to perform any part of the work required by the Contract 2 

Documents, the Engineer may correct and remedy such work as may be identified in the written 3 

notice, with Contracting Agency forces or by such other means as the Contracting Agency may 4 

deem necessary. 5 

 6 

If the Contractor fails to comply with a written order to remedy what the Engineer determines to be 7 

an emergency situation, the Engineer may have the defective and unauthorized work corrected 8 

immediately, have the rejected work removed and replaced, or have work the Contractor refuses to 9 

perform completed by using Contracting Agency or other forces. An emergency situation is any 10 

situation when, in the opinion of the Engineer, a delay in its remedy could be potentially unsafe, or 11 

might cause serious risk of loss or damage to the public. 12 

 13 

Direct or indirect costs incurred by the Contracting Agency attributable to correcting and remedying 14 

defective or unauthorized work, or work the Contractor failed or refused to perform, shall be paid 15 

by the Contractor. Payment will be deducted by the Engineer from monies due, or to become due, 16 

the Contractor. Such direct and indirect costs shall include in particular, but without limitation, 17 

compensation for additional professional services required, and costs for repair and replacement of 18 

work of others destroyed or damaged by correction, removal, or replacement of the Contractor’s 19 

unauthorized work. 20 

 21 

No adjustment in contract time or compensation will be allowed because of the delay in the 22 

performance of the work attributable to the exercise of the Contracting Agency’s rights provided by 23 

this Section. 24 

 25 

The rights exercised under the provisions of this section shall not diminish the Contracting 26 

Agency’s right to pursue any other avenue for additional remedy or damages with respect to the 27 

Contractor’s failure to perform the work as required. 28 

 29 

1-05.13  Superintendents, Labor and Equipment of Contractor 30 

(August 14, 2013 APWA GSP) 31 

 32 

Delete the sixth and seventh paragraphs of this section. 33 

 34 

1-05.14 Cooperation With Other Contractors 35 

Section 1-05.14 is supplemented with the following: 36 

(March 13, 1995) 37 

 38 

Other Contracts Or Other Work 39 

It is anticipated that the following work adjacent to or within the limits of this project will be 40 

performed by others during the course of this project and will require coordination of the work: 41 

 42 

$$ Utilities and/or Utility Contractors.  The contractor’s attention is directed to Section 1-07.17 43 

these Special Provisions.$$ 44 

 45 

1-05.15  Method of Serving Notices  46 

(March 25, 2009  APWA GSP) 47 

Revise the second paragraph to read: 48 

 49 

All correspondence from the Contractor shall be directed to the Project Engineer.  All 50 

correspondence from the Contractor constituting any notification, notice of protest, notice of dispute, 51 
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or other correspondence constituting notification required to be furnished under the Contract, must 1 

be in paper format, hand delivered or sent via mail delivery service to the Project Engineer's office.  2 

Electronic copies such as e-mails or electronically delivered copies of correspondence will not 3 

constitute such notice and will not comply with the requirements of the Contract. 4 

 5 

1-07, LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 6 

 7 

1-07.1  Laws to be Observed  8 

(October 1, 2005 APWA GSP) 9 

 10 

Supplement this section with the following: 11 

 12 

In cases of conflict between different safety regulations, the more stringent regulation shall apply. 13 

 14 

The Washington State Department of Labor and Industries shall be the sole and paramount 15 

administrative agency responsible for the administration of the provisions of the Washington 16 

Industrial Safety and Health Act of 1973 (WISHA). 17 

 18 

The Contractor shall maintain at the project site office, or other well known place at the project site, 19 

all articles necessary for providing first aid to the injured.  The Contractor shall establish, publish, 20 

and make known to all employees, procedures for ensuring immediate removal to a hospital, or 21 

doctor’s care, persons, including employees, who may have been injured on the project site.  22 

Employees should not be permitted to work on the project site before the Contractor has 23 

established and made known procedures for removal of injured persons to a hospital or a doctor’s 24 

care. 25 

 26 

The Contractor shall have sole responsibility for the safety, efficiency, and adequacy of the 27 

Contractor’s plant, appliances, and methods, and for any damage or injury resulting from their 28 

failure, or improper maintenance, use, or operation.  The Contractor shall be solely and completely 29 

responsible for the conditions of the project site, including safety for all persons and property in the 30 

performance of the work.  This requirement shall apply continuously, and not be limited to normal 31 

working hours.  The required or implied duty of the Engineer to conduct construction review of the 32 

Contractor’s performance does not, and shall not, be intended to include review and adequacy of 33 

the Contractor’s safety measures in, on, or near the project site. 34 

 35 

1-07.2 State Taxes 36 

 37 

Delete this section, including its sub-sections, in its entirety and replace it with the following: 38 

 39 

1-07.2 State Sales Tax 40 

(June 27, 2011 APWA GSP) 41 

 42 

The Washington State Department of Revenue has issued special rules on the State sales tax.  43 

Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules.  The Contractor should 44 

contact the Washington State Department of Revenue for answers to questions in this area.  The 45 

Contracting Agency will not adjust its payment if the Contractor bases a bid on a misunderstood tax 46 

liability. 47 

 48 

The Contractor shall include all Contractor-paid taxes in the unit bid prices or other contract 49 

amounts.  In some cases, however, state retail sales tax will not be included.  Section 1-07.2(2) 50 

describes this exception. 51 
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 1 

The Contracting Agency will pay the retained percentage (or release the Contract Bond if a FHWA-2 

funded Project) only if the Contractor has obtained from the Washington State Department of 3 

Revenue a certificate showing that all contract-related taxes have been paid (RCW 60.28.051).  4 

The Contracting Agency may deduct from its payments to the Contractor any amount the 5 

Contractor may owe the Washington State Department of Revenue, whether the amount owed 6 

relates to this contract or not.  Any amount so deducted will be paid into the proper State fund. 7 

 8 

1-07.2(1)  State Sales Tax — Rule 171  9 

 10 

WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets, roads, etc., 11 

which are owned by a municipal corporation, or political subdivision of the state, or by the United 12 

States, and which are used primarily for foot or vehicular traffic.  This includes storm or combined 13 

sewer systems within and included as a part of the street or road drainage system and power lines 14 

when such are part of the roadway lighting system.  For work performed in such cases, the 15 

Contractor shall include Washington State Retail Sales Taxes in the various unit bid item prices, or 16 

other contract amounts, including those that the Contractor pays on the purchase of the materials, 17 

equipment, or supplies used or consumed in doing the work. 18 

 19 

1-07.2(2)  State Sales Tax — Rule 170  20 

 21 

WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or existing 22 

buildings, or other structures, upon real property.  This includes, but is not limited to, the 23 

construction of streets, roads, highways, etc., owned by the state of Washington; water mains and 24 

their appurtenances; sanitary sewers and sewage disposal systems unless such sewers and 25 

disposal systems are within, and a part of, a street or road drainage system; telephone, telegraph, 26 

electrical power distribution lines, or other conduits or lines in or above streets or roads, unless 27 

such power lines become a part of a street or road lighting system; and installing or attaching of any 28 

article of tangible personal property in or to real property, whether or not such personal property 29 

becomes a part of the realty by virtue of installation. 30 

 31 

For work performed in such cases, the Contractor shall collect from the Contracting Agency, retail 32 

sales tax on the full contract price.  The Contracting Agency will automatically add this sales tax to 33 

each payment to the Contractor.  For this reason, the Contractor shall not include the retail sales 34 

tax in the unit bid item prices, or in any other contract amount subject to Rule 170, with the following 35 

exception. 36 

 37 

Exception: The Contracting Agency will not add in sales tax for a payment the Contractor or a 38 

subcontractor makes on the purchase or rental of tools, machinery, equipment, or consumable 39 

supplies not integrated into the project.  Such sales taxes shall be included in the unit bid item 40 

prices or in any other contract amount. 41 

 42 

1-07.2(3)  Services  43 

 44 

The Contractor shall not collect retail sales tax from the Contracting Agency on any contract wholly 45 

for professional or other services (as defined in Washington State Department of Revenue Rules 46 

138 and 244). 47 

 48 

1-07.5  Environmental Regulations 49 

Section 1-07.5 is supplemented with the following: 50 

 51 

(September 20, 2010)  52 
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The following Provisions summarize the requirements, in addition to those required elsewhere in 1 

the Contract, imposed upon the Contracting Agency by the various documents referenced in the 2 

Special Provision Permits and Licenses. Throughout the work, the Contractor shall comply with the 3 

following requirements:  4 

 5 

1-07.5(1) General 6 

The Contractor shall ensure that the Project Manager representing the Prime Contractor and all 7 

Subcontractors has read and understands this Special Provision.  Prior to commencing any work 8 

on site, the Contractor shall provide the Engineer with a signed statement from the Project 9 

Manager stating that the Project Manager has read, understands and will abide by the conditions 10 

of this Special Provision. 11 

 12 

(February 25, 2013)  13 

The Contractor shall retain a copy of the most recent U.S. Army Corps of Engineers Nationwide 14 

Permit Verification Letter, conditions, and permit drawings on the worksite for the life of the 15 

Contract (See Special Provision titled Permits and Licenses). The Contractor shall provide copies 16 

of the items above listed to all Sub-Contractors involved with the authorized work prior to their 17 

commencement of any work. 18 

 19 

(February 25, 2013) 20 

Temporary structures and dewatering of areas under the jurisdiction of the U.S. Army Corps of 21 

Engineers must maintain normal downstream flows and prevent upstream and downstream 22 

flooding to the maximum extent practicable. During any operation involving saw cutting of 23 

concrete, all water generated by the cutting operation shall be controlled and contained, to be 24 

disposed of on land with no possibility of entry to waters of the State, including wetlands. 25 

 26 

(August 3, 2009)  27 

Heavy equipment working in wetlands or mudflats must be placed on mats or other measures 28 

taken to minimize soil disturbance as approved by the Engineer. 29 

 30 

(February 25, 2013)  31 

Any temporary fills placed must be removed in their entirety and the affected areas returned to 32 

their pre-construction elevation. 33 

 34 

(August 3, 2009)  35 

The Contractor shall notify the Engineer a minimum of *** 15 *** calendar days prior to 36 

commencing any work in environmentally sensitive areas, mitigation areas, and wetland buffers. 37 

Installation of construction fencing is excluded from this notice requirement. At the time of 38 

notification, the Contractor shall submit a work plan for review and approval detailing how the work 39 

will be performed. Plan detail must be sufficient to verify that work is in conformance with all 40 

contract provisions. 41 

 42 

(August 3, 2009) 43 

No Contractor staging areas will be allowed within *** 50 *** feet of any waters of the State 44 

including wetlands.  Refueling or storage of hazardous substances shall occur at least 200 feet 45 

away from any waters of the State including wetlands.  All staging, stockpile and refueling areas 46 

shall be within the limits of the Area of Potential Effect depicted on Project Plans. 47 

 48 

(August 3, 2009) 49 
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Payment 1 

All costs to comply with this special provision for the environmental commitments and 2 

requirements are incidental to the contract and are the responsibility of the Contractor.  The 3 

Contractor shall include all related costs in the associated bid prices of the contract. 4 

 5 

 6 

1-07.6 Permits and Licenses 7 

Section 1-07.6 is supplemented with the following: 8 

 9 

(August 3, 2015)  10 

The Contracting Agency has obtained the below-listed permit(s) for this project. A copy of the 11 

permit(s) is attached as an appendix for informational purposes.  12 

 13 

Contact with the permitting agencies, concerning the below-listed permit(s), shall be made through 14 

the Engineer. The Contractor shall obtain additional permits as necessary. All costs to obtain and 15 

comply with additional permits shall be included in the applicable Bid items for the Work involved. 16 

 17 

Permit, Approval, Certification or 
Concurrence 

Permitting Agency 

Section 404 Nationwide Permit 3 US Army Corps of Engineers (USACE) 
Section 106 Concurrence Department of Archaeology and Historic 

Preservation (DAHP) 
Section 401 Water Quality Certification Washington Department of Ecology (ECY) 
Hydrauic Permit Approval Washington Department of Fish and Wildlife 
State Environmental Policy Act (SEPA) 
Decision Document 

Lewis County Community Development 
(LCCD) 

Floodplain Permit LCCD 
Fill and Grade Permit LCCD 
  
 18 

The Contractor shall ensure that all permit conditions outlined in the Environmental 19 

Commitments Spreadsheet are complied with. 20 

 21 

1-07.7  Load Limits 22 

Section 1-07.7 is supplemented with the following: 23 

 24 

(******) 25 

If the source of materials provided by the Contractor necessitates hauling over roads other than 26 

Lewis County roads, the Contractor shall, at the Contractor's expense, make all arrangements 27 

for the use of the haul routes. 28 

 29 

Any vehicle providing material paid for by the ton, on the project, will provide licensed tonnage 30 

for that vehicle. 31 

 32 

1-07.9  Wages 33 

 34 

General 35 

 Section 1-07.9(1) is supplemented with the following: 36 

 37 

(******) 38 

The State rates incorporated in this contract are applicable to all construction activities 39 

associated with this contract. 40 
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 1 

(April 2, 2007) 2 

Application of Wage Rates for the Occupation of Landscape Construction 3 

State prevailing wage rates for public works contracts are included in this contract and show a 4 

separate listing for the occupation: 5 

 6 

Landscape Construction, which includes several different occupation descriptions such 7 

as: Irrigation and Landscape Plumbers, Irrigation and Landscape Power Equipment 8 

Operators, and Landscaping or Planting Laborers. 9 

 10 

In addition, federal wage rates that are included in this contract may also include occupation 11 

descriptions in Federal Occupational groups for work also specifically identified with 12 

landscaping such as: 13 

 14 

Laborers with the occupation description, Landscaping or Planting, or 15 

 16 

Power Equipment Operators with the occupation description, Mulch Seeding Operator. 17 

 18 

If Federal wage rates include one or more rates specified as applicable to landscaping work, 19 

then Federal wage rates for all occupation descriptions, specific or general, must be 20 

considered and compared with corresponding State wage rates.  The higher wage rate, either 21 

State or Federal, becomes the minimum wage rate for the work performed in that occupation. 22 

 23 

Contractors are responsible for determining the appropriate crafts necessary to perform the 24 

contract work.  If a classification considered necessary for performance of the work is missing 25 

from the Federal Wage Determination applicable to the contract, the Contractor shall initiate a 26 

request for approval of a proposed wage and benefit rate.  The Contractor shall prepare and 27 

submit Standard Form 1444, Request for Authorization of Additional Classification and Wage 28 

Rate available at http://www.wdol.gov/docs/sf1444.pdf , and submit the completed form to the 29 

Project Engineer’s office.  The presence of a classification wage on the Washington State 30 

Prevailing Wage Rates For Public Works Contracts does not exempt the use of form 1444 for 31 

the purpose of determining a federal classification wage rate. 32 

 33 

1-07.11  Requirements For Nondiscrimination 34 

Section 1-07.11 is supplemented with the following: 35 

 36 

(August 5, 2013) 37 

Requirement for Affirmative Action to Ensure Equal Employment Opportunity (Executive Order 38 

11246) 39 

 40 

1. The Contractor's attention is called to the Equal Opportunity Clause and the Standard Federal 41 

Equal Employment Opportunity Construction Contract Specifications set forth herein. 42 

 43 

http://www.wdol.gov/docs/sf1444.pdf
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2. The goals and timetables for minority and female participation set by the Office of Federal 1 

Contract Compliance Programs, expressed in percentage terms for the Contractor's 2 

aggregate work force in each construction craft and in each trade on all construction work in 3 

the covered area, are as follows: 4 

 5 

Women - Statewide 6 

 7 

Timetable Goal 8 

 9 

Until further notice 6.9% 10 

Minorities - by Standard Metropolitan Statistical Area (SMSA) 11 

 12 

Spokane, WA: 13 

SMSA Counties: 14 

Spokane, WA 2.8 15 

WA Spokane. 16 

Non-SMSA Counties 3.0 17 

WA Adams; WA Asotin; WA Columbia; WA Ferry; WA Garfield; WA Lincoln, WA 18 

Pend Oreille; WA Stevens; WA Whitman. 19 

 20 

Richland, WA 21 

SMSA Counties: 22 

Richland Kennewick, WA 5.4 23 

WA Benton; WA Franklin. 24 

Non-SMSA Counties 3.6 25 

WA Walla Walla. 26 

 27 

Yakima, WA: 28 

SMSA Counties: 29 

Yakima, WA 9.7 30 

WA Yakima. 31 

Non-SMSA Counties 7.2 32 

WA Chelan; WA Douglas; WA Grant; WA Kittitas; WA Okanogan. 33 

 34 

Seattle, WA: 35 

SMSA Counties: 36 

Seattle Everett, WA 7.2 37 

WA King; WA Snohomish. 38 

Tacoma, WA 6.2 39 

WA Pierce. 40 

Non-SMSA Counties 6.1 41 

WA Clallam; WA Grays Harbor; WA Island; WA Jefferson; WA Kitsap; WA Lewis; 42 

WA Mason; WA Pacific; WA San Juan; WA Skagit; WA Thurston; WA Whatcom. 43 

 44 

Portland, OR: 45 

SMSA Counties: 46 

Portland, OR-WA 4.5 47 

WA Clark. 48 

Non-SMSA Counties 3.8 49 

WA Cowlitz;  WA Klickitat;   WA  Skamania;  WA  Wahkiakum. 50 

 51 
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These goals are applicable to each nonexempt Contractor’s total on-site construction 1 

workforce, regardless of whether or not part of that workforce is performing work on a Federal, 2 

or federally assisted project, contract, or subcontract until further notice.  Compliance with 3 

these goals and time tables is enforced by the Office of Federal Contract compliance 4 

Programs.  5 

 6 

The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-7 

4 shall be based on its implementation of the Equal Opportunity Clause, specific affirmative 8 

action obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to 9 

meet the goals.  The hours of minority and female employment and training must be 10 

substantially uniform throughout the length of the contract, in each construction craft and in 11 

each trade, and the Contractor shall make a good faith effort to employ minorities and women 12 

evenly on each of its projects.  The transfer of minority or female employees or trainees from 13 

Contractor to Contractor or from project to project for the sole purpose of meeting the 14 

Contractor's goal shall be a violation of the contract, the Executive Order and the regulations 15 

in 41 CFR Part 60-4.  Compliance with the goals will be measured against the total work hours 16 

performed. 17 

 18 

3. The Contractor shall provide written notification to the Office of Federal Contract Compliance 19 

Programs (OFCCP) within 10 working days of award of any construction subcontract in 20 

excess of $10,000 or more that are Federally funded, at any tier for construction work under 21 

the contract resulting from this solicitation.  The notification shall list the name, address and 22 

telephone number of the Subcontractor; employer identification number of the Subcontractor; 23 

estimated dollar amount of the subcontract; estimated starting and completion dates of the 24 

subcontract; and the geographical area in which the contract is to be performed.  The 25 

notification shall be sent to:  26 

 27 

U.S. Department of Labor 28 

Office of Federal Contract Compliance Programs Pacific Region 29 

Attn: Regional Director 30 

San Francisco Federal Building 31 

90 – 7th Street, Suite 18-300 32 

San Francisco, CA 94103(415) 625-7800 Phone 33 

(415) 625-7799 Fax 34 

 35 

Additional information may be found at the U.S. Department of Labor website: 36 

http://www.dol.gov/ofccp/TAguides/ctaguide.htm 37 

 38 

4. As used in this Notice, and in the contract resulting from this solicitation, the Covered Area is 39 

as designated herein. 40 

 41 

Standard Federal Equal Employment Opportunity Construction Contract Specifications (Executive 42 

Order 11246) 43 

 44 

1. As used in these specifications: 45 

 46 

a. Covered Area means the geographical area described in the solicitation from which 47 

this contract resulted; 48 

 49 

b. Director means Director, Office of Federal Contract Compliance Programs, United 50 

States Department of Labor, or any person to whom the Director delegates authority; 51 
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 1 

c. Employer Identification Number means the Federal Social Security number used on 2 

the Employer's Quarterly Federal Tax Return, U. S. Treasury Department Form 941; 3 

 4 

d. Minority includes: 5 

 6 

(1) Black, a person having origins in any of the Black Racial Groups of Africa. 7 

 8 

(2) Hispanic, a fluent Spanish speaking, Spanish surnamed person of Mexican, 9 

Puerto Rican, Cuban, Central American, South American, or other Spanish 10 

origin. 11 

 12 

(3) Asian or Pacific Islander, a person having origins in any of the original 13 

peoples of the Pacific rim or the Pacific Islands, the Hawaiian Islands and 14 

Samoa. 15 

 16 

(4) American Indian or Alaskan Native, a person having origins in any of the 17 

original peoples of North America, and who maintain cultural identification 18 

through tribal affiliation or community recognition. 19 

 20 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 21 

involving any construction trade, it shall physically include in each subcontract in excess of 22 

$10,000 the provisions of these specifications and the Notice which contains the applicable 23 

goals for minority and female participation and which is set forth in the solicitations from which 24 

this contract resulted. 25 

 26 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by 27 

the U.S.  Department of Labor in the covered area either individually or through an 28 

association, its affirmative action obligations on all work in the Plan area (including goals and 29 

timetables) shall be in accordance with that Plan for those trades which have unions 30 

participating in the Plan.  Contractors must be able to demonstrate their participation in and 31 

compliance with the provisions of any such Hometown Plan.  Each Contractor or 32 

Subcontractor participating in an approved Plan is individually required to comply with its 33 

obligations under the EEO clause, and to make a good faith effort to achieve each goal under 34 

the Plan in each trade in which it has employees.  The overall good faith performance by other 35 

Contractors or Subcontractors toward a goal in an approved Plan does not excuse any 36 

covered Contractor's or Subcontractor's failure to take good faith effort to achieve the Plan 37 

goals and timetables. 38 

 39 

4. The Contractor shall implement the specific affirmative action standards provided in 40 

paragraphs 7a through 7p of this Special Provision.  The goals set forth in the solicitation from 41 

which this contract resulted are expressed as percentages of the total hours of employment 42 

and training of minority and female utilization the Contractor should reasonably be able to 43 

achieve in each construction trade in which it has employees in the covered area.  Covered 44 

construction contractors performing construction work in geographical areas where they do 45 

not have a Federal or federally assisted construction contract shall apply the minority and 46 

female goals established for the geographical area where the work is being performed.  The 47 

Contractor is expected to make substantially uniform progress in meeting its goals in each 48 

craft during the period specified. 49 

 50 
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5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with 1 

whom the Contractor has a collective bargaining agreement, to refer either minorities or 2 

women shall excuse the Contractor's obligations under these specifications, Executive Order 3 

11246, or the regulations promulgated pursuant thereto. 4 

 5 

6. In order for the nonworking training hours of apprentices and trainees to be counted in 6 

meeting the goals, such apprentices and trainees must be employed by the Contractor during 7 

the training period, and the Contractor must have made a commitment to employ the 8 

apprentices and trainees at the completion of their training, subject to the availability of 9 

employment opportunities.  Trainees must be trained pursuant to training programs approved 10 

by the U.S.  Department of Labor. 11 

 12 

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.  13 

The evaluation of the Contractor's compliance with these specifications shall be based upon 14 

its effort to achieve maximum results from its action.  The Contractor shall document these 15 

efforts fully, and shall implement affirmative action steps at least as extensive as the following: 16 

 17 

a. Ensure and maintain a working environment free of harassment, intimidation, and 18 

coercion at all sites, and in all facilities at which the Contractor's employees are 19 

assigned to work.  The Contractor, where possible, will assign two or more women to 20 

each construction project.  The Contractor shall specifically ensure that all foremen, 21 

superintendents, and other on-site supervisory personnel are aware of and carry out 22 

the Contractor's obligation to maintain such a working environment, with specific 23 

attention to minority or female individuals working at such sites or in such facilities. 24 

 25 

b. Establish and maintain a current list of minority and female recruitment sources, 26 

provide written notification to minority and female recruitment sources and to 27 

community organizations when the Contractor or its unions have employment 28 

opportunities available, and maintain a record of the organizations' responses. 29 

 30 

c. Maintain a current file of the names, addresses and telephone numbers of each 31 

minority and female off-the-street applicant and minority or female referral from a 32 

union, a recruitment source or community organization and of what action was taken 33 

with respect to each such individual.  If such individual was sent to the union hiring 34 

hall for referral and was not referred back to the Contractor by the union or, if 35 

referred, not employed by the Contractor, this shall be documented in the file with the 36 

reason therefor, along with whatever additional actions the Contractor may have 37 

taken. 38 

 39 

d. Provide immediate written notification to the Director when the union or unions with 40 

which the Contractor has a collective bargaining agreement has not referred to the 41 

Contractor a minority person or woman sent by the Contractor, or when the 42 

Contractor has other information that the union referral process has impeded the 43 

Contractor's efforts to meet its obligations. 44 

 45 

e. Develop on-the-job training opportunity and/or participate in training programs for the 46 

area which expressly include minorities and women, including upgrading programs 47 

and apprenticeship and trainee programs relevant to the Contractor's employment 48 

needs, especially those programs funded or approved by the U.S. Department of 49 

Labor.  The Contractor shall provide notice of these programs to the sources 50 

compiled under 7b above. 51 
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 1 

f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions 2 

and training programs and requesting their cooperation in assisting the Contractor in 3 

meeting its EEO obligations; by including it in any policy manual and collective 4 

bargaining agreement; by publicizing it in the company newspaper, annual report, 5 

etc.; by specific review of the policy with all management personnel and with all 6 

minority and female employees at least once a year; and by posting the company 7 

EEO policy on bulletin boards accessible to all employees at each location where 8 

construction work is performed. 9 

 10 

g. Review, at least annually, the company's EEO policy and affirmative action 11 

obligations under these specifications with all employees having any responsibility for 12 

hiring, assignment, layoff, termination or other employment decisions including 13 

specific review of these items with on-site supervisory personnel such as 14 

Superintendents, General Foremen, etc., prior to the initiation of construction work at 15 

any job site.  A written record shall be made and maintained identifying the time and 16 

place of these meetings, persons attending, subject matter discussed, and 17 

disposition of the subject matter. 18 

 19 

h. Disseminate the Contractor's EEO policy externally by including it in any advertising 20 

in the news media, specifically including minority and female news media, and 21 

providing written notification to and discussing the Contractor's EEO policy with other 22 

Contractors and Subcontractors with whom the Contractor does or anticipates doing 23 

business. 24 

 25 

i. Direct its recruitment efforts, both oral and written to minority, female and community 26 

organizations, to schools with minority and female students and to minority and 27 

female recruitment and training organizations serving the Contractor's recruitment 28 

area and employment needs.  Not later than one month prior to the date for the 29 

acceptance of applications for apprenticeship or other training by any recruitment 30 

source, the Contractor shall send written notification to organizations such as the 31 

above, describing the openings, screening procedures, and tests to be used in the 32 

selection process. 33 

 34 

j. Encourage present minority and female employees to recruit other minority persons 35 

and women and where reasonable, provide after school, summer and vacation 36 

employment to minority and female youth both on the site and in other areas of a 37 

Contractor's work force. 38 

 39 

k. Validate all tests and other selection requirements where there is an obligation to do 40 

so under 41 CFR Part 60-3. 41 

 42 

l. Conduct, at least annually, an inventory and evaluation of all minority and female 43 

personnel for promotional opportunities and encourage these employees to seek or 44 

to prepare for, through appropriate training, etc., such opportunities. 45 

 46 

m. Ensure that seniority practices, job classifications, work assignments and other 47 

personnel practices, do not have a discriminatory effect by continually monitoring all 48 

personnel and employment related activities to ensure that the EEO policy and the 49 

Contractor's obligations under these specifications are being carried out. 50 

 51 
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n. Ensure that all facilities and company activities are nonsegregated except that 1 

separate or single-user toilet and necessary changing facilities shall be provided to 2 

assure privacy between the sexes. 3 

 4 

o. Document and maintain a record of all solicitations of offers for subcontracts from 5 

minority and female construction contractors and suppliers, including circulation of 6 

solicitations to minority and female contractor associations and other business 7 

associations. 8 

 9 

p. Conduct a review, at least annually, of all supervisors' adherence to and performance 10 

under the Contractor's EEO policies and affirmative action obligations. 11 

 12 

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling 13 

one or more of their affirmative action obligations (7a through 7p).  The efforts of a contractor 14 

association, joint contractor-union, contractor-community, or other similar group of which the 15 

Contractor is a member and participant, may be asserted as fulfilling any one or more of the 16 

obligations under 7a through 7p of this Special Provision provided that the Contractor actively 17 

participates in the group, makes every effort to assure that the group has a positive impact on 18 

the employment of minorities and women in the industry, ensure that the concrete benefits of 19 

the program are reflected in the Contractor's minority and female work-force participation, 20 

makes a good faith effort to meet its individual goals and timetables, and can provide access 21 

to documentation which demonstrate the effectiveness of actions taken on behalf of the 22 

Contractor.  The obligation to comply, however, is the Contractor's and failure of such a group 23 

to fulfill an obligation shall not be a defense for the Contractor's noncompliance. 24 

 25 

9. A single goal for minorities and a separate single goal for women have been established.  The 26 

Contractor, however, is required to provide equal employment opportunity and to take 27 

affirmative action for all minority groups, both male and female, and all women, both minority 28 

and non-minority.  Consequently, the Contractor may be in violation of the Executive Order if a 29 

particular group is employed in substantially disparate manner (for example, even though the 30 

Contractor has achieved its goals for women generally, the Contractor may be in violation of 31 

the Executive Order if a specific minority group of women is underutilized). 32 

 33 

10. The Contractor shall not use the goals and timetables or affirmative action standards to 34 

discriminate against any person because of race, color, religion, sex, or national origin. 35 

 36 

11. The Contractor shall not enter into any subcontract with any person or firm debarred from 37 

Government contracts pursuant to Executive Order 11246. 38 

 39 

12. The Contractor shall carry out such sanctions and penalties for violation of these 40 

specifications and of the Equal Opportunity Clause, including suspensions, terminations and 41 

cancellations of existing subcontracts as may be imposed or ordered pursuant to Executive 42 

Order 11246, as amended, and its implementing regulations by the Office of Federal Contract 43 

Compliance Programs.  Any Contractor who fails to carry out such sanctions and penalties 44 

shall be in violation of these specifications and Executive Order 11246, as amended. 45 

 46 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific 47 

affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of 48 

this Special Provision, so as to achieve maximum results from its efforts to ensure equal 49 

employment opportunity.  If the Contractor fails to comply with the requirements of the 50 
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Executive Order, the implementing regulations, or these specifications, the Director shall 1 

proceed in accordance with 41 CFR 60-4.8. 2 

 3 

14. The Contractor shall designate a responsible official to monitor all employment related activity 4 

to ensure that the company EEO policy is being carried out, to submit reports relating to the 5 

provisions hereof as may be required by the government and to keep records.  Records shall 6 

at least include, for each employee, their name, address, telephone numbers, construction 7 

trade, union affiliation if any, employee identification number when assigned, social security 8 

number, race, sex, status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of 9 

changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 10 

which the work was performed.  Records shall be maintained in an easily understandable and 11 

retrievable form; however, to the degree that existing records satisfy this requirement, the 12 

Contractors will not be required to maintain separate records. 13 

 14 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws 15 

which establish different standards of compliance or upon the application of requirements for 16 

the hiring of local or other area residents (e.g., those under the Public Works Employment Act 17 

of 1977 and the Community Development Block Grant Program). 18 

 19 

16. Additional assistance for Federal Construction Contractors on contracts administered by 20 

Washington State Department of Transportation or by Local Agencies may be found at: 21 

 22 

Washington State Dept. of Transportation 23 

Office of Equal Opportunity 24 

PO Box 47314 25 

310 Maple Park Ave. SE  26 

Olympia WA 27 

98504-7314 28 

Ph: 360-705-7090 29 

Fax: 360-705-6801 30 

http://www.wsdot.wa.gov/equalopportunity/default.htm 31 

 32 

 33 

1-07.15, Temporary Water Pollution/Erosion Control 34 

 35 

1-07.15(1) Spill Prevention, Control and Countermeasures Plan 36 

Section 1-07.15(1) is supplemented with the following: 37 

 38 

(August 3, 2009) 39 

The Contractor shall address the following items in the SPCC Plan in addition to the requirements 40 

of Section 1-07.15(1): 41 

 42 

Mixing, Transfers, & Storage 43 

1. All oil, fuel or chemical storage tanks or containers shall be diked and located on 44 

impervious surfaces so as to prevent spill from escaping. 45 

 46 

2. All liquid products shall be stored and mixed on impervious surfaces in a secure 47 

water tight environment and provide containment to handle the maximum volume of 48 

liquid products on site at any given time. 49 

 50 

3. Proper security shall be maintained to prevent vandalism.   51 
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 1 

4. Drip pans or other protective devices shall be required for all transfer operations. 2 

 3 

Spills 4 

Paint and solvent spills shall be treated as oil spills and shall be prevented from reaching 5 

storm drains or other discharges.  No cleaning solvents or chemicals used for tool or 6 

equipment cleaning may be discharged to the ground or water. 7 

 8 

Maintenance of Equipment 9 

Fuel hoses, oil drums, oil or fuel transfer valves and fittings, etc, shall be checked regularly for 10 

drips or leaks and shall be maintained and stored properly to prevent spills into State waters. 11 

 12 

Disposal 13 

Spilled waste, chemicals or petroleum products shall be transported off site for disposal at a 14 

facility approved by the Department of Ecology.  The materials shall not be discharged to any 15 

sanitary sewer without approval of the local sewer authority. 16 

 17 

Reporting and Cleanup 18 

The Contractor’s designated person for managing and implementing the SPCC Plan shall 19 

report hazardous material spills as follows: 20 

 21 

Spills into State water (including ponds, ditches, seasonally dry streams, and wetlands) – 22 

Immediately call all of the following: 23 

 24 

National Response Center 1-800-424-8802 25 

WA State Div. of Emergency Management (24 hr) 1-800-258-5990 26 

Ecology Southwest Regional Office (360) 407-6300 27 

 28 

Spill to Soil (Including encounters of pre-existing contamination): 29 

 30 

Ecology Southwest Regional Office (360) 407-6300 31 

Report immediately if threatening to health or environment (i.e., explosive, 32 

flammable, toxic vapors, shallow groundwater, nearby creek), otherwise within 33 

90 days 34 

 35 

1-07.17 Utilities And Similar Facilities 36 

(April 2, 2007) 37 

Section 1-07.17 is supplemented with the following: 38 

 39 

Locations and dimensions shown in the Plan for existing facilities are in accordance with available 40 

information obtained without uncovering, measuring, or other verification. 41 

 42 

The following addresses and telephone numbers of utility companies known or suspected of 43 

having facilities within the project limits are supplied for the Contractor's convenience: 44 

 45 

Lewis County P.U.D. No. 1 (321 NW Pacific, Chehalis, WA 98532)    46 

Marvin Keller 47 

Telephone: (360) 748-9261 48 

 49 

Century Link Inc. 50 

Dena Overae 51 

Telephone: (425) 247-6248 52 
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 1 

 2 

The Contractor shall call the Underground locate service (800-424-5555) two to ten days prior to 3 

construction at each project site.  The Contractor shall notify the Utility Owner of any utilities that are 4 

within two feet of the planned construction.  The above list of Utility Owners may not be complete.  As 5 

per RCW 19.122 it shall be the Contractors responsibility to contact the owners of utilities known or 6 

suspected of having services close to the project site. 7 

 8 

1-07.18  Public Liability and Property Damage Insurance  9 

 10 

Delete this section in its entirety, and replace it with the following: 11 

 12 

1-07.18  Insurance  13 

(January 4, 2016 APWA GSP) 14 

 15 

1-07.18(1)  General Requirements 16 

A. The Contractor shall procure and maintain the insurance described in all subsections of section 1-17 

07.18 of these Special Provisions, from insurers with a current A. M. Best rating of not less than A-: 18 

VII and licensed to do business in the State of Washington.  The Contracting Agency reserves the 19 

right to approve or reject the insurance provided, based on the insurer’s financial condition. 20 

 21 

B. The Contractor shall keep this insurance in force without interruption from the commencement of 22 

the Contractor’s Work through the term of the Contract and for thirty (30) days after the Physical 23 

Completion date, unless otherwise indicated below.   24 

 25 

C. If any insurance policy is written on a claims made form, its retroactive date, and that of all 26 

subsequent renewals, shall be no later than the effective date of this Contract.  The policy shall 27 

state that coverage is claims made, and state the retroactive date.  Claims-made form coverage 28 

shall be maintained by the Contractor for a minimum of 36 months following the Completion Date or 29 

earlier termination of this Contract, and the Contractor shall annually provide the Contracting 30 

Agency with proof of renewal.  If renewal of the claims made form of coverage becomes 31 

unavailable, or economically prohibitive, the Contractor shall purchase an extended reporting period 32 

(“tail”) or execute another form of guarantee acceptable to the Contracting Agency to assure 33 

financial responsibility for liability for services performed. 34 

 35 

D. The Contractor’s Automobile Liability, Commercial General Liability and Excess or Umbrella Liability 36 

insurance policies shall be primary and non-contributory insurance as respects the Contracting 37 

Agency’s insurance, self-insurance, or self-insured pool coverage. Any insurance, self-insurance, or 38 

self-insured pool coverage maintained by the Contracting Agency shall be excess of the 39 

Contractor’s insurance and shall not contribute with it.   40 

 41 

E. The Contractor shall provide the Contracting Agency and all additional insureds with written notice 42 

of any policy cancellation, within two business days of their receipt of such notice. 43 

 44 

G. The Contractor shall not begin work under the Contract until the required insurance has been 45 

obtained and approved by the Contracting Agency 46 

 47 

H. Failure on the part of the Contractor to maintain the insurance as required shall constitute a material 48 

breach of contract, upon which the Contracting Agency may, after giving five business days’ notice 49 

to the Contractor to correct the breach, immediately terminate the Contract or, at its discretion, 50 

procure or renew such insurance and pay any and all premiums in connection therewith, with any 51 
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sums so expended to be repaid to the Contracting Agency on demand, or at the sole discretion of 1 

the Contracting Agency, offset against funds due the Contractor from the Contracting Agency. 2 

 3 

I. All costs for insurance shall be incidental to and included in the unit or lump sum prices of the 4 

Contract and no additional payment will be made. 5 

 6 

1-07.18(2)  Additional Insured  7 

All insurance policies, with the exception of Workers Compensation, and of Professional Liability and 8 

Builder’s Risk (if required by this Contract) shall name the following listed entities as additional 9 

insured(s) using the forms or endorsements required herein: 10 

 the Contracting Agency and its officers, elected officials, employees, agents, and volunteers  11 

 12 

The above-listed entities shall be additional insured(s) for the full available limits of liability maintained 13 

by the Contractor, irrespective of whether such limits maintained by the Contractor are greater than 14 

those required by this Contract, and irrespective of whether the Certificate of Insurance provided by the 15 

Contractor pursuant to 1-07.18(4) describes limits lower than those maintained by the Contractor.   16 

 17 

For Commercial General Liability insurance coverage, the required additional insured endorsements 18 

shall be at least as broad as ISO forms CG 20 10 10 01 for ongoing operations and CG 20 37 10 01 for 19 

completed operations. 20 

 21 

1-07.18(3)  Subcontractors  22 

The Contractor shall cause each Subcontractor of every tier to provide insurance coverage that 23 

complies with all applicable requirements of the Contractor-provided insurance as set forth herein, 24 

except the Contractor shall have sole responsibility for determining the limits of coverage required to be 25 

obtained by Subcontractors.   26 

 27 

The Contractor shall ensure that all Subcontractors of every tier add all entities listed in 1-07.18(2) as 28 

additional insureds, and provide proof of such on the policies as required by that section as detailed in 29 

1-07.18(2)  using an endorsement as least as broad as ISO CG 20 10 10 01 for ongoing operations and 30 

CG 20 37 10 01 for completed operations.  31 

 32 

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency 33 

evidence of insurance and copies of the additional insured endorsements of each Subcontractor of 34 

every tier as required in 1-07.18(4) Verification of Coverage.  35 

 36 

1-07.18(4)  Verification of Coverage 37 

The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and endorsements 38 

for each policy of insurance meeting the requirements set forth herein when the Contractor delivers the 39 

signed Contract for the work.  Failure of Contracting Agency to demand such verification of coverage 40 

with these insurance requirements or failure of Contracting Agency to identify a deficiency from the 41 

insurance documentation provided shall not be construed as a waiver of Contractor’s obligation to 42 

maintain such insurance.  43 

 44 

Verification of coverage shall include: 45 

1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent. 46 

2. Copies of all endorsements naming Contracting Agency and all other entities listed in 1-07.18(2) as 47 

additional insured(s), showing the policy number.  The Contractor may submit a copy of any blanket 48 

additional insured clause from its policies instead of a separate endorsement.   49 

3. Any other amendatory endorsements to show the coverage required herein. 50 



Cinebar Bridge No. 204 & 
Magnus Bridge No. 173  
Scour Repair Projects 35   
CRP 2159H & 2159I  

4. A notation of coverage enhancements on the Certificate of Insurance shall not satisfy these 1 

requirements – actual endorsements must be submitted. 2 

 3 

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting Agency a full 4 

and certified copy of the insurance policy(s).  If Builders Risk insurance is required on this Project, a full 5 

and certified copy of that policy is required when the Contractor delivers the signed Contract for the 6 

work. 7 

 8 

1-07.18(5)  Coverages and Limits  9 

The insurance shall provide the minimum coverages and limits set forth below.  Contractor’s 10 

maintenance of insurance, its scope of coverage, and limits as required herein shall not be construed to 11 

limit the liability of the Contractor to the coverage provided by such insurance, or otherwise limit the 12 

Contracting Agency’s recourse to any remedy available at law or in equity. 13 

 14 

All deductibles and self-insured retentions must be disclosed and are subject to approval by the 15 

Contracting Agency.  The cost of any claim payments falling within the deductible or self-insured 16 

retention shall be the responsibility of the Contractor.  In the event an additional insured incurs a liability 17 

subject to any policy’s deductibles or self-insured retention, said deductibles or self-insured retention 18 

shall be the responsibility of the Contractor. 19 

 20 

1-07.18(5)A  Commercial General Liability 21 

Commercial General Liability insurance shall be written on coverage forms at least as broad as ISO 22 

occurrence form CG 00 01, including but not limited to liability arising from premises, operations, stop 23 

gap liability, independent contractors, products-completed operations, personal and advertising injury, 24 

and liability assumed under an insured contract.  There shall be no exclusion for liability arising from 25 

explosion, collapse or underground property damage. 26 

 27 

The Commercial General Liability insurance shall be endorsed to provide a per project general 28 

aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.  29 

 30 

Contractor shall maintain Commercial General Liability Insurance arising out of the Contractor’s 31 

completed operations for at least three years following Substantial Completion of the Work. 32 

 33 

Such policy must provide the following minimum limits: 34 

$1,000,000 Each Occurrence 35 

$2,000,000  General Aggregate  36 

$2,000,000 Products & Completed Operations Aggregate 37 

$1,000,000 Personal & Advertising Injury each offence 38 

$1,000,000 Stop Gap / Employers’ Liability each accident 39 

 40 

1-07.18(5)B  Automobile Liability 41 

Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall be written on 42 

a coverage form at least as broad as ISO form CA 00 01.  If the work involves the transport of 43 

pollutants, the automobile liability policy shall include MCS 90 and CA 99 48 endorsements. 44 

 45 

Such policy must provide the following minimum limit: 46 

$1,000,000  Combined single limit each accident 47 

 48 

1-07.18(5)C  Workers’ Compensation 49 
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The Contractor shall comply with Workers’ Compensation coverage as required by the Industrial 1 

Insurance laws of the State of Washington. 2 

 3 

1-07.23, PUBLIC CONVENIENCE AND SAFETY  4 

 5 

1-07.23(1)  Construction Under Traffic 6 

Section 1-07.23(1) is supplemented with the following: 7 

 8 

(January 2, 2012) 9 

Work Zone Clear Zone 10 

The Work Zone Clear Zone (WZCZ) applies during working and nonworking hours. The 11 

WZCZ applies only to temporary roadside objects introduced by the Contractor’s 12 

operations and does not apply to preexisting conditions or permanent Work. Those work 13 

operations that are actively in progress shall be in accordance with adopted and 14 

approved Traffic Control Plans, and other contract requirements. 15 

 16 

During nonworking hours equipment or materials shall not be within the WZCZ unless 17 

they are protected by permanent guardrail or temporary concrete barrier. The use of 18 

temporary concrete barrier shall be permitted only if the Engineer approves the 19 

installation and location. 20 

 21 

During actual hours of work, unless protected as described above, only materials 22 

absolutely necessary to construction shall be within the WZCZ and only construction 23 

vehicles absolutely necessary to construction shall be allowed within the WZCZ or 24 

allowed to stop or park on the shoulder of the roadway. 25 

 26 

The Contractor's nonessential vehicles and employees private vehicles shall not be 27 

permitted to park within the WZCZ at any time unless protected as described above. 28 

 29 

Deviation from the above requirements shall not occur unless the Contractor has 30 

requested the deviation in writing and the Engineer has provided written approval. 31 

 32 

Minimum WZCZ distances are measured from the edge of traveled way and will be 33 

determined as follows: 34 

 35 

Regulatory 
Posted Speed 

Distance From 
Traveled Way 

(Feet) 
35 mph or less 10 * 
40 mph 15 
45 to 55 mph 20 
60 mph or greater 30 

* or 2-feet beyond the outside edge of sidewalk 36 

 37 

Minimum Work Zone Clear Zone Distance 38 

 39 

1-08, PROSECUTION AND PROGRESS 40 

 41 

1-08.0  Preliminary Matters 42 
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(May 25, 2006 APWA GSP) 1 

 2 

Add the following new section: 3 

 4 

1-08.0(1)  Preconstruction Conference  5 

(October 10, 2008 APWA GSP) 6 

 7 

Prior to the Contractor beginning the work, a preconstruction conference will be held between the 8 

Contractor, the Engineer and such other interested parties as may be invited.  The purpose of the 9 

preconstruction conference will be: 10 

1. To review the initial progress schedule; 11 

2. To establish a working understanding among the various parties associated or affected by the 12 

work; 13 

3. To establish and review procedures for progress payment, notifications, approvals, submittals, 14 

etc.; 15 

4. To establish normal working hours for the work; 16 

5. To review safety standards and traffic control; and 17 

6. To discuss such other related items as may be pertinent to the work. 18 

 19 

The Contractor shall prepare and submit at the preconstruction conference the following: 20 

1. A breakdown of all lump sum items; 21 

2. A preliminary schedule of working drawing submittals; and 22 

3. A list of material sources for approval if applicable. 23 

 24 

Add the following new section:  25 

 26 

1-08.0(2)  Hours of Work  27 

(December 8, 2014 APWA GSP) 28 

 29 

Except in the case of emergency or unless otherwise approved by the Engineer, the normal working 30 

hours for the Contract shall be any consecutive 8-hour period between 7:00 a.m. and 6:00 p.m. 31 

Monday through Friday, exclusive of a lunch break. If the Contractor desires different than the 32 

normal working hours stated above, the request must be submitted in writing prior to the 33 

preconstruction conference, subject to the provisions below.  The working hours for the Contract 34 

shall be established at or prior to the preconstruction conference.   35 

 36 

All working hours and days are also subject to local permit and ordinance conditions (such as noise 37 

ordinances). 38 

 39 

If the Contractor wishes to deviate from the established working hours, the Contractor shall submit 40 

a written request to the Engineer for consideration.  This request shall state what hours are being 41 

requested, and why.  Requests shall be submitted for review no later than 3 working days prior to 42 

the day(s) the Contractor is requesting to change the hours. 43 

 44 

If the Contracting Agency approves such a deviation, such approval may be subject to certain other 45 

conditions, which will be detailed in writing.  For example:  46 

1. On non-Federal aid projects, requiring the Contractor to reimburse the Contracting Agency 47 

for the costs in excess of straight-time costs for Contracting Agency representatives who 48 

worked during such times.  (The Engineer may require designated representatives to be 49 



Cinebar Bridge No. 204 & 
Magnus Bridge No. 173  
Scour Repair Projects 38   
CRP 2159H & 2159I  

present during the work.  Representatives who may be deemed necessary by the Engineer 1 

include, but are not limited to: survey crews; personnel from the Contracting Agency’s 2 

material testing lab; inspectors; and other Contracting Agency employees or third party 3 

consultants when, in the opinion of the Engineer, such work necessitates their presence.) 4 

2. Considering the work performed on Saturdays, Sundays, and holidays as working days with 5 

regard to the contract time.  6 

3. Considering multiple work shifts as multiple working days with respect to contract time even 7 

though the multiple shifts occur in a single 24-hour period. 8 

4. If a 4-10 work schedule is requested and approved the non working day for the week will be 9 

charged as a working day. 10 

5. If Davis Bacon wage rates apply to this Contract, all requirements must be met and recorded 11 

properly on certified payroll 12 

 13 

1-08.1 Subcontracting 14 

(August 24, 2016  APWA GSP) 15 

 16 

Delete the eighth paragraph and replace it with the following: 17 

 18 

On all projects funded with federal assistance the Contractor shall submit “Monthly Report of 19 

Amounts Credited as DBE Participation” (form 422-103 EF) on a monthly basis, in which DBE Work 20 

is accomplished, for every month in which the Contract is active or upon completion of the project, 21 

as appropriate. The monthly reports are due on the 20th of the month following the end of the 22 

previous month. 23 

 24 

Section 1-08.1 is supplemented with the following: 25 

 26 

 (October 12, 1998) 27 

Prior to any subcontractor or lower tier subcontractor beginning work, the Contractor shall submit 28 

to the Engineer a certification (WSDOT Form 420-004) that a written agreement between the 29 

Contractor and the subcontractor or between the subcontractor and any lower tier subcontractor 30 

has been executed.  This certification shall also guarantee that these subcontract agreements 31 

include all the documents required by the Special Provision Federal Agency Inspection. 32 

 33 

A Subcontractor or lower tier Subcontractor will not be permitted to perform any work under the 34 

contract until the following documents have been completed and submitted to the Engineer: 35 

 36 

1. Request to Sublet Work (Form 421-012), and 37 

2. Contractor and Subcontractor or Lower Tier Subcontractor Certification for Federal-aid 38 

Projects (Form 420-004). 39 

 40 

The Contractor's records pertaining to the requirements of this Special Provision shall be open to 41 

inspection or audit by representatives of the Contracting Agency during the life of the contract and 42 

for a period of not less than three years after the date of acceptance of the contract.  The 43 

Contractor shall retain these records for that period.  The Contractor shall also guarantee that 44 

these records of all Subcontractors and lower tier Subcontractors shall be available and open to 45 

similar inspection or audit for the same time period. 46 

 47 

1-08.3(2)A  Type A Progress Schedule 48 

(March 13, 2012 APWA GSP) 49 
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 1 

Revise this section to read: 2 

 3 

The Contractor shall submit $$ 3 $$ copies of a Type A Progress Schedule no later than one week 4 

before the preconstruction conference, or some other mutually agreed upon submittal time. The 5 

schedule may be a critical path method (CPM) schedule, bar chart, or other standard schedule 6 

format. Regardless of which format used, the schedule shall identify the critical path. The Engineer 7 

will evaluate the Type A Progress Schedule and approve or return the schedule for corrections 8 

within 15 calendar days of receiving the submittal. 9 

 10 

Contractor’s Weekly Activities 11 

(******) 12 

 13 

The Contractor shall submit a weekly schedule to the Engineer.  The schedule shall indicate the 14 

Contractor’s proposed activities for the forthcoming week along with the hours of work.  This will 15 

permit the Engineer to more effectively provide the contract engineering and inspection for the 16 

Contractor’s operations.   17 

 18 

The written weekly activity schedule shall be submitted to the Engineer or a designated assistant 19 

before the end of the last shift on the next to the last working day of the week preceding the 20 

indicated activities, or other mutually agreeable time.   21 

 22 

If the Contractor proceeds with work not indicated on the weekly activity schedule, or in a 23 

sequence differing from that which has been shown on the schedule, the Engineer may require the 24 

Contractor to delay unscheduled activities until they are included on a subsequent weekly activity 25 

schedule.   26 

 27 

Separately, and in addition to the weekly schedule, the Contractor shall submit weekly a summary 28 

of project activities to the Engineer.   The summary of activities shall include a report of the nature 29 

and progress of each of the major activities that were advanced on the project within the previous 30 

week.   31 

  32 

It shall be sufficiently detailed that a composite history of the project develops.  The locations and 33 

approximate quantity guardrail and traffic control work shall be reported.  Unusual activity, and 34 

conditions or events that may affect the course of the project shall also be reported.  35 

 36 

1-08.4 Prosecution of Work 37 

 38 

Delete this section and replace it with the following: 39 

 40 

1-08.4 Notice to Proceed and Prosecution of Work  41 

(July 23, 2015  APWA GSP) 42 

 43 

Notice to Proceed will be given after the contract has been executed and the contract bond and 44 

evidence of insurance have been approved and filed by the Contracting Agency.  The Contractor 45 

shall not commence with the work until the Notice to Proceed has been given by the Engineer.  The 46 

Contractor shall commence construction activities on the project site within ten days of the Notice to 47 

Proceed Date, unless otherwise approved in writing.  The Contractor shall diligently pursue the 48 

work to the physical completion date within the time specified in the contract.  Voluntary shutdown 49 

or slowing of operations by the Contractor shall not relieve the Contractor of the responsibility to 50 

complete the work within the time(s) specified in the contract. 51 
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 1 

When shown in the Plans, the first order of work shall be the installation of high visibility fencing to 2 

delineate all areas for protection or restoration, as described in the Contract. Installation of high 3 

visibility fencing adjacent to the roadway shall occur after the placement of all necessary signs and 4 

traffic control devices in accordance with 1-10.1(2). Upon construction of the fencing, the Contractor 5 

shall request the Engineer to inspect the fence. No other work shall be performed on the site until 6 

the Contracting Agency has accepted the installation of high visibility fencing, as described in the 7 

Contract. 8 

 9 

1-08.5  Time for Completion  10 

(September 12, 2016 APWA GSP, Option B) 11 

 12 

Revise the third and fourth paragraphs to read: 13 

 14 

Contract time shall begin on the first working day following the $$14 $$ calendar day after the 15 

Notice to Proceed date.  If  the Contractor starts  work on the project at an earlier date, then 16 

contract time shall begin on the first working day when onsite work begins.  17 

 18 

Each working day shall be charged to the contract as it occurs, until the contract work is physically 19 

complete.  If substantial completion has been granted and all the authorized working days have 20 

been used, charging of working days will cease.  Each week the Engineer will provide the 21 

Contractor a statement that shows the number of working days: (1) charged to the contract the 22 

week before; (2) specified for the physical completion of the contract; and (3) remaining for the 23 

physical completion of the contract.  The statement will also show the nonworking days and any 24 

partial or whole day the Engineer declares as unworkable.  Within 10 calendar days after the date 25 

of each statement, the Contractor shall file a written protest of any alleged discrepancies in it.  To 26 

be considered by the Engineer, the protest shall be in sufficient detail to enable the Engineer to 27 

ascertain the basis and amount of time disputed.  By not filing such detailed protest in that period, 28 

the Contractor shall be deemed as having accepted the statement as correct.  If the Contractor is 29 

approved to work 10 hours a day and 4 days a week (a 4-10 schedule) and the fifth day of the week 30 

in which a 4-10 shift is worked would ordinarily be charged as a working day, then the fifth day of 31 

that week will be charged as a working day whether or not the Contractor works on that day. 32 

 33 

Revise the sixth paragraph to read: 34 

 35 

The Engineer will give the Contractor written notice of the completion date of the contract after all 36 

the Contractor’s obligations under the contract have been performed by the Contractor.  The 37 

following events must occur before the Completion Date can be established: 38 

1. The physical work on the project must be complete; and 39 

2. The Contractor must furnish all documentation required by the contract and required by law, to 40 

allow the Contracting Agency to process final acceptance of the contract.  The following 41 

documents must be received by the Project Engineer prior to establishing a completion date: 42 

 a. Certified Payrolls (per Section 1-07.9(5)). 43 

 b. Material Acceptance Certification Documents 44 

 c. Monthly Reports of Amounts Credited as DBE Participation, as required by the Contract 45 

Provisions. 46 

 d. Final Contract Voucher Certification 47 

 e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor and all 48 

Subcontractors 49 
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 f.  Property owner releases per Section 1-07.24 1 

 2 

(******) 3 

This project shall be physically completed within *** 30 *** working days. 4 

 5 

1-08.9   Liquidated Damages 6 

(August 14, 2013  APWA GSP) 7 

 8 

Revise the fourth paragraph to read: 9 

 10 

When the Contract Work has progressed to Substantial Completion as defined in the Contract, the 11 

Engineer may determine that the work is Substantially Complete.  The Engineer will notify the 12 

Contractor in writing of the Substantial Completion Date. For overruns in Contract time occurring 13 

after the date so established, the formula for liquidated damages shown above will not apply.  For 14 

overruns in Contract time occurring after the Substantial Completion Date, liquidated damages shall 15 

be assessed on the basis of direct engineering and related costs assignable to the project until the 16 

actual Physical Completion Date of all the Contract Work.  The Contractor shall complete the 17 

remaining Work as promptly as possible. Upon request by the Project Engineer, the Contractor 18 

shall furnish a written schedule for completing the physical Work on the Contract. 19 

 20 

1-09, MEASUREMENT AND PAYMENT 21 

 22 

1-09.7  Mobilization 23 

Section 1-08.5 is supplemented with the following: 24 

 25 

(******) 26 

The Contractor shall notify the Contracting Agency of Staging area locations within five (5) days of 27 

award for review and approval.  28 

 29 

1-09.9 Payments 30 

(March 13, 2012 APWA GSP) 31 

 32 

Delete the first four paragraphs and replace them with the following: 33 

 34 

The basis of payment will be the actual quantities of Work performed according to the Contract and 35 

as specified for payment. 36 

 37 

The Contractor shall submit a breakdown of the cost of lump sum bid items at the Preconstruction 38 

Conference, to enable the Project Engineer to determine the Work performed on a monthly basis.  39 

A breakdown is not required for lump sum items that include a basis for incremental payments as 40 

part of the respective Specification.  Absent a lump sum breakdown, the Project Engineer will make 41 

a determination based on information available.  The Project Engineer’s determination of the cost of 42 

work shall be final. 43 

 44 

Progress payments for completed work and material on hand will be based upon progress 45 

estimates prepared by the Engineer.  A progress estimate cutoff date will be established at the 46 

preconstruction conference. 47 

 48 
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The initial progress estimate will be made not later than 30 days after the Contractor commences 1 

the work, and successive progress estimates will be made every month thereafter until the 2 

Completion Date.  Progress estimates made during progress of the work are tentative, and made 3 

only for the purpose of determining progress payments.  The progress estimates are subject to 4 

change at any time prior to the calculation of the final payment. 5 

 6 

The value of the progress estimate will be the sum of the following: 7 

1. Unit Price Items in the Bid Form — the approximate quantity of acceptable units of work 8 

completed multiplied by the unit price. 9 

2. Lump Sum Items in the Bid Form — based on the approved Contractor’s lump sum 10 

breakdown for that item, or absent such a breakdown, based on the Engineer’s determination. 11 

3. Materials on Hand — 100 percent of invoiced cost of material delivered to Job site or other 12 

storage area approved by the Engineer. 13 

4. Change Orders — entitlement for approved extra cost or completed extra work as determined 14 

by the Engineer. 15 

 16 

Progress payments will be made in accordance with the progress estimate less: 17 

1. Retainage per Section 1-09.9(1), on non FHWA-funded projects; 18 

2. The amount of progress payments previously made; and 19 

3. Funds withheld by the Contracting Agency for disbursement in accordance with the Contract 20 

Documents. 21 

 22 

Progress payments for work performed shall not be evidence of acceptable performance or an 23 

admission by the Contracting Agency that any work has been satisfactorily completed.  The 24 

determination of payments under the contract will be final in accordance with Section 1-05.1. 25 

 26 

1-09.9(1)  Retainage 27 

Section 1-09.9(1) is supplemented with the following: 28 

 29 

Retainage of 5 percent shall be as required by RCW 60.28.011. 30 

 31 

1-09.11 Disputes and Claims 32 

 33 

1-09.11(3)  Time Limitation and Jurisdiction 34 

(July 23, 2015  APWA GSP) 35 

 36 

Revise this section to read: 37 

 38 

For the convenience of the parties to the Contract it is mutually agreed by the parties that any 39 

claims or causes of action which the Contractor has against the Contracting Agency arising from 40 

the Contract shall be brought within 180 calendar days from the date of final acceptance (Section 1-41 

05.12) of the Contract by the Contracting Agency; and it is further agreed that any such claims or 42 

causes of action shall be brought only in the Superior Court of  the county where the Contracting 43 

Agency headquarters is located, provided that where an action is asserted against a county, RCW 44 

36.01.05 shall control venue and jurisdiction.  The parties understand and agree that the 45 

Contractor’s failure to bring suit within the time period provided, shall be a complete bar to any such 46 

claims or causes of action.  It is further mutually agreed by the parties that when any claims or 47 

causes of action which the Contractor asserts against the Contracting Agency arising from the 48 

Contract are filed with the Contracting Agency or initiated in court, the Contractor shall permit the 49 
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Contracting Agency to have timely access to any records deemed necessary by the Contracting 1 

Agency to assist in evaluating the claims or action. 2 

 3 

1-09.13 Claims Resolution 4 

 5 

1-09.13(3)  Claims $250,000 or Less 6 

(October 1, 2005 APWA GSP) 7 

 8 

 Delete this Section and replace it with the following: 9 

 10 

The Contractor and the Contracting Agency mutually agree that those claims that total $250,000 or 11 

less, submitted in accordance with Section 1-09.11 and not resolved by nonbinding ADR 12 

processes, shall be resolved through litigation unless the parties mutually agree in writing to resolve 13 

the claim through binding arbitration. 14 

 15 

1-09.13(3)A   Administration of Arbitration 16 

 (July 23, 2015 APWA GSP) 17 

 18 

Revise the third paragraph to read: 19 

 20 

The Contracting Agency and the Contractor mutually agree to be bound by the decision of the 21 

arbitrator, and judgment upon the award rendered by the arbitrator may be entered in the Superior 22 

Court of the county in which the Contracting Agency’s headquarters is located, provided that where 23 

claims subject to arbitration are asserted against a county, RCW 36.01.05 shall control venue and 24 

jurisdiction of the Superior Court.  The decision of the arbitrator and the specific basis for the 25 

decision shall be in writing.  The arbitrator shall use the Contract as a basis for decisions. 26 

 27 

1-09.13(4) Claims in Excess of $250,000 28 

   29 

Section 1-09.13(4) is hereby deleted and replaced with the following: 30 

 31 

CLAIMS RESOLUTION 32 

(******) 33 

 34 

Any dispute arising from the contract shall be processed in accordance with Section 1-04.5 and 35 

Sections 1-09.11 through 1-09.13(1) of the Standard Specifications.  The provisions of these 36 

sections must be complied with in full as a condition precedent to the Contractor’s right to seek 37 

claims resolution through arbitration or litigation.  The Contractor may file with the Engineer a 38 

request for binding arbitration; the Engineer’s decision regarding that request shall be final and 39 

unappealable.  Nothing in this paragraph affects or tolls the limitations period as set forth in 40 

Section 1-09.11(3) of the Standard Specifications.  However, if the Contractor files a lawsuit raising 41 

any claim(s) arising from the contract, the parties shall, if the Engineer so directs, submit such 42 

claim(s) to binding arbitration, subject to the rights of any party thereto to file with the Lewis County 43 

Superior Court motions to dismiss or for summary judgment at any time.  In any binding arbitration 44 

proceeding, the provisions of subparagraphs (a) and (b) shall apply. 45 

 46 

a) Unless the parties otherwise agree, all disputes subject to arbitration shall be heard in 47 

a single arbitration hearing, and then only after completion of the contract.  The 48 

parties shall be bound by Ch. 7.04 RCW generally, and by the arbitration rules 49 

hereafter stated, and shall, for purposes of administration of the arbitration, comply 50 

where applicable with the 1994 Lewis County Superior Court Mandatory Arbitration 51 
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Rules (LMAR) sections 1.1(b), 1.3, 2.3, 3.1, 3.2(a) and (b), 5.1, 5.2 (except as 1 

referenced to MAR 5.2), 5.3, 6.1, 6.2 (including the referenced MAR 6.2), and 8.6. 2 

There shall be one arbitrator, to be chosen by mutual agreement of the parties from 3 

the list provided by the Lewis County Superior Court Administrator.  If the parties 4 

cannot agree on a person to serve as arbitrator, the matter shall be submitted for 5 

appointment of an arbitrator under LMAR 2.3.  The arbitrator shall determine the 6 

scope and extent of discovery, except that the Contractor shall provide and update 7 

the information required by Section 1-09.11(2) of the Standard Specifications.  8 

Additionally, each party shall file a statement of proof with the other party and the 9 

arbitrator at least 20 calendar days before the scheduled arbitration hearing.  The 10 

statement of proof shall include: 11 

 12 

1. The name, business address and contact telephone number of each 13 

witness who will testify at the hearing. 14 

 15 

2. For each witness to be offered as an expert, a statement of the subject 16 

matter and a statement of the facts, resource materials (not protected by 17 

privilege) and learned treatises upon which the expert is expected to 18 

testify and render an opinion(s), synopsis of the basis for such 19 

opinion(s), and a resume of the expert detailing his/her qualifications as 20 

an expert and pursuant to rendering such opinion(s). A list of documents 21 

and other exhibits the party intends to offer in evidence at the arbitration 22 

hearing.  Either party may request a copy of any document listed, and a 23 

copy or description of any other exhibit listed.  The party receiving the 24 

request shall provide the copies or description within five (5) calendar 25 

days.  The parties or arbitrator may subpoena parties in accordance with 26 

the Superior Court Mandatory Arbitration Rules (MAR) of Washington, 27 

Rule 4.3, and witness fees and costs shall be provided for under Rule 28 

6.4, thereof.  The arbitrator may permit a party to call a witness or offer a 29 

document or other exhibit not included in the statement of proof only 30 

upon a showing of good cause. 31 

 32 

b) The arbitration hearing shall be conducted at a location within Lewis County, 33 

Washington.  The extent of application of the Washington Rules of Evidence shall be 34 

determined in the exercise of sound discretion of the arbitrator, except that such 35 

Rules should be liberally construed in order to promote justice.  The parties should 36 

stipulate to the admission of evidence when there is no genuine issue as to its 37 

relevance or authenticity.  The decision of the arbitrator and the specific grounds for 38 

the decision shall be in writing.  The arbitrator shall use the contract as a basis for its 39 

decisions.  The County and the Contractor agree to be bound by the decision of the 40 

arbitrator, subject to such remedies as are provided in Ch. 7.04 RCW.  Judgment 41 

upon the award rendered by the arbitrator shall be entered as judgment before the 42 

presiding judge of the Superior Court for Lewis County.  Each party shall bear its own 43 

costs in connection with the arbitration.  Each party shall pay one-half of the 44 

arbitrator’s fees and expenses. 45 

 46 

1-10, TEMPORARY TRAFFIC CONTROL 47 

 48 

1-10.2 Traffic Control Management 49 

 50 
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1-10.2(1) General 1 

(December 1, 2008) 2 

 3 

Section 1-10.2(1) is supplemented with the following: 4 

 5 

(January 3, 2017) 6 

Only training with WSDOT TCS card and WSDOT training curriculum is recognized in the 7 

State of Washington. The Traffic Control Supervisor shall be certified by one of the following: 8 

 9 

The Northwest Laborers-Employers Training Trust 10 

27055 Ohio Ave. 11 

Kingston, WA 98346 12 

(360) 297-3035 13 

 14 

Evergreen Safety Council 15 

12545 135th Ave. NE 16 

Kirkland, WA 98034-8709 17 

1-800-521-0778  18 

 19 

The American Traffic Safety Services Association 20 

15 Riverside Parkway, Suite 100 21 

Fredericksburg, Virginia 22406-1022 22 

Training Dept. Toll Free (877) 642-4637 23 

Phone: (540) 368-1701 24 

 25 

1-10.2(2) Traffic Control Plans 26 

(******) 27 

Section 1-10.2(2) is supplemented with the following: 28 

 29 

The Contracting Agency has attached Traffic Control Plan in Appendix B for temporary traffic 30 

control use on this project.  Alternating one-way traffic shall be maintained by the Contractor during 31 

working hours and two-way traffic shall be fully restored during non-working hours .  All signs 32 

required for this project (as shown on the Traffic Control Plans) shall be the Contractors 33 

responsibility to furnish, erect, and maintain.  The Contractor shall adopt the Traffic Control Plan in 34 

writing to the Engineer or furnish a new plan.  The Contractor shall conduct his operations on the 35 

roadway in a manner that one-way traffic is maintained at all times, unless otherwise directed by 36 

the Engineer.  37 

 38 

The Contractor shall furnish, erect, and maintain two “Trucks Entering Roadway” construction 39 

signs on permanent posts for the duration of the project on Cinebar Road (location to be 40 

determined by the Engineer).  If determined by the Engineer that additional signing (not shown on 41 

the Traffic Control Plan) is needed, it shall be the Contractors responsibility to furnish, erect, and 42 

maintain these additional signs at no cost to the Contracting Agency. 43 

 44 

1-10.2(3) Conformance to Established Standards 45 

(******) 46 

Section 1-10.2(3) is supplemented with the following: 47 

 48 

The latest revision of the WSDOT Manual M54-44 “Work Zone Traffic Control Guidelines” 49 

(WZTCG) is hereby made a part of this contract by reference as if contained fully herein. 50 

 51 
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EXISTING SIGNS 1 

(******) 2 

 3 

During the life of the contract, the Contractor shall be responsible for all existing signs damaged or 4 

removed by construction operations. 5 

 6 

Warning and regulatory signs may be temporarily relocated to portable sign stands for convenience of 7 

construction subject to the approval of the Engineer.  The signs shall be located at or as near as 8 

practical to their original locations and shall have a minimum vertical clearance above the pavement in 9 

accordance with the Manual on Uniform Traffic Control Devices.  Upon completion of construction in 10 

the area immediately surrounding the permanent sign location, the Contractor shall reinstall the sign 11 

and supports in their permanent locations. 12 

 13 

Signs damaged or removed shall be replaced by the Contractor at no cost to the County. 14 

 15 

All costs involved in removing, maintaining and resetting existing signing as specified shall be 16 

considered incidental to the project and included in the various bid items therein.  No additional 17 

compensation will be allowed. 18 

 19 

DIVISION 2 20 

EARTHWORK 21 

 22 

2-01, CLEARING, GRUBBING, AND ROADSIDE CLEANUP 23 

 24 

2-01.1 Description 25 

(March 13, 1995) 26 

 27 

Section 2-01.1 is supplemented with the following: 28 

 29 

Clearing and grubbing on this project shall be performed within the following limits: 30 

 31 

The area staked in the field by the Engineer prior to bid opening. 32 

 33 

2-02, REMOVAL OF STRUCTURES AND OBSTRUCTIONS 34 

2-02.1 Description 35 

Section 2-02.1 is supplemented with the following: 36 

 37 

(******) 38 

This work shall consist of removing miscellaneous items. 39 

 40 

2-02.3 Construction Requirements 41 

Section 2-02.3 is supplemented with the following: 42 

 43 

Removing Miscellaneous Items 44 

 45 

(******) 46 

The following miscellaneous items shall be removed and disposed of: 47 

 48 

*** Existing Wood Piles *** 49 
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*** All Pile Bracing Elements *** 1 

 2 

The existing Barb Wire Fence at the Cinebar Bridge Staging Area shall be temporarily removed (for 3 

Temporary Access Road construction), stored, and reinstalled to original or improved condition.   4 

 5 

 6 

2-02.4 Measurement 7 

 8 

No specific unit of measurement will apply to the lump sum item of “Removal of Structure and 9 

Obstruction”.  Traffic signs to be adjusted or moved shall be considered incidental to this bid item.  10 

Fence removal and re-installation after construction is completed shall be considered incidental to this 11 

bid item.   12 

 13 

2-02.5 Payment 14 

 15 

Payment will be made in accordance with Section 1-04.1, for the following Bid item when it is included 16 

in the Proposal: 17 

 18 

“Removal of Structure and Obstruction”, lump sum. 19 

 20 

If pavements, sidewalks, curbs, or gutters lie within an excavation area, their removal will be paid for as 21 

part of the quantity removed in excavation. 22 

 23 

2-03, ROADWAY EXCAVATION AND EMBANKMENT 24 

(******) 25 

2-03.3 Construction Requirements 26 

 27 

2-03.3(7) Disposal Of Surplus Material 28 

Section 2-03.3(7) is supplemented with the following: 29 

 30 

No waste site has been provided to the Contractor for the disposal of unsuitable and excess 31 

excavation material.  The Contractor shall make his own arrangement to acquire a site for the 32 

disposal of unsuitable and excess excavation material. 33 

 34 

The Contractor shall make his own arrangements to acquire a site and obtain all environmental 35 

permits required for the disposal of the unsuitable excavation material.  The Contracting Agency 36 

must approve the waste site prior to it being utilized.  Approval cannot be given until the 37 

Contracting Agency receives copies of all environmental approvals. 38 

 39 

All costs for acquiring a disposal site and for the loading, hauling, and disposal of unsuitable and 40 

excess excavation material shall be considered incidental to the project and be included in the unit 41 

contract prices for the various items of work therein. 42 

 43 

Temporary Access Road 44 

(******) 45 

The Contractor shall supply material, haul, construct and completely remove a Temporary Access 46 

Road immediately beyond the existing guardrail at the northwest quadrant of the Cinebar Bridge 47 

site as depicted in the Contract Plans or as approved by the Engineer.  Temporary Access Road 48 

material shall be Common Borrow or other approved material.  This Temporary Access Road shall 49 
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incorporate a 12-ft by 50-ft Construction Entrance (paid under a separate Bid Item).  Upon project 1 

completion, the Access Road shall be completely removed and disposed of at an approved waste 2 

site.  The existing field shall be restored to existing conditions.  Field restoration includes removal 3 

of all rock used or stockpiled within the stockpile area. 4 

 5 

 6 

2-03.4  Measurement 7 

(******) 8 

Section 2-03.4 is supplemented with the following: 9 

 10 

“Temporary Access Road”, per Lump Sum shall not be measured. 11 

 12 

2-03.5  Payment 13 

(******) 14 

Section 2-03.5 is supplemented with the following: 15 

 16 

“Temporary Access Road”, per Lump Sum. 17 

The lump sum contract price for “Temporary Access Road” shall be full payment to perform the 18 

work as specified, including but not limited to excavation for access road, purchasing and hauling 19 

all material to construct Temporary Access Road, Construction Geotextile for Separation (if 20 

needed), and complete removal and disposal (at an approved waste site) of all Temporary Access 21 

Road materials after work is complete. 22 

 23 

2-07, WATERING 24 

 25 

2-07.1 Description 26 

(******) 27 

Section 2-07.1 is supplemented with the following: 28 

 29 

All water shall be incidental to the various bid items of work involved including watering. 30 

 31 

2-09, STRUCTURE EXCAVATION 32 

 33 

2-09.1 Description 34 

(******) 35 

Section 2-09.1 is supplemented with the following: 36 

 37 

Stream Bypass for Excavation 38 

Stream Bypass for Excavation work shall consist of installation and maintenance of stream 39 

diversion/bypass for the creek during in-water construction.  Dewatering for Excavation shall be 40 

conducted in a manner that does not violate State Water Quality Standards.  All work in and adjacent to 41 

the stream shall be accomplished in strict accordance with the requirements of the WDFW HPA.  This 42 

work also consists of adjustments to the location of the dewatering systems as deemed necessary by 43 

the Contractor to complete the project and comply with all environmental regulations, permits, 44 

specifications and special provisions for this project.  45 

 46 

The Contracting Agency has designed a Stream Bypass Plan in the Contract Plans for the 47 

Contractors approval.  The Contractor may submit a different plan as outlined below for 48 

approval by the Engineer at their discretion. 49 

 50 
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Upon completion of in-water construction, the Contractor shall promptly remove all stream bypass 1 

materials and equipment as directed by the Engineer. Disposal of surplus material and debris 2 

remaining from dewatering operations shall be incidental to and included in this item of work. 3 

 4 

Submittals 5 

One week prior to beginning stream diversion/bypass and dewatering work, the Contractor shall submit 6 

the following in writing to the Engineer for approval: 7 

1. Plans for the installation and commissioning of the dewatering system throughout the 8 

duration of the structure excavation. 9 

a) Drawings for Information:  Show arrangement, locations, and details of 10 

temporary diversion structure, pump locations and discharge line, discharge 11 

point, temporary erosion control, and removal of stranded fish. 12 

b) Include a written report outlining control procedures to be adopted if stream 13 

bypass problems arise.  Photograph or videotape, in sufficient detail, existing 14 

conditions of adjoining construction and site improvements that might be 15 

misconstrued as damage caused by stream bypass operations. 16 

Method of stream diversion/bypass throughout the duration of the structure excavation. 17 

Work shall not commence until the submittals are approved in writing by the Engineer. 18 

 19 

2-09.3 Construction Requirements 20 

(******) 21 

Section 2-09.3 is supplemented with the following: 22 

 23 

Preparation 24 

Protect facilities from damage caused by settlement, lateral movement, undermining, washout, and 25 

other hazards created by stream bypass operations. 26 

 27 

Install the stream bypass system to ensure minimum interference with the existing streambed, and 28 

other facilities surrounding the dewatering site. 29 

 30 

Disturbance of the bed and banks should be limited to that necessary to place the structure, 31 

embankment protection, and any required channel modification associated with the installation.  All 32 

disturbed areas should be protected from erosion within seven (7) calendar days of completion using 33 

vegetation or other means.  34 

 35 

Isolation of the construction site from stream flow shall be accomplished using techniques such as: 36 

 37 

By pumping the stream flow around the site. 38 

The installation of a sheetpile or sandbag wall. 39 

The use of a water-filled cofferdam. 40 

 41 

Exception may be granted if siltation or turbidity is reduced to acceptable levels by means approved by 42 

the Engineer and the Washington Department of Fish and Wildlife (WDFW). 43 

 44 

Installation 45 

Install the stream bypass system utilizing pipes, pumps, culverts, flexible hose or similar methods 46 

complete with pump equipment, standby power and pumps, valves, appurtenances, water disposal, 47 

and surface-water controls.  48 

 49 

It is anticipated that a pump bypass system will be utilized to by-pass stream around the excavation 50 

area.  51 

 52 
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Provide standby equipment on-site available for immediate operation, to maintain stream bypass on 1 

continuous basis if any part of system becomes inadequate or fails.  At a minimum the Contractor shall 2 

provide and have on hand additional pumps as a backup to the stream bypass system.  If stream 3 

bypass requirements are not satisfied due to inadequacy or failure of stream bypass system, restore 4 

damaged structures and foundation soils at no additional expense to the County. 5 

 6 

Any fish stranded in the construction area or diversion reach shall be safely moved to the flowing 7 

stream.   8 

 9 

Any wastewater from project activities and dewatering shall be routed to an area outside the ordinary 10 

high water line to allow settling of fine sediments and other contaminants prior to being discharged back 11 

into the subject stream.  Do not permit open-sump pumping that leads to loss of fines, soil piping, 12 

subgrade softening, and slope instability.  Dewatering operations shall comply with regulatory water 13 

disposal requirements of authorities having jurisdiction.  The stream diversion/bypass and shall be 14 

sufficiently maintained to avoid significant leaks that may result in flows through the work zone.  All in-15 

water work shall be in strict conformance with permits obtained for this project.  16 

 17 

Remove and dispose of the stream bypass system from project site once the new stream channel has 18 

been constructed and approved by the Engineer.  Upon decommissioning, flows shall be reintroduced 19 

gradually so as to minimize the mobilization of sediments. 20 

 21 

2-09.4  Measurement 22 

(******) 23 

Section 2-09.4 is supplemented with the following: 24 

 25 

No specific unit of measurement will apply to “Stream Bypass—Cinebar (Mill Creek)” and “Stream 26 

Bypass—Magnus (Kearney Creek)”. 27 

 28 

2-09.5  Payment 29 

(******) 30 

Section 2-09.5 is supplemented with the following: 31 

 32 

Payment will be made in accordance with Section 1-04.1 for the following bid item included in the 33 

proposal: 34 

 35 

“Stream Bypass—Cinebar (Mill Creek)”, lump sum. 36 

“Stream Bypass—Magnus (Kearney Creek)”, lump sum. 37 

 38 

The lump sum contract price for “Stream Bypass—Cinebar (Mill Creek)” and “Stream Bypass—Magnus 39 

(Kearney Creek)”shall be full payment to perform the work as specified, including dewatering, stream 40 

diversion/bypass, and any sandbagging, pumping, sediment removal, filtration or other materials 41 

necessary to complete the work. 42 

 43 

DIVISION 3 44 

PRODUCTION FROM QUARRY AND PIT SITES AND STOCKPILING 45 

 46 

3-01,  PRODUCTION FROM QUARRY AND PIT SITES 47 

3-01.4 Contractor Furnished Material Sources 48 

 49 
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3-01.4(1) Acquisition and Development  1 

(******) 2 

Section 3-01.4(1) is supplemented with the following: 3 

 4 

No source has been provided for any materials necessary for the construction of this project. 5 

 6 

DIVISION 4 7 

BASES 8 

 9 

4-04,  BALLAST AND CRUSHED SURFACING 10 

 11 

4-04.1 Description 12 

(******) 13 

Section 4-04.1 is supplemented with the following: 14 

 15 

This work shall consist of placing 6-Inch Minus material as bedding for Conc. Slope Protection and 16 

fill between armor units as shown in the Contract Plans or directed by the Engineer. 17 

 18 

4-04.2 Materials 19 

(******) 20 

Section 4-04.2 is supplemented with the following: 21 

 22 

6-Inch Minus material used in Conc. Slope Protection will be accepted by the Engineer based upon 23 

satisfactory performance of the material for its intended use.  The material may be tested at the 24 

discretion of the Engineer.  6-Inch Minus material shall meet the quality requirements of Section 9-25 

03.9(3) Crushed Surfacing and 6-Inch Minus material shall meet the following grading: 26 

 27 

      Sieve Size          Percent Passing 28 

  6”   100% - 95% 29 

  4”   100% - 50% 30 

  #40   30% - 0% 31 

  #200   5% Max. 32 

 33 

 34 

4-04.3 Construction Requirements 35 

 36 

4-04.3(7) Miscellaneous Requirements 37 

(******) 38 

Section 4-04.3(7) is supplemented with the following: 39 

 40 

6-Inch Minus 41 

 42 

The Contractor shall grade 6-Inch Minus material to a uniform slope, remove all debris (sod, large 43 

rocks, etc.) and compact material with available equipment (excavator tracking, plate compactor, 44 

etc.) to the satisfaction of the Engineer.  Water shall be applied as determined by the Engineer.  45 

Damage to the existing bridge due to the Contractor’s operation shall be repaired at no cost to the 46 

Contracting Agency. 47 

 48 

 49 
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4-04.3(9) Hauling 1 

(******) 2 

Section 4-04.3(9) is supplemented with the following: 3 

 4 

All 6-Inch Minus materials shall require hauling from the aggregate source to the project.  No 5 

payment will be made for hauling the 6-Inch Minus required on this project.  The cost of hauling and 6 

placing 6-Inch Minus material shall be included in the unit contract prices for the various items 7 

involved. 8 

 9 

4-04.4 Measurement 10 

(******) 11 

Section 4-04.4 is supplemented with the following: 12 

 13 

“6-Inch Minus” will be measured per Ton. The unit contract price per ton for 6-Inch minus shall be 14 

full pay for furnishing all labor, tools, materials, and equipment required to place material as shown 15 

in the Contract Plans. 16 

 17 

4-04.5 Payment 18 

(******) 19 

Section 4-04.5 is supplemented with the following: 20 

 21 

The unit contract price per Ton for “6-Inch Minus” shall be full pay for, grading material, placing 22 

additional fill material, watering, compacting and all other work as specified.  Furnishing water for 23 

compaction shall be considered incidental to this work and included in the price per Ton for “6-Inch 24 

Minus”, no other compensation shall be allowed. 25 

 26 

 27 

 28 

DIVISION 8 29 

MISCELLANEOUS CONSTRUCTION 30 

 31 

8-01, EROSION CONTROL AND WATER POLLUTION CONTROL 32 

 33 

8-01.3 Construction Requirements 34 

 35 

8-01.3(2) Seeding, Fertilizing, and Mulching 36 

 37 

8-01.3(2)B Seeding and Fertilizing 38 

(******) 39 

Section 8-01.3(2)B is supplemented with the following: 40 

 41 

Seed Mix - Roadside:  Grass seed, of the following composition, proportion, and quality shall be 42 

applied at the rate of ***80 *** pounds of pure live seed per acre on all areas requiring permanent 43 

roadside seeding within the project limits. 44 

 45 

Kind and Variety of 46 

Seed in Mixture by 47 

Common Name and                               Pounds Pure Live Seed 48 

       (Botanical name)                                 (PLS) Per Acre 49 

 50 
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Deschampsia elongata     0.32 1 

Slender Hairgrass 2 

 3 

Elymus glaucus          34.43 4 

Blue Wildrye          5 

 6 

Festuca idahonesis       5.61 7 

Idaho Fescue 8 

 9 

Festuca ovina                                              0.93 10 

Sheep Fescue 11 

    12 

Hordeum brachyantherum                           29.71 13 

Meadow Barley 14 

 15 

Koeler cristata                                            0.27 16 

Prairie Junegrass    17 

   18 

Lolium multiflorum     8.73 19 

Annual Ryegrass 20 

 21 

Total Pounds PLS Per Acre       80 22 

 23 

After seeding the Contractor shall be responsible to ensure a healthy stand of grass, otherwise, the 24 

Contractor shall, restore eroded areas, clean up materials, and reapply the seed, at no cost to the 25 

Contracting Agency. 26 

 27 

Seeds shall be certified “Weed Free,” indicating there are no noxious or nuisance weeds in the 28 

seed. 29 

 30 

8-01.3(2)D Mulching 31 

(******) 32 

Section 8-01.3(2)D is supplemented with the following: 33 

 34 

Long-Term Wood Cellulose Fiber mulch shall be applied at a rate of 4,000 pounds per acre with all 35 

permanent seed mixes and shall conform to Section 9-14.4(2)A Long-Term Mulch of the Standard 36 

Specifications.  No more than 2,000 pounds shall be applied in any single lift. 37 

 38 

8-01.3(2)E Tackifiers  39 

(******) 40 

Section 8-01.3(2)E is supplemented with the following: 41 

 42 

PAM shall be added to permanent erosion control and temporary seed mixes at the time of 43 

hydraulic application.  Application rates and methods shall conform to Section 8-01.3(2)E of the 44 

Standard Specifications. 45 

 46 

8-01.5  Payment 47 

(******) 48 

Section 8-01.5 is supplemented with the following: 49 

 50 
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The unit contract price per Linear Foot (L.F.) for “High Visibility Silt Fence” shall be full pay for 1 

all cost to obtain, install, maintain, and remove the fence as specified.  Once removed, the 2 

fencing shall remain the property of the Contractor. 3 

 4 

The unit contract price per acre for “Seeding, Fertilizing and Mulching” shall be full pay for 5 

furnishing and installing the specified seed mix, mulch, and PAM, chemical weed and grass 6 

control/removal immediately prior to seeding to produce the specified surface conditions, 7 

scarification of compacted areas, minor filling of ruts, and all material and equipment necessary 8 

are incidental to the approved application of the specified seed. 9 

 10 

8-15  RIPRAP 11 

 12 

8-15.1  Description 13 

(******) 14 

Section 8-15.1 is supplemented with the following: 15 

 16 

Existing riprap within grading areas and dislodged riprap within the streambed shall be removed and 17 

temporarily stockpiled on-site.  After Conc. Slope Protection construction is completed, stockpiled riprap 18 

shall be reset at all six transition areas between precast concrete units and existing riprap.  Care shall 19 

be taken to prevent damage to the existing bridge structure.  Damage to the existing bridge due to the 20 

Contractor’s operation shall be repaired at no cost to the Contracting Agency. 21 

 22 

After all stream protection construction is completed, Streambed Mix shall be placed in excavation 23 

areas to restore the stream bed to original profile and cross section.  Streambed Mix shall be composed 24 

of one part Streambed Sediment and one part 10” Streambed Cobbles.  25 

 26 

8-15.2  Materials 27 

(******) 28 

Section 8-15.2 is supplemented with the following: 29 

 30 

Streambed Sediment       9-03.11(1) 31 

 32 

10” Streambed Cobbles       9-03.11(2) 33 

 34 

Three Man Rock        9-13.7(1) 35 

 36 

Large Woody Debris 37 

(******) 38 

 39 

Large woody debris shall consist of logs with root wads anchored with four boulders per log. 40 

Ballast rock shall be Three Man Rock.  Trunk diameter of logs with root wads will range from 16-41 

inch to 18-inch diameter DBH. Trunk lengths shall be 15-feet long.  The intact root wad shall 42 

consist of stout roots, such that roots of minimum 2-inch diameter shall form a root wad at least 43 

4-feet in diameter.  Logs with root wads shall consist of Douglas Fir species that are free from 44 

rot or decay.  Three Man Rock shall meet the requirements of Section 9-13.7(1), of the WSDOT 45 

Standard Specifications.  Three Man Rock shall be sub-angular at exposed rock face. 46 

 47 

Cable, Epoxy and Cable Clamps 48 

       (******) 49 

 50 



Cinebar Bridge No. 204 & 
Magnus Bridge No. 173  
Scour Repair Projects 55   
CRP 2159H & 2159I  

Cable shall be galvanized or stainless, steel core, ½-inch diameter and shall have a minimum 1 

nominal tensile capacity of 10,000 pounds. 2 

 3 

Epoxy adhesive used to secure cable to riprap as shown on the drawings shall be approved 4 

by the Engineer. Under no circumstances shall epoxy adhesive be applied in a submerged 5 

condition. 6 

 7 

Galvanized 1/2” chain shall shall have a minimum working load of 10,000 pounds.  8 

 9 

8-15.3 Construction Requirements 10 

(******) 11 

Section 8-15.3 is supplemented with the following: 12 

 13 

Large Woody Debris  14 

(******) 15 

This work consists of placing large woody debris at locations shown in the Contract Plans. 16 

 17 

Care should be taken when handling log materials to minimize damage such as abrasion, splitting, 18 

crushing and shearing to the tree trunk and root wads where intact and required.  The chain’s axis 19 

shall be perpendicular to the woody debris axis to hold the woody debris down tightly to the 20 

underlying material.  Each log shall have two anchor points ¼ length from each end of log with two 21 

Three Man Rock at each anchor point or as directed by the Engineer.  Minimize distance between 22 

logs and Three Man Rock. Make a complete wrap with the chain around each piece of woody 23 

debris to be anchored at each end.  Logs will be epoxy cabled into the Three Man Rock as shown 24 

on the drawings (see sheet 7) with two anchor points for each log.  Holes shall be drilled into the 25 

Three Man Rock to secure cable with epoxy per the manufacturer’s requirements (hole depth, hole 26 

diameter, etc.) to develop pullout strength exceeding 6,000 pounds in fractured concrete.  Drill 27 

holes in rock shall not be within 12 inches of each other, as shown on the drawings. Holes shall be 28 

placed in solid rock only, away from obvious fractures or other inconsistencies observed on the 29 

rock surface. Holes shall be scoured with a brush, flushed with water and allowed to dry, and then 30 

cleared as a final measure by blowing with compressed air prior to introduction of the adhesive. 31 

Cable ends should be cleaned of any oil residue by dipping in a can of acetone or otherwise 32 

cleaning. Epoxy adhesive shall not be applied in a submerged condition.  Make a complete wrap 33 

with the chain around each piece of woody debris to be anchored as shown on the plans.  34 

Following anchoring, chain shall not have more than a 1-inch gap between the cable and the 35 

woody debris when levered with a steel bar.  The chain shall be tight between the rock anchored 36 

end and the woody debris after placement, no slack will be allowed.  There should be no slack in 37 

the chain when the cable eye is inserted into the bottom of the epoxy filled drill holes. Fill drill holes 38 

enough to insure complete coverage.  Excess epoxy should come out the top of the hole as the 39 

cable is seated in to the drill hole.   40 

 41 

8-15.4 Measurement 42 

(******) 43 

Section 8-15.4 is supplemented with the following: 44 

 45 

“Remove, Stockpile and Reset Existing Riprap At Transitions” will be measured per Each. The 46 

unit contract price per each for “Remove, Stockpile and Reset Existing Riprap at Transitions” 47 

shall be full pay for furnishing all labor, tools, materials, and equipment required to place 48 

material as shown in the Contract Plans. 49 

 50 
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“Streambed Mix” will be measured per Ton. The unit contract price per ton for Streambed Mix  1 

shall be full pay for furnishing all labor, tools, materials, mixing various rock components, and 2 

equipment required to place material as shown in the Contract Plans. 3 

 4 

“Large Woody Debris” including logs with root wads attached shall be measured per each 5 

installed including cable, chain, Three Man Rock, drilling, epoxy, and placing cable into Three 6 

Man Rock. 7 

 8 

8-15.5 Payment 9 

(******) 10 

Section 8-15.5 is supplemented with the following: 11 

 12 

“Remove, Stockpile and Reset Existing Riprap at Transitions”, per Each. 13 

 14 

“Streambed Sediment”, per Ton. 15 

 16 

“Large Woody Debris”, per each. 17 

Payment for “Large Woody Debris” per each including logs with root wads attached shall be 18 

full pay for supplying the material, labor, tools, and equipment for installed “Large Woody 19 

Debris”.  Cable and chain, Three Man Rock, drilling, epoxy, and placing cable into Three Man 20 

Rock required for installation of “Large Woody Debris” shall be incidental to the “Large Woody 21 

Debris” pay item. 22 

 23 

8-16, CONCRETE SLOPE PROTECTION 24 

 25 

8-16.1 Description 26 

(******) 27 

Section 8-16.1 is supplemented with the following: 28 

 29 

Concrete Slope Protection 30 

The Contract requires the construction of precast concrete slope protection units as shown in the 31 

Contract Plans.  Precast concrete slope protection units depicted in the Contract Plans and these 32 

Special Provisions refer to Contech A-JACKS® Armor Units for dimensioning and measurement.  33 

The Contractor may propose equivalent precast concrete units (meeting the material and product 34 

performance outlined below) for review and approval by the Engineer.   35 

 36 

The geometry of an A-JACKS® concrete armor unit consists of six arms extending from a central 37 

hub.  A complete unit is made up of two identical halves, with each half consisting of a central core 38 

with three legs radiating outward at equal spacing.  On each half, two fillets are located between 39 

adjacent arms.  These fillets provide additional structural strength and aid in the proper placement 40 

of the armor units.  41 

 
42 

When the symmetrical halves are interlocked, the resultant unit will have geometry, which exhibits 43 

six equally spaced arms, with each arm spaced at 90 degrees from the four adjacent arms.  When 44 

placed in the most stable configuration, each unit will rest on three of the six arms. 45 

 46 

The Contractor shall furnish all labor, materials, equipment, and incidentals required and perform 47 

all operations in connection with the installation of Two Layers of 24” A-JACKS® concrete armor 48 

units in accordance with the lines, grades, design and dimensions shown on the Contract Drawings 49 

and as specified herein. 50 
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 1 

Alternative materials may be considered.  Such materials must be pre-approved in writing by the 2 

Engineer and must withstand flow velocities of at least 20 feet per second and meet 24” A-Jacks 3 

certified test results for finished surface roughness, durability and performance.  Alternative 4 

material packages must be submitted to the Engineer a minimum of fifteen (15) days prior to the 5 

Preconstruction meeting.  Submittal packages must include, as a minimum, the following: 6 

 7 

• Full-scale laboratory testing and associated engineered calculations quantifying the 8 

hydraulic capacity of the proposed hard armor system in conditions similar to those 9 

proposed for the specific project; 10 

 11 

• A list of 5 comparable projects, in terms of size and application, in the United States, 12 

along with substantiating documentation showing satisfactory performance after a 13 

minimum of five (5) years in service; 14 

 15 

• Information about, or certifications of, any ancillary materials used in conjunction with 16 

the system, including any cables, fittings, geotextile, and any other materials needed 17 

for installation; 18 

 19 

• The names and contact information (phone numbers and e-mail addresses, at a 20 

minimum) for the suppliers’ representatives, for technical, production or logistical 21 

questions, at least one of whom must reside in the state where the project is 22 

physically located. 23 

 24 

                                     25 

 26 

8-16.2 Materials 27 

 28 

Section 8-16.2 is supplemented with the following: 29 

 30 

(******) 31 

Conc. Slope Protection (24” A-Jacks) 32 

The following materials shall be constructed as shown in the Contract Plans: 33 

 34 

The 2 ft. (AJ-24) A-Jacks® units will be produced on a pre-determined concrete block machine 35 

and will conform to ASTM D 6684-04, Standard Specification for Materials and Manufacture of 36 

Articulating Concrete Block (ACB) Revetment Systems.  37 

 38 

Cementitious Materials - Materials shall conform to the following applicable ASTM 39 

specifications: 40 

 41 

• Portland Cement - Specification C 150, for Portland Cement. 42 

 43 

• Blended Cements - Specification C 595, for Blended Hydraulic Cements. 44 

 45 

• Hydrated Lime Types - Specification C 207, for Hydrated Lime Types. 46 

 47 

• Pozzolans - Specification C 618, for Fly Ash and Raw or Calcined Natural Pozzolans 48 

for use in Portland Cement Concrete. 49 

 50 
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 Aggregates shall conform to the following ASTM specifications, except that grading 1 

requirements shall not necessarily apply: 2 

 3 

• Normal Weight - Specification C 33, for Concrete Aggregates.   4 

  5 

 Casting 6 

 7 

The concrete units will be produced by a dry cast method.  The dry cast units obtain strength in a 8 

shorter duration as well as an increase in the durability and overall quality of product. Material 9 

and manufacture standards will be compliant with ASTM D6684-04. 10 

 11 

Physical Requirements 12 

 13 

At the time of delivery to the work site, the units shall conform to the physical requirements 14 

prescribed in Table 1 below. 15 

 16 

TABLE 1.  A-JACKS® PHYSICAL REQUIREMENTS 
Compressive Strength 

Net Area 
Min. psi  

Water Absorption 
Max., lb/ft

3
 

 
Avg. of 
3 units 

Individual Unit 
(min. required) 

Avg. of 
3 units 

Individual Unit 

4000 3,500 9.1 11.7 
 17 

 Units shall be sampled and tested in accordance with ASTM C 140, Standard Test Methods of 18 

Sampling and Testing Concrete Masonry Units. 19 

 20 

 Visual Inspection 21 

 22 

 All units shall be sound and free of defects that would interfere with either the proper placement 23 

of the unit or impair the performance of the system.  Surface cracks incidental to the usual 24 

methods of manufacture, or surface chipping resulting from customary methods of handling in 25 

shipment and delivery, shall not be deemed grounds for rejection. 26 

 27 

Cracks exceeding 0.25 inches (.635 cm) in width and/or 1.0 inch (2.54 cm) in depth shall be 28 

deemed grounds for rejection. 29 

 30 

 Chipping resulting in a weight loss exceeding 10% of the average weight of a concrete unit shall 31 

be deemed grounds for rejection. 32 

 33 

A-Jacks® rejected prior to delivery from the point of manufacture shall be replaced at the 34 

manufacturer's expense.  A-Jacks® rejected at the job site shall be repaired with structural grout 35 

or replaced at the expense of the contractor. 36 

 37 

Sampling and Testing 38 

 39 

 The Engineer or County representative shall be accorded proper access to facilities to inspect and 40 

sample the units at the place of manufacture from lots ready for delivery. 41 



Cinebar Bridge No. 204 & 
Magnus Bridge No. 173  
Scour Repair Projects 59   
CRP 2159H & 2159I  

 1 

 Field installation procedures shall comply with the manufacturer’s recommendations.  2 

 3 

 Additional testing, other than that provided by the manufacturer, shall be borne by the purchaser. 4 

 5 

Manufacturer 6 

 7 

The A-JACKS® concrete system shall have the following nominal characteristics: 8 

 9 

TABLE 2.  STANDARD SIZES OF A-JACKS® 10 

A-JACK 
Model 

Total 
Length 

(in) 

Arm 
Length 

(in) 

Fillet 
Length 

(in) 

Arm 
Width 

(in) 

Volume 
(ft3) 

Weight 
(lbs) 

AJ-24 24   8.30     1.85    4.00     0.59  76-82   
 11 

The Armor unit shall be A-JACKS® as manufactured by: 12 

 13 

 ARMORTEC, A Contech Company Phone: 1-800-645-7000 14 

 9025 Centre Pointe Dr., Suite 400 Fax: 1-513-645-7993 15 

 West Chester, OH 45269 16 

 URL: http://www.conteches.com/Products/Erosion-Control/Hard-Armor/A-Jacks 17 

 18 

 19 

8-16.3 Construction Requirements 20 

 21 

Section 8-24.3(2) is supplemented with the following: 22 

 23 

(******) 24 

Conc. Slope Protection (24” A-Jacks) 25 

 General. Areas on which filter fabric and the Hard Armor Units are to be placed will be 26 

constructed to the lines and grades shown on the Contract Drawings and to the tolerances 27 

specified in the Special Provisions, and approved by the Engineer. 28 

 29 

 Grading.  The slope will be graded to a smooth plane surface to ensure that intimate contact is 30 

achieved between the slope face and the geotextile (filter fabric). All slope deformities, roots, 31 

grade stakes, and stones which project normal to the local slope face must be re-graded or 32 

removed.   Where such areas are evident, they will be brought to grade by placing compacted 33 

homogeneous material.  The slope and slope face will be uniformly compacted, and the depth of 34 

layers, homogeneity of soil and amount of compaction will be as required by the Engineer. 35 

 36 

Inspection.  Immediately prior to placing the filter fabric and remaining subgrade components, 37 

the prepared subgrade will be inspected by the Engineer.  No fabric, subgrade section or Hard 38 

Armor Unit will be placed thereon until that area has been approved by each of these parties. 39 

“Rules of thumb” may be established during the initial inspection of each product type with 40 

regard to foundation preparation to facilitate efficiency in future project preparation areas. 41 

 42 

 Placement of Geotextile Filter Fabric    43 

 44 

 General.   45 

http://www.conteches.com/Products/Erosion-Control/Hard-Armor/A-Jacks
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Filter Fabric, as specified elsewhere, will be placed within the limits shown on the Contract 1 

Drawings. 2 

 3 

 Placement.  The filtration geotextile will be placed directly on the prepared area, in intimate 4 

contact with the subgrade, and free of folds or wrinkles.  The geotextile will not be walked on or 5 

disturbed when the result is a loss of intimate contact between the geotextile and the subgrade.  6 

The geotextile filter fabric will be placed so that the upstream strip of fabric overlaps the 7 

downstream strip. The longitudinal and transverse joints will be overlapped at least two (2) feet.  8 

The geotextile will extend at least one (1) foot beyond the top and bottom revetment termination 9 

points, or as required by the Engineer. 10 

           11 

  Placement of A-Jacks System 12 

 13 

The proposed A-Jacks units, will be constructed within the specified lines and grades shown on 14 

the Contract Drawings. 15 

 16 

Bedding – 24” A-Jacks 17 

A bedding layer of 6-Inch Minus is to be placed in conjunction with the subgrade section for 18 

backfilling purposes to achieve necessary bearing and/or setback tolerances. 19 

 20 

 Placement – 24” A-Jacks 21 

A-Jacks can be installed individually or in bundles at the discretion of the Contractor.  22 

  23 

Placed individually, A-Jacks will be placed with uniform spacing. For a specified area receiving 24 

the 24” units, standard spacing between unit center in both the x and y dimension is 12”, which 25 

represents a 0.5 packing ratio. Standard installation includes placing the units in a consistent 26 

repeatable fashion to aid in efficiency. Recommended in-place orientation of the unit(s) 27 

emphasizes pointing exposed projecting unit arm (vertical or horizontal) downstream whenever 28 

practical during construction. Subsequent cabling of outer units is required. 29 

 30 

Placed in bundles, A-Jacks are placed into a pre-determined matrix, spacing them as closely as 31 

possible, approximating the maximum packing ratio of 0.4 (9.6” center spacing in x and y 32 

directions). Cable will be placed around the pre-determined matrix (around mid-section) with 33 

cable; hand tightened and connected using standard cable hardware. Bundles are to be placed as 34 

closely as possible, with recommended tolerance requirement of 4” between bundles. If the 35 

bundling method is employed by the Contractor, tolerances between bundles will be discussed 36 

and agreed upon prior to commencing work. Spacing will be measured from center of bundle to 37 

middle of installed bundle, in the horizontal plane, before additional (stacked) units are placed.  38 

 39 

Bedding stone material can be utilized for bridging interior voids and establishing consistent 40 

bedding layer for additional lifts of unit(s), whether hand placed or bundles. Vertical fluctuations 41 

occurring from unit to unit or bundle to bundle will be compensated for by utilizing bedding. 42 

 43 

Consultation.  The manufacturer of the hard armor units will provide design and construction 44 

advice during the design to the extent possible and initial installation phases of the project as 45 

necessary, by the discretion of the Engineer. 46 

 47 

8-16.4 Measurement 48 

(******) 49 
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Section 8-16.4 is supplemented with the following: 1 

 2 

“Conc. Slope Protection (24” A-Jacks)”, will be measured by the square yard of slope protected and 3 

shall include all costs for labor, equipment, precast concrete units, cable, clamps, Construction 4 

Geotextile for Ditch Lining, and incidentals needed to complete the work. 5 

 6 

8-16.5 Payment 7 

(******) 8 

Section 8-16.5 is supplemented with the following: 9 

 10 

“Conc. Slope Protection (24” A-Jacks)” per square yard shall be full pay for all costs for labor, 11 

equipment, precast concrete units, cable, clamps, Construction Geotextile for Ditch Lining, and 12 

incidentals needed to complete the work. 13 

 14 

 15 

POWER EQUIPMENT 16 

(******) 17 

 18 

The successful bidder will be required to furnish the County a list of all equipment that they anticipate 19 

utilizing on this project. 20 

   21 

The bidder's attention is directed to the attached Power Equipment Form, which the successful bidder 22 

will be required to complete and return with the contract documents. This information will enable hourly 23 

rental rates to be computed by the County, utilizing the "Rental Rate Blue Book for Construction 24 

Equipment".  No payment for any force account work will be allowed until this form has been returned 25 

and accepted by the County. 26 

 27 

E-VERIFY 28 

(******) 29 

 30 

“Effective June 21st, 2010, all contracts with a value of ≥ $100,000 shall require that the awarded 31 

contractor register with the Department of Homeland Security E-Verify program. Contractors shall have 32 

sixty days after the execution of the contract to register and enter into a Memorandum of Understanding 33 

(MOU) with the Department of Homeland Security (DHS) E-Verify program. After completing the MOU 34 

the contractor shall have an additional sixty days to provide a written record on the authorized 35 

employment status of their employees and those of any sub-contractor(s) currently assigned to the 36 

contract.  Employees hired during the execution of the contract and after submission of the initial 37 

verification will be verified to the county within 30 days of hire, as reported from the E-Verify program. 38 

The contractor will continue to update the County on all corrective actions required and changes made 39 

during the performance of the contract.” 40 

 41 

BOND 42 

(******) 43 

 44 

The Bidder's special attention is directed to the attached bond form, which the successful bidder will be 45 

required to execute and furnish the County.  NO OTHER BOND FORMS WILL BE ACCEPTED.  The 46 

bond shall be for the full amount of the contract. 47 

 48 
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LEWIS COUNTY ESTIMATES AND PAYMENT POLICY 1 

(******) 2 

On or before the 5th day of each calendar month during the term of this contract, the Contracting 3 

Agency shall prepare monthly Progress Payments for work completed and material furnished.  If the 4 

Contractor agrees, the Contractor will approve the Progress Payment and return the estimate to the 5 

Contracting Agency by the 15th day of that same calendar month.  The Contracting Agency shall 6 

prepare a voucher based upon the approved Progress Payment and payment based thereon shall be 7 

due the Contractor near the 10th day of the next calendar month.  Material Supply contracts involving 8 

delivery of prefabricated material or stockpile material only (no physical work on Contracting Agency 9 

property) may be reimbursed via Contractor generated invoices upon written approval by the Engineer.  10 

Reimbursement by invoice shall not be subject to late charges listed on the Contractor’s standard 11 

invoice form.   12 

 13 

When the Contractor reports the work is completed he/she shall then notify the Contracting Agency.  14 

The Contracting Agency shall inspect the work and report any deficiencies to the Contractor.  When the 15 

Contracting Agency is satisfied the work has been completed in accordance with all plans and 16 

specifications, the Contracting Agency shall then accept the work.   17 

 18 

Upon completion of all work described in this Contract, the Contracting Agency shall prepare a Final 19 

Progress Payment and Final Contract Voucher for approval by the Contractor and processing for final 20 

payment.  Release of the Contract Bond will be 60 days following Contracting Agency Final Acceptance 21 

of Contract, provided the conditions of Section 1-03.4 and Section1-07.2 of these Special Provisions 22 

have been satisfied.  23 

 24 

APPENDICES 25 

(July 12, 1999) 26 

The following appendices are attached and made a part of this contract: 27 

 28 

****** APPENDIX A: 29 

Washington State Prevailing Wage Rates 30 

Wage Rate Supplement 31 

Wage Rate Benefit Code Key 32 

 33 

APPENDIX B: 34 

Traffic Control Plan 35 

 36 

APPENDIX C: 37 

Bid Proposal Documents 38 

 39 

APPENDIX D: 40 

Contract Documents 41 

 42 

APPENDIX E: 43 

Permit Documents 44 

 45 

APPENDIX F: 46 

Contract Plans ****** 47 

 48 
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(April 3, 2017) 
STANDARD PLANS 
The State of Washington Standard Plans for Road, Bridge and Municipal Construction M21-01 
transmitted under Publications Transmittal No. PT 16-048, effective August 1, 2016 is made a part 
of this contract. 
 
The Standard Plans are revised as follows: 

 
A-30.15 
DELETED 
 
A-40.10 
Section View, PCCP to HMA Longitudinal Joint, callout, was – “Sawed Groove ~ Width 3/16” 
(IN) MIN. to 5/16” (IN) MAX. ~ Depth 1” (IN) MIN. ~ see Std. Spec. 5-04.3(12)B” is revised to 
read; “Sawed Groove ~ Width 3/16” (IN) MIN. to 5/16” (IN) MAX. ~ Depth 1” (IN) MIN. ~ see 
Std. Spec. Section 5-04.3(12)A2” 
 
A-50.10 
Sheet 2 of 2, Plan, with Single Slope Barrier, reference C-14a is revised to C-70.10 
 
A-50.20 
Sheet 2 of 2, Plan, with Anchored Barrier, reference C-14a is revised to C-70.10 
 
A-50.30 
Sheet 2 of 2, Plan (top), reference C-14a is revised to C-70.10 
 
A-60.30 
Note 4, was – “If the ACP and membrane is to be removed from the bridge deck, see GSP 
023106 for deck preparation before placing new membrane.” Is revised to read; “If the ACP 
and membrane is to be removed from the bridge deck, see GSP 6-02.3(10)D.OPT6.GB6 for 
deck preparation before placing new membrane.” 
 
B-10.20 and B-10.40 
Substitute “step” in lieu of “handhold” on plan 
 
B-15.60 
Table, Maximum Knockout Size column, 120” Diam., 42” is revised to read; 96” 
 
B-25.20 
Note 4, was – “Bolt-Down capability is required on all frames, grates and covers, unless 
specified in the Contract. Provide two holes in the Frame that are vertically aligned with the 
grate slots. The frame shall accept the 5/8” x 11 NC x 2” allen head cap screw by being 
tapped, or other approved mechanism. The location of bolt-down holes varies among 
manufacturers. See BOLT-DOWN DETAIL, Standard Plan B-30.10. Is revised to read; “Bolt-
Down capability is required on all frames, grates and covers, unless specified otherwise in the 
Contract. Provide 2 holes in the frame that are vertically aligned with the grate or cover slots. 
The frame shall accept the 304 Stainless Steel (S.S.) 5/8” (in) - 11 NC x 2” (in) Allen head cap 
screw by being tapped, or other approved mechanism. The location of bolt-down holes varies 
by manufacturer.” 
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See BOLT-DOWN DETAIL, Standard Plan B-30.10. 
 
Add Note 7. See Standard Specification Section 8-04 for Curb and Gutter requirements 
 
B-30.70 
Note 2, was – “Bolt-Down capability is required on all frames, grates and covers, unless 
specified otherwise in the Contract. Provide 3 holes in the frame that are vertically aligned with 
the grate or cover slots. The frame shall accept the 5/8” -1 NC x 2” Allen head cap screw by 
being tapped, or other approved mechanism. Location of bolt down holes varies by 
manufacturer.” Is revised to read; “Bolt-Down capability is required on all frames, grates and 
covers, unless specified otherwise in the Contract. Provide 3 holes in the frame that are 
vertically aligned with the grate or cover slots. The frame shall accept the 304 Stainless Steel 
(S.S.) 5/8” (in) - 11 NC x 2” (in) Allen head cap screw by being tapped, or other approved 
mechanism. Location of bolt-down holes varies by manufacturer.” 
 
RING PLAN, callout, was – “DRILL AND TAP 5/8” – 11NC HOLE FOR 1 1/2” X 5/8” 
STAINLESS STEEL SOCKET HEAD CAP SCREW (TYP.)” is revised to read; “SEE NOTE 2” 
 
B-40.40 
Note 2, was – “When bolt-down grates are specified in the Contract, provide two slots in the 
grate that are centered with the holes in the frame. Location of bolt-down slots varies among 
different manufacturers.” Is revised to read; ”Bolt-down capability is required on all frames, 
grates, and covers, unless specified otherwise in the Contract. Provide 2 holes in the frame 
that are vertically aligned with the grate or cover slots. The frame shall accept the 5/8” (in) – 
11 NC x 2” (in) Allen head cap screw by being tapped, or other approved mechanism. 
Location of bolt-down holes varies by manufacturers.” 
 
B-45.20 
Grate Support Detail, callout for steel angle, was – “5 ½” x 1” x ¼” STEEL ANGLE” IS 
REVISED TO READ; “5 ½” x 1 1/2” x ¼” STEEL ANGLE” 
 
B-45.40 
Grate Support Detail, callout for steel angle, was – “5 ½” x 1” x ¼” STEEL ANGLE” IS 
REVISED TO READ; “5 ½” x 1 1/2” x ¼” STEEL ANGLE” 
 
B-55.20 
Metal Pipe elevation, title is revised to read; “Metal Pipe and Steel Rib Reinforced 
Polyethylene Pipe” 
 
B-90.40 
Offset & Bend details, add the subtitle, “Plan View” above titles 
 
C-16a 
Note 1, reference C-28.40 is revised to C-20.10 
 
C-16b 
Note 3, reference C-28.40 is revised to C-20.10 
 
C-22.14 
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Note 3, formula, was: “Elevation G = (Elevation S – D x (0.1) + 28” is revised to read: 
“Elevation G = (Elevation S – D x (0.1) + 28/12” 
 
C-22.16 
Note 3, formula, was: “Elevation G = (Elevation S – D x (0.1) + 31” is revised to read: 
“Elevation G = (Elevation S – D x (0.1) + 31/12” 
 
C-22.41 
DELETED 
 
D-10.10 
Wall Type 1 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT Bridge Design Manual (BDM) and the revisions stated in 
the 11/3/15 Bridge Design memorandum. 
 
D-10.15 
Wall Type 2 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT BDM and the revisions stated in the 11/3/15 Bridge 
Design memorandum. 
 
D-10.20 
Wall Type 3 may be used in all cases.  The last sentence of Note 6 on Wall Type 3 shall be 
revised to read: The seismic design of these walls has been completed using a site adjusted 
(effective) peak ground acceleration of 0.32g. 
 
D-10.25 
Wall Type 4 may be used in all cases.  The last sentence of Note 6 on Wall Type 4 shall be 
revised to read: The seismic design of these walls has been completed using a site adjusted 
(effective) peak ground acceleration of 0.32g. 
 
D-10.30 
Wall Type 5 may be used in all cases. 
 
D-10.35 
Wall Type 6 may be used in all cases. 
 
D-10.40 
Wall Type 7 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT BDM and the revisions stated in the 11/3/15 Bridge 
Design memorandum. 
 
D-10.45 
Wall Type 8 may be used if no traffic barrier is attached on top of the wall. Walls with traffic 
barriers attached on top of the wall are considered non-standard and shall be designed in 
accordance with the current WSDOT BDM and the revisions stated in the revisions stated in 
the 11/3/15 Bridge Design memorandum. 
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D-15.10 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” are 
withdrawn.  Special designs in accordance with the current WSDOT BDM are required in 
place of these STD Plans.  
 
D-15.20 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” are 
withdrawn.  Special designs in accordance with the current WSDOT BDM are required in 
place of these STD Plans. 
 
D-15.30 
STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls” are 
withdrawn.  Special designs in accordance with the current WSDOT BDM are required in 
place of these STD Plans. 
 
F-10.12 
Section Title, was – “Depressed Curb Section” is revised to read: “Depressed Curb and Gutter 
Section” 
 
F-10.40 
“EXTRUDED CURB AT CUT SLOPE”, Section detail - Deleted 
 
F-10.42 
DELETE – “Extruded Curb at Cut Slope” View 
 
G-22.10 
Sheet 2, Elevation , Three-Post Installation, Dimension, upper right, was – “.035” is revised to 
read: “ 0.35X” 
 
G-90.10 
TOP VIEW, callout, was – “Vertical Brace ~ W4 x 13 steel (TYP.)(See Note 4)” is revised to 
read; “Vertical Brace ~ W4 x 13 steel (TYP.)(See Note 3)” 
 
H-70.20 
Sheet 2, Spacing Detail, Mailbox Support Type 1, reference to Standard Plan I-70.10 is 
revised to H-70.10 
 
J-3 
DELETED 
 
J-3b 
DELETED 
 
J-3C 
DELETED 
 
J-10.21 
Note 18, was – “When service cabinet is installed within right of way fence, see Standard Plan 
J-10.22 for details.” Is revised to read; “When service cabinet is installed within right of way 
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fence, or the meter base is mounted on the exterior of the cabinet, see Standard Plan J-10.22 
for details.” 
 
J-10.22 
Key Note 1, was – “Meter base per serving utility requirements~ as a minimum, the meter 
base shall be safety socket box with factory-installed test bypass facility that meets the 
requirements of EUSERC drawing 305.” Is revised to read; “Meter base per serving utility 
requirements~ as a minimum, the meter base shall be safety socket box with factory-installed 
test bypass facility that meets the requirements of EUSERC drawing 305. When the utility 
requires meter base to be mounted on the side or back of the service cabinet, the meter base 
enclosure shall be fabricated from type 304 stainless steel.” 
Key Note 4, “Test with (SPDT Snap Action, Positive close 15 Amp – 120/277 volt “T” rated). Is 
revised to read: “Test Switch (SPDT snap action, positive close 15 amp – 120/277 volt “T” 
rated).” 
Key Note 14, was – “Hinged dead front with ¼ turn fasteners or slide latch.” Is revised to read; 
“Hinged dead front with ¼ turn fasteners or slide latch. ~ Dead front panel bolts shall not 
extend into the vertical limits of the breaker array(s).” 
Key Note 15, was – “Cabinet Main Bonding Jumper. Buss shall be 4 lug tinned copper. See 
Cabinet Main bonding Jumper detail, Standard Plan J-3b.“ is revised to read; “Cabinet Main 
Bonding Jumper Assembly ~ Buss shall be 4 lug tinned copper ~ See Standard Plan J-10.20 
for Cabinet Main Bonding Jumper Assembly details.” 
 
J-20.10 
Add Note 5, “5. One accessible pedestrian signal assembly per pedestrian pushbutton post.” 
 
J-20.11 
Sheet 2, Foundation Detail, Elevation, callout – “Type 1 Signal Pole” is revised to read: “Type 
PS or Type 1 Signal Pole” 
Sheet 2, Foundation Detail, Elevation, add note below Title, “(Type 1 Signal Pole Shown)” 
Add Note 6, “6. One accessible pedestrian signal assembly per pedestrian pushbutton post.” 
 
J-20.26 
Add Note 1, “1. One accessible pedestrian pushbutton station per pedestrian pushbutton 
post.” 
 
J-20.16 
View A, callout, was – LOCK NIPPLE, is revised to read; CHASE NIPPLE 
 
J-21.10 
Sheet 1 of 2, Elevation view (Round), add dimension depicting the distance from the top of the 
foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR.. Delete “(TYP.)” from the 2 ½” 
CLR. dimension, depicting the distance from  the bottom of the foundation to find 2 # 4 reinf. 
Bar. 
Sheet 1 of 2, Elevation view (Square), add dimension depicting the distance from the top of 
the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from the 2 
½” CLR. dimension, depicting the distance from  the bottom of the foundation to find 1 # 4 
reinf. Bar. 
Sheet 2 of 2, Elevation view (Round), add dimension depicting the distance from the top of the 
foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from the 2 ½” 
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CLR. dimension, depicting the distance from  the bottom of the foundation to find 2 # 4 reinf. 
Bar. 
Sheet 2 of 2, Elevation view (Square), add dimension depicting the distance from the top of 
the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from the 2 
½” CLR. dimension, depicting the distance from  the bottom of the foundation to find 1 # 4 
reinf. Bar. 
Detail F, callout, “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque Clamping Bolts 
(see Note 3)” is revised to read; “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque 
Clamping Bolts (see Note 1)” 
Detail F, callout, “3/4” (IN)  x 2’ –  6” Anchor Bolt (TYP.) ~ Four Required (See Note 4)” is 
revised to read; “3/4” (IN)  x 2’ –  6” Anchor Bolt (TYP.) ~ Three Required (See Note 2)” 
 
J-21.15 
Partial View, callout, was – LOCK NIPPLE ~ 1 ½” DIAM., is revised to read; CHASE NIPPLE ~ 
1 ½” (IN) DIAM. 
 
J-21.16 
Detail A, callout, was – LOCKNIPPLE, is revised to read; CHASE NIPPLE 
 
J-22.15 
Ramp Meter Signal Standard, elevation, dimension 4’ - 6” is revised to read; 6’-0” 
(2x) Detail A, callout, was – LOCK NIPPLE ~ 1 ½” DIAM. is revised to read; CHASE NIPPLE ~ 
1 ½” (IN) DIAM. 
 
J-40.10 
Sheet 2 of 2, Detail F, callout, “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 12” S. S. FLAT 
WASHER” is revised to read; “12 – 13 x 1 ½” S.S. PENTA HEAD BOLT AND 1/2” (IN) S. S. 
FLAT WASHER” 
 
J-60.14 
All references to J-16b (6x) are revised to read; J-60.11 
 
K-80.30 
In the NARROW BASE, END view, the reference to Std. Plan C-8e is revised to Std. Plan K-
80.35 
 
M-11.10 
Layout, dimension (from stop bar to “X”), was – 23’ is revised to read; 24’ 
 
The following are the Standard Plan numbers applicable at the time this project was 
advertised.  The date shown with each plan number is the publication approval date shown in 
the lower right-hand corner of that plan.  Standard Plans showing different dates shall not be 
used in this contract. 

 
A-10.10-00........8/7/07 A-40.00-00.........8/11/09 A-50.30-00…....11/17/08 
A-10.20-00......10/5/07 A-40.10-03.........12/23/14 A-50.40-00…....11/17/08 
A-10.30-00......10/5/07 A-40.15-00.........8/11/09 A-60.10-03........12/23/14 
A-20.10-00......8/31/07 A-40.20-03.........12/23/14 A-60.20-03.........12/23/14 
A-30.10-00......11/8/07 A-40.50-02.........12/23/14 A-60.30-00..........11/8/07 
A-30.30-01......6/16/11 A-50.10-00…....11/17/08 A-60.40-00..........8/31/07 
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A-30.35-00.......10/12/07 A-50.20-01…......9/22/09  
 
B-5.20-01........6/16/11 B-30.50-01.........4/26/12 B-75.20-01..........6/10/08 
B-5.40-01.........6/16/11 B-30.70-03.........4/26/12 B-75.50-01..........6/10/08 
B-5.60-01.........6/16/11 B-30.80-00...........6/8/06 B-75.60-00............6/8/06 
B-10.20-01........2/7/12 B-30.90-01........9/20/07 B-80.20-00.........6/8/06 
B-10.40-00........6/1/06 B-35.20-00..........6/8/06 B-80.40-00.........6/1/06 
B-10.60-00........6/8/06 B-35.40-00..........6/8/06 B-82.20-00.........6/1/06 
B-15.20-01........2/7/12 B-40.20-00..........6/1/06 B-85.10-01.........6/10/08 
B-15.40-01........2/7/12 B-40.40-01........6/16/10 B-85.20-00..........6/1/06 
B-15.60-01........2/7/12 B-45.20-00..........6/1/06 B-85.30-00..........6/1/06 
B-20.20-02.......3/16/12 B-45.40-00..........6/1/06 B-85.40-00..........6/8/06 
B-20.40-03.......3/16/12 B-50.20-00..........6/1/06 B-85.50-01.........6/10/08 
B-20.60-03.......3/15/12 B-55.20-00..........6/1/06 B-90.10-00..........6/8/06 
B-25.20-01........3/15/12 B-60.20-00..........6/8/06 B-90.20-00..........6/8/06 
B-25.60-00.........6/1/06 B-60.40-00..........6/1/06 B-90.30-00..........6/8/06 
B-30.10-01.........4/26/12 B-65.20-01..........4/26/12 B-90.40-00..........6/8/06 
B-30.20-02.........4/26/12 B-65.40-00..........6/1/06 B-90.50-00..........6/8/06 
B-30.30-01.........4/26/12 B-70.20-00..........6/1/06 B-95.20-01..........2/3/09 
B-30.40-01..........4/26/12 B-70.60-00..........6/1/06 B-95.40-00..........6/8/06 

 
C-1....................7/12/16 C-6...................7/15/16 C-23.60-03........6/11/14 
C-1a.................7/14/15 C-6a................10/14/09 C.24.10-01........6/11/14 
C-1b...................7/14/15 C-6c.................7/15/16 C-25.18-05........7/14/15 
C-1c..................7/12/16 C-6d...................7/15/16 C-25.20-06........7/14/15 
C-1d................10/31/03 C-6f...................7/15/16 C-25.22-05........7/14/15 
C-2....................1/6/00 C-7.....................6/16/11 C-25.26-03........7/14/15 
C-2a..................6/21/06 C-7a...................6/16/11 C-25.80-04........7/15/16 
C-2b..................6/21/06 C-8.....................2/10/09 C-40.14-02........7/2/12 
C-2c..................6/21/06 C-8a...................7/25/97 C-40.16-02........7/2/12 
C-2d..................6/21/06 C-8b....................2/29/16 C-40.18-02........7/2/12 
C-2e..................6/21/06 C-8e....................2/21/07 C-70.10-01........6/17/14 
C-2f...................3/14/97 C-8f.....................6/30/04 C-75.10-01........6/11/14 
C-2g..................7/27/01 C-10....................7/15/16 C-75.20-01........6/11/14 
C-2h..................3/28/97 C-16a.................6/3/10 C-75.30-01........6/11/14 
C-2i...................3/28/97 C-20.10-03.........7/14/15 C-80.10-01........6/11/14 
C-2j...................6/12/98 C-20.14-03..........6/11/14 C-80.20-01........6/11/14 
C-2k..................7/12/16 C-20.15-02..........6/11/14 C-80.30-01........6/11/14 
C-2n..................7/12/16 C-20.18-02..........6/11/14 C-80.40-01........6/11/14 
C-2o..................7/13/01 C-20.19-02..........6/11/14 C-80.50-00........4/8/12 
C-2p................10/31/03 C-20.40-05..........7/14/15 C-85.10-00........4/8/12 
C-3...................7/2/12 C-20.41-01..........7/14/15 C-85.11-00........4/8/12 
C-3a.................10/4/05 C-20.42-05..........7/14/15 C-85.14-01........6/11/14 
C-3b................6/27/11 C-20.45.01...........7/2/12 C-85.15-01........6/30/14 
C-3c................6/27/11 C-22.14-04........7/15/16 C-85.16-01........6/17/14 
C-4b..................7/15/16 C-22.16-05........7/14/15 C-85-18-01........6/11/14 
C-4e..................7/15/16 C-22.40-05........7/15/16 C-85.20-01........6/11/14 
C-4f...................7/2/12 C-22.45-02........7/15/16 C-90.10-00........7/3/08 
C-16b.................6/3/10   
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D-2.04-00........11/10/05 D-2.48-00........11/10/05 D-3.17-02……5/9/16 
D-2.06-01........1/6/09 D-2.64-01........1/6/09 D-4.................12/11/98 
D-2.08-00........11/10/05 D-2.66-00........11/10/05 D-6...................6/19/98 
D-2.14-00........11/10/05 D-2.68-00........11/10/05 D-10.10-01......12/2/08 
D-2.16-00........11/10/05 D-2.80-00........11/10/05 D-10.15-01......12/2/08 
D-2.18-00........11/10/05 D-2.82-00........11/10/05 D-10.20-00.........7/8/08 
D-2.20-00........11/10/05 D-2.84-00........11/10/05 D-10.25-00.........7/8/08 
D-2.32-00........11/10/05 D-2.86-00........11/10/05 D-10.30-00.........7/8/08 
D-2.34-01........1/6/09 D-2.88-00........11/10/05 D-10.35-00.........7/8/08 
D-2.36-03........6/11/14 D-2.92-00........11/10/05 D-10.40-01......12/2/08 
D-2.42-00........11/10/05 D-3.09-00........5/17/12 D-10.45-01......12/2/08 
D-2.44-00........11/10/05 D-3.10-01……5/29/13 D-15.10-01......12/2/08 
D-2.60-00........11/10/05 D-3.11-03……6/11/14 D-15.20-03........5/9/16 
D-2.62-00........11/10/05 D-3.15-02……6/10/13 D-15.30-01......12/02/08 
D-2.46-01........6/11/14 D-3.16-02……5/29/13  

 
E-1....................2/21/07 E-4....................8/27/03 
E-2....................5/29/98 E-4a..................8/27/03 

 
F-10.12-03.......6/11/14 F-10.62-02........4/22/14 F-40.15-03........6/29/16 
F-10.16-00.......12/20/06 F-10.64-03........4/22/14 F-40.16-03........6/29/16 
F-10.18-00.........6/27/11 F-30.10-03........6/11/14 F-45.10-02........7/15/16 
F-10.40-03...........6/29/16 F-40.12-03........6/29/16 F-80.10-04........7/15/16 
F-10.42-00.........1/23/07 F-40.14-03........6/29/16  

 
G-10.10-00........9/20/07 G-25.10-04.......6/10/13 G-90.10-02……4/28/16 
G-20.10-02........6/23/15 G-30.10-04.......6/23/15 G-90.11-00……4/28/16 
G-22.10-03..........7/10/15 G-50.10-02.......6/23/15 G-90.20-04……4/28/16 
G-24.10-00......11/8/07 G-60.10-03.......6/18/15 G-90.30-03……4/28/16 
G-24.20-01......2/7/12 G-60.20-02.......6/18/15 G-90.40-02……4/28/16 
G-24.30-01......2/7/12 G-60.30-02.......6/18/15 G-95.10-01........6/2/11 
G-24.40-06.....2/29/16 G-70.10-03.......6/18/15 G-95.20-02........6/2/11 
G-24.50-03.....6/17/14 G-70.20-03.......2/29/16 G-95.30-02........6/2/11 
G-24.60-04.....6/23/15 G-70.30-03.......2/29/16  

 
H-10.10-00..........7/3/08 H-32.10-00.......9/20/07 H-70.10-01......2/7/12 
H-10.15-00..........7/3/08 H-60.10-01.........7/3/08 H-70.20-01......2/16/12 
H-30.10-00......10/12/07 H-60.20-01.........7/3/08 H-70.30-02......2/7/12 

 
I-10.10-01.........8/11/09 I-30.20-00.........9/20/07 I-40.20-00.........9/20/07 
I-30.10-02.........3/22/13 I-30.30-01.........6/10/13 I-50.20-01..........6/10/13 
I-30.15-02.........3/22/13 I-30.40-01.......6/10/13 I-60.10-01..........6/10/13 
I-30.16-00.........3/22/13 I-30.60-00.........5/29/13 I-60.20-01..........6/10/13 
I-30.17-00.........3/22/13 I-40.10-00.........9/20/07 I-80.10-02..........7/15/16 

 
J-10..................7/18/97 J-26.20-00…..6/11/14 J-40.38-01.......5/20/13 
J-10.10-03……6/3/15 J-27.10-01…..7/21/16 J-40.39-00……5/20/13 
J-10.15-01........6/11/14 J-27.15-00…..3/15/12 J-40.40-01……4/28/16 
J-10.16-00……6/3/15 J-28.10-01......5/11/11 J-50.10-00…….6/3/11 
J-10.17-00……6/3/15 J-28.22-00.......8/07/07 J-50.11-00…….6/3/11 
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J-10.18-00……6/3/15 J-28.24-01.......6/3/15 J-50.12-00…….6/3/11 
J-10.20-01……6/1/16 J-28.26-01......12/02/08 J-50.15-00…….6/3/11 
J-10.21-00……6/3/15 J-28.30-03......6/11/14 J-50.16-01…….3/22/13 
J-10.22-00........5/29/13 J-28.40-02......6/11/14 J-50.20-00…….6/3/11 
J-15.10-01........6/11/14 J-28.42-01.......6/11/14 J-50.25-00…….6/3/11 
J-15.15-02……7/10/15 J-28.43-00.......6/11/14 J-50.30-00…….6/3/11 
J-20.10-03........6/30/14 J-28.45-03.......7/21/16 J-60.05-01…….7/21/16 
J-20.11-02........6/30/14 J-28.50-03.......7/21/16 J-60.11-00…....5/20/13 
J-20.15-03........6/30/14 J-28.60-02.......7/21/16 J-60.12-00…....5/20/13 
J-20.16-02........6/30/14 J-28.70-02.......6/1/16 J-60.13-00…....6/16/10 
J-20.20-02........5/20/13 J-29.10-01.......7/21/16 J-60.14-00……6/16/10 
J-20.26-01........7/12/12 J-29.15-01.......7/21/16 J-75.10-02……7/10/15 
J-21.10-04......6/30/14 J-29.16-02.......7/21/16 J-75.20-01……7/10/15 
J-21.15-01......6/10/13 J-30.10-00…...6/18/15 J-75.30-02…….7/10/15 
J-21.16-01......6/10/13 J-40.05-00……7/21/16 J-75.40-02……6/1/16 
J-21.17-01......6/10/13 J-40.10-04…...4/28/16 J-75.41-01……6/29/16 
J-21.20-01......6/10/13 J-40.20-03…...4/28/16 J-75.45-02……6/1/16 
J-22.15-02......7/10/15 J-40.30-04……4/28/16 J-90.10-02…….4/28/16 
J-22.16-03......7/10/15 J-40.35-01……5/29/13 J-90.20-02…….4/28/16 
J-26.10-03…..7/21/16 J-40.36-01……5/20/13 J-90.21-01……4/28/16 
J-26.15-01…..5/17/12 J-40.37-01……5/20/13  

 
K-70.20-01.......6/1/16   
K-80.10-01.......6/1/16   
K-80.20-00.....12/20/06   
K-80.30-00.......2/21/07   
K-80.35-00.......2/21/07   
K-80.37-00.......2/21/07   

 
L-10.10-02........6/21/12 L-40.10-02........6/21/12 L-70.10-01.......5/21/08 
L-20.10-03........7/14/15 L-40.15-01........6/16/11 L-70.20-01.......5/21/08 
L-30.10-02........6/11/14 L-40.20-02........6/21/12  

 
M-1.20-03.........6/24/14 M-9.60-00……..2/10/09 M-40.10-03......6/24/14 
M-1.40-02.........6/3/11 M-11.10-01........1/30/07 M-40.20-00...10/12/07 
M-1.60-02.........6/3/11 M-15.10-01........2/6/07 M-40.30-00......9/20/07 
M-1.80-03.........6/3/11 M-17.10-02........7/3/08 M-40.40-00......9/20/07 
M-2.20-03.........7/10/15 M-20.10-02........6/3/11 M-40.50-00......9/20/07 
M-2.21-00……7/10/15 M-20.20-02........4/20/15 M-40.60-00......9/20/07 
M-3.10-03.........6/3/11 M-20.30-04........2/29/16 M-60.10-01......6/3/11 
M-3.20-02.........6/3/11 M-20.40-03........6/24/14 M-60.20-02......6/27/11 
M-3.30-03.........6/3/11 M-20.50-02........6/3/11 M-65.10-02......5/11/11 
M-3.40-03.........6/3/11 M-24.20-02.......4/20/15 M-80.10-01......6/3/11 
M-3.50-02.........6/3/11 M-24.40-02.......4/20/15 M-80.20-00......6/10/08 
M-5.10-02.........6/3/11 M-24.50-00.......6/16/11 M-80.30-00......6/10/08 
M-7.50-01.........1/30/07 M-24.60-04.......6/24/14  
M-9.50-02.........6/24/14   
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Washington State Department of Labor and Industries 
Policy Statement 

(Regarding the Production of "Standard" or "Non-standard" Items) 
 
 

Below is the department's (State L&I's) list of criteria to be used in determining whether a 
prefabricated item is "standard" or "non-standard".  For items not appearing on WSDOT's 
predetermined list, these criteria shall be used by the Contractor (and the Contractor's 
subcontractors, agents to subcontractors, suppliers, manufacturers, and fabricators) to 
determine coverage under RCW 39.12.  The production, in the State of Washington, of 
non-standard items is covered by RCW 39.12, and the production of standard items is not.  
The production of any item outside the State of Washington is not covered by RCW 39.12. 
 
1. Is the item fabricated for a public works project?  If not, it is not subject to RCW 39.12.  
If it is, go to question 2. 
 
2. Is the item fabricated on the public works jobsite?  If it is, the work is covered under 
RCW 39.12.  If not, go to question 3. 
 
3. Is the item fabricated in an assembly/fabrication plant set up for, and dedicated 
primarily to, the public works project?  If it is, the work is covered by RCW 39.12.  If not, 
go to question 4. 
 
4. Does the item require any assembly, cutting, modification or other fabrication by the 
supplier?  If not, the work is not covered by RCW 39.12.  If yes, go to question 5. 
 
5. Is the prefabricated item intended for the public works project typically an inventory 
item which could reasonably be sold on the general market?  If not, the work is covered 
by RCW 39.12.  If yes, go to question 6. 
 
6. Does the specific prefabricated item, generally defined as standard, have any unusual 
characteristics such as shape, type of material, strength requirements, finish, etc?  If yes, 
the work is covered under RCW 39.12. 
 
Any firm with questions regarding the policy, WSDOT's Predetermined List, or for 
determinations of covered and non-covered workers shall be directed to State L&I at (360) 
902-5330. 



 
WSDOT's 

Predetermined List for 
Suppliers - Manufactures - Fabricator 
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Below is a list of potentially prefabricated items, originally furnished by WSDOT to 
Washington State Department of Labor and Industries, that may be considered non-
standard and therefore covered by the prevailing wage law, RCW 39.12.  Items marked 
with an X in the "YES" column should be considered to be non-standard and therefore 
covered by RCW 39.12.  Items marked with an X in the "NO" column should be 
considered to be standard and therefore not covered.  Of course, exceptions to this 
general list may occur, and in that case shall be evaluated according to the criteria 
described in State and L&I's policy statement. 
 
 
 
 ITEM DESCRIPTION YES NO 

    
1. Metal rectangular frames, solid metal covers, herringbone grates, 

and bi-directional vaned grates for Catch Basin 
Types 1, 1L, 1P, and 2 and Concrete Inlets. See Std. Plans 
 

 

X 

2. Metal circular frames (rings) and covers, circular grates, 
and prefabricated ladders for Manhole Types 1, 2, and 3, 
Drywell Types 1, 2, and 3 and Catch Basin Type 2. 
See Std. Plans 

 

X 

3. Prefabricated steel grate supports and welded grates, 
metal frames and dual vaned grates, and Type 1, 2, and 
3 structural tubing grates for Drop Inlets. See Std. Plans. 
 

 

X 

4. Concrete Pipe - Plain Concrete pipe and reinforced 
concrete pipe Class 2 to 5 sizes smaller than 60 inch diameter. 
 

 
X 

5. Concrete Pipe - Plain Concrete pipe and reinforced 
concrete pipe Class 2 to 5 sizes larger than 60 inch  diameter. 
 

 
X 

6. Corrugated Steel Pipe - Steel lock seam corrugated  
pipe for culverts and storm sewers, sizes 30 inch  
to 120 inches in diameter.  May also be treated, 1 thru 5. 
 

 

X 

7. Corrugated Aluminum Pipe - Aluminum lock seam corrugated 
pipe 

for culverts and storm sewers, sizes 30 inch to 120 inches in 
diameter.  May also be treated, #5. 
 

 

X 
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 ITEM DESCRIPTION YES NO 

    
8. Anchor Bolts & Nuts - Anchor Bolts and Nuts, for 

mounting sign structures, luminaries and other items, shall be 
made from commercial bolt stock.   
See Contract Plans and Std. Plans for size and material type. 
 

 X 

9. Aluminum Pedestrian Handrail - Pedestrian handrail 
conforming to the type and material specifications set forth in 

the 
contract plans.  Welding of aluminum shall be 
in accordance with Section 9-28.14(3). 
 

X  

10. Major Structural Steel Fabrication - Fabrication of major steel 
items such as trusses, beams, girders, etc., for bridges. 
 

X  

11. Minor Structural Steel Fabrication - Fabrication of minor steel  
Items such as special hangers, brackets, access doors for 
structures, access ladders for irrigation boxes, bridge expansion 
joint systems, etc., involving welding, cutting, punching and/or 
boring of holes.  See Contact Plans for item description and 

shop 
drawings. 
 

X  

12. Aluminum Bridge Railing Type BP - Metal bridge railing  
conforming to the type and material specifications set forth 
in the Contract Plans.  Welding of aluminum shall be in  
accordance with Section 9-28.14(3). 
 

 X 

13. Concrete Piling--Precast-Prestressed concrete piling for use as 
55 

and 70 ton concrete piling.  Concrete to conform to  
Section 9-19.1 of Std. Spec..   
 
 

X  

14. Precast Manhole Types 1, 2, and 3 with cones, adjustment  
sections and flat top slabs. See Std. Plans.  

X 

 
15. Precast Drywell Types 1, 2, and with cones and adjustment  

Sections.   
See Std. Plans. 
 

 X 

16. Precast Catch Basin - Catch Basin type 1, 1L, 1P, and 2 
With adjustment sections. See Std. Plans. 
 

 X 
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 ITEM DESCRIPTION YES NO 

    
17. Precast Concrete Inlet - with adjustment sections, 

 See Std. Plans 
 

 X 

18. Precast Drop Inlet Type 1 and 2 with metal grate supports. 
 See Std. Plans.  
 

 X 

19. Precast Grate Inlet Type 2  with extension and top units. 
 See Std. Plans 
 

 X 

20. Metal frames, vaned grates, and hoods for Combination 
Inlets. See Std. Plans 
 

 X 

21. Precast Concrete Utility Vaults - Precast Concrete utility vaults 
of 

various sizes.  Used for in ground storage of utility facilities and 
controls.  See Contract Plans for size and construction  
requirements.  Shop drawings are to be provided for approval 
prior to casting 
 

 X 

22. Vault Risers - For use with Valve Vaults and 
Utilities
   
X 

Vaults. 
 

 X 

23. Valve Vault - For use with underground utilities. 
See Contract Plans for details. 

 X 

24. Precast Concrete Barrier - Precast Concrete Barrier for 
use as new barrier or may also be used as Temporary Concrete 
Barrier.  Only new state approved barrier may be used as 
permanent barrier.  
 

 X 

25. Reinforced Earth Wall Panels – Reinforced Earth Wall Panels in 
size and shape as shown in the Plans.  Fabrication plant has 
annual approval for methods and materials to be used.   
See Shop Drawing.  
Fabrication at other locations may be approved, after facilities 
inspection, contact HQ. Lab. 
 

X  

26. Precast Concrete Walls - Precast Concrete Walls - tilt-up wall 
panel in size and shape as shown in Plans. 
Fabrication plant has annual approval for methods and materials 
to be used 

X  
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 ITEM DESCRIPTION YES NO 

    
27. Precast Railroad Crossings - Concrete Crossing Structure  

Slabs.  
X  

28. 12, 18 and 26 inch Standard Precast Prestressed Girder –  
Standard Precast Prestressed Girder for use in structures.  
Fabricator plant has annual approval of methods and materials 

to 
be used.  Shop Drawing to be provided for approval prior to  
casting girders.  
See Std. Spec. Section 6-02.3(25)A 
 

X  

29. Prestressed Concrete Girder Series 4-14 - Prestressed Concrete 
Girders for use in structures.  Fabricator plant has annual 

approval 
of methods and materials to be used.  Shop Drawing to be  
provided for approval prior to casting girders.   
See Std.   Spec. Section 6-02.3(25)A 
. 

X  

30. Prestressed Tri-Beam Girder - Prestressed Tri-Beam Girders for  
use in structures.  Fabricator plant has annual approval of  
methods and materials to be used.  Shop Drawing to be 

provided  
for approval prior to casting girders.   
See Std. Spec. Section 6-02.3(25)A 
 

X  

31. Prestressed Precast Hollow-Core Slab – Precast Prestressed  
Hollow-core slab for use in structures.  Fabricator plant has 

annual 
approval of methods and materials to be used.  Shop Drawing to  
be provided for approval prior to casting girders.   
See Std. Spec.  Section 6-02.3(25)A. 
  

X  

32. Prestressed-Bulb Tee Girder - Bulb Tee Prestressed Girder for  
use in structures.  Fabricator plant has annual approval of  
methods and materials to be used.  Shop Drawing to be 

provided 
for approval prior to casting girders.   
See Std. Spec. Section 6-02.3(25)A 
 

X  

33. Monument Case and Cover  
See Std. Plan.  

 X 
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 ITEM DESCRIPTION YES NO 

    
34. Cantilever Sign Structure - Cantilever Sign Structure 

fabricated from steel tubing meeting AASHTO-M-183.  See Std. 
 Plans, and Contract Plans for details.  The steel structure  
shall be galvanized after fabrication in  accordance with  
AASHTO-M-111. 
 

X  

35. Mono-tube Sign Structures - Mono-tube Sign Bridge 
fabricated to details shown in the Plans.  Shop drawings for 
approval are required prior to fabrication. 
 

X  

36. Steel Sign Bridges - Steel Sign Bridges fabricated from steel  
tubing meeting AASHTO-M-138 for Aluminum Alloys.  
See Std. Plans, and Contract Plans for details.  The steel 

structure 
shall be galvanized after fabrication in accordance  
with AASHTO-M-111.  
 

X  

37. Steel Sign Post - Fabricated Steel Sign Posts as detailed in Std 
Plans.  Shop drawings for approval are to be provided prior to 
fabrication 

 X 

38. Light Standard-Prestressed - Spun, prestressed, hollow 
concrete poles. 
 

X  

39. Light Standards - Lighting Standards for use on highway  
illumination systems, poles to be fabricated to conform with  
methods and materials as specified on Std. Plans.  See Specia 
Provisions for pre-approved drawings. 
 

X  

40. Traffic Signal Standards - Traffic Signal Standards for use on 
highway and/or street signal systems.  Standards to be 

fabricated 
to conform with methods and material as specified on Std. 

Plans.  
See Special Provisions for pre-approved drawings 

X  

41. Precast Concrete Sloped Mountable Curb (Single and 
DualFaced)  
See Std. Plans. 

 X 



 

Supplemental to Wage Rates 
03/02/2017 Edition, Published February 1st, 2017 

7 

 
 
  

 
 ITEM DESCRIPTION YES NO 

    
42. Traffic Signs - Prior to approval of a Fabricator of Traffic Signs, 

the sources of the following materials must be submitted and  
approved for reflective sheeting, legend material, and 

aluminum 
sheeting.   
NOTE:  *** Fabrication inspection required.  Only signs tagged 
 "Fabrication Approved" by WSDOT Sign Fabrication Inspector 
to be installed 

X X 

  Custom 
Message 

Std 
Signing 

Message 

43. Cutting & bending reinforcing steel 
 

 X 

44. Guardrail components X X 
  Custom 

End Sec 
Standard 

Sec 

45. Aggregates/Concrete mixes 
 

Covered by 
WAC 296-127-018 

46. Asphalt 
 

Covered by 
WAC 296-127-018 

47. Fiber fabrics 
 

 X 

48. Electrical wiring/components 
 

 X 

49. treated or untreated timber pile 
 

 X 

50. Girder pads (elastomeric bearing) 
 

X  

51. Standard Dimension lumber 
 

 X 

52. Irrigation components  X 
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 ITEM DESCRIPTION YES NO 

    
53. Fencing materials 

 
 X 

54. Guide Posts 
 

 X 

55. Traffic Buttons 
 

 X 

56. Epoxy 
 

 X 

57. Cribbing 
 

 X 

58. Water distribution materials 
 

 X 

59. Steel "H" piles 
 

 X 

60. Steel pipe for concrete pile casings 
 

 X 

61. Steel pile tips, standard 
 

 X 

62. Steel pile tips, custom X  

Prefabricated items specifically produced for public works projects that are prefabricated in a 
county other than the county wherein the public works project is to be completed, the wage for 
the offsite prefabrication shall be the applicable prevailing wage for the county in which the actual 
prefabrication takes place.   
 
It is the manufacturer of the prefabricated product to verify that the correct county wage rates are 
applied to work they perform. 
 
See RCW 39.12.010 
 (The definition of "locality" in RCW 39.12.010(2) contains the phrase "wherein the physical work is being performed." The department 
interprets this phrase to mean the actual work site.  
 

http://apps.leg.wa.gov/RCW/default.aspx?cite=39.12.010
http://apps.leg.wa.gov/RCW/default.aspx?cite=39.12.010
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T.  Effective August 31, 2012 – A Traffic Control Laborer performs the setup, maintenance and removal of all 

temporary traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian 

traffic during construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic 

Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card 

issued by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on or after 

August 31, 2012. 

 

U.  Workers on hazmat projects receive additional hourly premiums as follows – Class A Suit: $2.00, Class B Suit: 

$1.50, And Class C Suit: $1.00. Workers performing underground work receive an additional $0.40 per hour for any 

and all work performed underground, including operating, servicing and repairing of equipment. The premium for 

underground work shall be paid for the entire shift worked. Workers who work suspended by a rope or cable receive 

an additional $0.50 per hour. The premium for work suspended shall be paid for the entire shift worked. Workers 

who do “pioneer” work (break open a cut, build road, etc.) more than one hundred fifty (150) feet above grade 

elevation receive an additional $0.50 per hour. 
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TRAFFIC CONTROL PLAN 
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APPENDIX C 
 
 
 
 
 
 

BID PROPOSAL DOCUMENTS 
 
 
 
 
 
 

INCLUDING:  
 
Notice to Contractor  
 
Proposal Form  
 
Non-Collusion Declaration  
 
Proposal Signature Page  
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           Lewis County Department of Public Works 
 

 
 

       Erik P. Martin, PE, Director I County Engineer 

       Tim Fife, PE, Assistant County Engineer 
 
NOTICE TO CONTRACTORS 
 
 NOTICE IS HEREBY GIVEN that the Board of County Commissioners of Lewis County or 
designee, will open sealed proposals and publicly read them aloud on or after 11:00 a.m. on 
Tuesday, June 27, 2017, at the Lewis County Courthouse in Chehalis, Washington for the Cinebar 
Bridge No. 204 and Magnus Bridge No. 173 Scour Repair Project, CRP 2159 I and 2159 H.   
 

SEALED BIDS MUST BE DELIVERED BY OR BEFORE  
11:00 A.M. on Tuesday, June 27, 2017 

(Lewis County official time is displayed on Axxess Intertel phones in the office of the Board of County Commissioners.  
Bids submitted after 11:00 AM will not be considered for this project.) 

 
Sealed proposals must be delivered to the Clerk of the Board of Lewis County Commissioners 

(351 N.W. North Street, Room 210, CMS-01, Chehalis, Washington 98532), by or before 11:00 A.M. 
on the date specified for opening, and in an envelope clearly marked:  “SEALED BID FOR THE 
CINEBAR BRIDGE NO. 204 AND MAGNUS BRIDGE NO. 173 SCOUR REPAIR PROJECTS, CRP 
2159 I AND 2159 H, TO BE OPENED ON OR AFTER 11:00 A.M. ON JUNE 27, 2017.” 

 
All bid proposals shall be accompanied by a bid proposal deposit in cash, certified check, 
cashier's check or surety bond in an amount equal to five percent (5%) of the amount of such bid 
proposal.  Should the successful bidder fail to enter into such contract and furnish satisfactory 
contract bond within the time stated in the specifications, the bid proposal deposit shall be 
forfeited to the Lewis County Public Works Department. 
 
Informational copies of maps, plans and specifications are on file for inspection in the office of the 
County Engineer of Lewis County in Chehalis, Washington.  The contract documents may be 
viewed and downloaded from Lewis County’s Web Site @ www.lewiscountywa.gov or you may call 
the Lewis County Engineers office @ (360)740-2612 and request a copy be mailed to you.  All 
Contractor questions and Lewis County clarifying answers will be posted on our website and 
emailed to all Contractors registered on Lewis County’s Planholder List.  Plan or specification 
changes shall be accomplished through official project addendums.    
 
The Lewis County Public Works Department in accordance with Title VI of the Civil Rights Act of 
1964, 78 Stat. 252, 42 U.S.C. 2000d to 2000d-4 and Title 49, Code of Federal Regulations, 
Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Nondiscrimination in 
Federally assisted programs of the Department of Transportation issued pursuant to such Act, 
hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant 
to this advertisement, disadvantaged business enterprises as defined at 49 CFR Part 26 will be 
afforded full opportunity to submit bids in response to this invitation and will not be discriminated 
against on the grounds of race, color, or national origin, or sex  in consideration for an award. 

http://www.lewiscountywa.gov/
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PROPOSAL
TO: BOARD OF COUNTY COMMISSIONERS

LEWIS COUNTY
CHEHALIS, WASHINGTON  98532

NOTE Unit prices for all items, all extensions, and total amount of bid shall be shown:  All entries must be tyoed or enterend in ink.
ITEM PLAN ITEM UNIT PRICE AMOUNT
NO. QUANTITY DESCRIPTION DOLLARS CENTS DOLLARS CENTS

1 1 L.S. MOBILIZATION LUMP SUM $ _______________

2 1 L.S. REMOVAL OF STRUCTURES AND OBSTRUCTIONS LUMP SUM $ _______________

3 240 C.Y. STRUCTURE EXCAVATION CL. B, INCL. HAUL $ _______________ $ _______________

4 1 EACH ACCESS ROAD $ _______________ $ _______________

5 1 L.S. STREAM BYPASS--CINEBAR (MILL CREEK) LUMP SUM $ _______________

6 1 L.S. STREAM BYPASS--MAGNUS (KEARNEY CREEK) LUMP SUM $ _______________

7 130 TON 6-INCH MINUS $ _______________ $ _______________

8 200 TON STREAMBED MIX $ _______________ $ _______________

9 227 S.Y. CONC. SLOPE PROTECTION (24" A-JACKS) $ _______________ $ _______________

10 6 EACH REMOVE, STOCKPILE AND RESET EXISTING RIPRAP AT TRANSITIONS $ _______________ $ _______________

11 10 DAY ESC LEAD $ _______________ $ _______________

12 0.45 ACRE SEEDING, FERTILIZING, AND MULCHING $ _______________ $ _______________

13 70 S.Y. STABILIZED CONSTRUCTION ENTRANCE $ _______________ $ _______________

14 0 EST. EROSION/WATER POLLUTION CONTROL ESTIMATED ************* $ 0.00

15 425 L.F. HIGH VISIBILITY SILT FENCE $ _______________ $ _______________

16 1 L.S. PROJECT TEMPORARY TRAFFIC CONTROL LUMP SUM $ _______________

17 14 C.Y. CONTROLLED DENSITY FILL $ _______________ $ _______________

18 2 EA. LARGE WOODY DEBRIS $ _______________ $ _______________

19 1 L.S. TRIMMING AND CLEANUP LUMP SUM $ _______________

20 0 EST. REIMBURSEMENT FOR THIRD PARTY DAMAGE ESTIMATED ************* $ 0.00

21 1 CALC. MINOR CHANGE CALCULATED ************* $ 0.00

22 1 L.S. SPCC PLAN LUMP SUM $ _______________

TOTAL BID $ _______________

This certifies that the undersigned has examined the location of the Cinebar Bridge No. 204 - CRP No. 2159I AND Magnus bridge No. 173 -- CRP 2159H 
Scour Repair Project, in Lewis County, Washington, and that the plans, specifications and contract governing the work embraced in these improvements, 
and the method by which payment will be made for said work is understood.  The undersigned hereby proposes to undertake and complete the work 
embraced in this improvement, or as much thereof as can be completed with the money available in accordance with the said plans, specifications and 
contract, and the following schedules of rates and prices:
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NON-COLLUSION DECLARATION 

 
 
I, by signing the proposal, hereby declare, under penalty of perjury under the laws of the United 
States that the following statements are true and correct: 
 

1. That the undersigned person(s), firm, association or corporation has (have) not, either directly 
or indirectly, entered into any agreement, participation in any collusion, or otherwise taken any 
action in restraint of free competitive bidding in connection with the project for which this 
proposal is submitted. 

 
2. That by signing the signature page of this proposal, I am deemed to have signed and 

have agreed to the provisions of this declaration. 
 
 

 
 

NOTICE TO ALL BIDDERS 
 
 
 
To report bid rigging activities 
 

1-800-424-9071 
 
The U.S. Department of Transportation (USDOT) operates the above toll-free “hotline” Monday through 
Friday, 8:00 a.m. to 5:00 p.m., eastern time.  Anyone with knowledge of possible bid rigging, bid collusion, 
or other fraudulent activities should use the “hotline” to report such activities. 
 
The “hotline” is part of USDOT’s continuing effort to identify and investigate highway construction 
contract fraud and abuse and is operated under the direction of the USDOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 
 
DOT  Form 272-036H 
    Revised 10/94 
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PROPOSAL - SIGNATURE PAGE 
 
 

The bidder is hereby advised that by signature of this proposal he/she is deemed to have 
acknowledged all requirements and signed all certificates contained herein.  
 
A proposal guaranty in an amount of five percent (5%) of the total bid, based upon the approximate 
estimate of quantities at the above prices and in the form as indicated below, is attached hereto: 
 
 CASH     IN THE AMOUNT OF_____________________________________ 
 
 CASHIER’S CHECK   ______________________________________________ DOLLARS 
 
 CERTIFIED CHECK   ($___________) PAYABLE TO THE LEWIS COUNTY TREASURER 
 
 PROPOSAL BOND   IN THE AMOUNT OF 5% OF THE BID 
 
** Receipt is hereby acknowledged of addendum(s) No.(s) ________, ________, ________, & 
________ 
 
 SIGNATURE OF AUTHORIZED OFFICIAL(S) 
 

Proposal Must be Signed     
 
 
 Firm Name   
 
 Address   
 
   
 
   
 
State of Washington Contractor’s License No.    
 
            Unified Business Identifier (U.B.I.) No.   
 
             Telephone No.   
 
 Federal ID No.   
 
Note: 

This proposal form is not transferable and any alteration of the firm’s name entered hereon without 
prior permission from the Lewis County Engineer will be cause for considering the proposal irregular 
and subsequent rejection of the bid. 

*Attach Power of Attorney 
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APPENDIX D 
 
 
 
 
 
 

CONTRACT DOCUMENTS 
 
 
 
 
 
 
INCLUDING: 
 
Contract Form 
 
Contract Bond 
 
Power Equipment List 
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CONTRACT 
 
      THIS AGREEMENT, made and entered into this __ day of ________________, 2017, between the 
BOARD OF COUNTY COMMISSIONERS of LEWIS COUNTY, State of Washington, acting under and 
by virtue of RCW 36.77.040, hereinafter called  
 
the Board, and  of  
 
for___sel___, heirs, executors, administrators, successors and assigns, hereinafter called the Contractor. 
 
 
WITNESSETH: 

 
 That in consideration of the payments, covenants and agreements hereinafter mentioned to be 
made and performed by the parties hereto, the parties hereto covenant and agree as follows: 
 

DESCRIPTION OF WORK: 
 

1. The Contractor shall do all work and furnish all material necessary to improve the Cinebar Bridge 
No. 204 and Magnus Bridge No. 173 Scour by performing stream bypass, structure excavation, concrete 
slope protection (precast concrete units), streambed gravel, large woody debris, and other work, all in 
Lewis County Washington, in accordance with and as described in the attached plans and specifications, and 
in full compliance with the terms, conditions and stipulations herein set forth and attached, now referred to 
and by such reference incorporated herein and made a part hereof as fully for all purposes as if here set forth 
at length, and shall perform any alterations in or additions to the work covered by this contract and every part 
thereof and any extra work which may be ordered as provided in this contract and every part thereof. 
 
 The Contractor shall provide and be at the expense of all materials, labor, carriage, tools, implements and 
conveniences and things of every description that may be requisite for the transfer of materials and for 
constructing and completing the work provided for in this contract and every part thereof. 
 
 2. The County hereby promises and agrees with the Contractor to hire and does hire the Contractor to 
provide the materials and to do and cause to be done the above described work and to complete and furnish 
the same according to the attached plans and specifications and the terms and conditions herein contained, 
and hereby contracts to pay for the same according to the schedule of unit or itemized prices at the time and 
in the manner and upon the conditions provided for in this contract and every part thereof.  The County 
further agrees to hire the contractor to perform any alterations in or conditions to the work covered by this 
contract and every part thereof and any force account work that may be ordered and to pay for the same 
under the terms of this contract and the attached plans and specifications. 
 
 3. The Contractor for himself, and for his heirs, executors administrators, successors and assigns, does 
hereby agree to the full performance of all the covenants herein contained upon the part of the Contractor. 
 
 4. It is further provided that no liability shall attach to the County be reason of entering into this 
contract, except as expressly provided herein. 
 
Contract - 1 
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 5. CANCELLATION OF CONTRACT FOR VIOLATION OF STATE POLICY 
 
 This contract, pursuant to RCW 49.28.040 to RCW 49.28.060, may be canceled by the officers or agents 
of the Owner authorized to contract for or supervise the execution of such work, in case such work is not 
performed in accordance with the policy of the State of Washington. 
 
 6. DOCUMENTS COMPRISING CONTRACT 
 
 All documents hereto attached, including but not being limited to the advertisement for bids, information 
for bidders, bid proposal form, general conditions (if any), special conditions (if any), complete specifications 
and the complete plans, are hereby made a part of this contract. 
 
 IN WITNESS WHEREOF, the said Contractor has executed this instrument, and the said Board of 
County Commissioners of aforesaid County, pursuant to resolution duly adopted, has caused this instrument 
to be executed by and in the name of said Board by its Chairman, duly attested by its Clerk, the day and year 
first above written, and the seal of said Board to be hereunto affixed on the date in this instrument first above 
written. 
 
       
 
 
 By:_________________________________ 
 
 ____________________________________ 
 Contractor 
 

 Performance of foregoing contract assured 
 in accordance with the terms of the 

APPROVED AS TO FORM:  accompanying bond. 
 
 Dated: ________________, 2017 
JONATHAN MEYER Prosecuting Attorney 
 By:_________________________ 
   Surety 
By:_______________________________ 
 Civil Deputy  By:_________________________ 
   Attorney-in-fact 
 
 

APPROVED: 
 
 

___________________________________ 
        

     County Engineer 
 

Contract – 2 
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CONTRACT BOND FOR          Bond No.      
LEWIS COUNTY, WASHINGTON 
 
WE,                  d/b/a ______________________  
 (Insert legal name of Contractor)      (Insert trade name of Contractor, if any) 

(hereinafter “Principal”), and            (hereinafter "Surety"), are held and firmly 
bound unto LEWIS COUNTY, WASHINGTON (hereinafter "County"), as Obligee, in an amount (in lawful money of the 
United States of America) equal to the total compensation and expense reimbursement payable to Principal for satisfactory 
completion of Principal’s work under Contract No. CRP 2159H & 2159I between Principal and County, which total is initially 
              Dollars ($                ), for the payment of which sum Principal and 
Surety bind themselves, their executors, administrators, legal representatives, successors and assigns, jointly and severally, 
firmly by these presents..  Said contract (hereinafter referred to as "the Contract") is for the Cinebar Bridge No. 204 & 
Magnus Bridge No. 173 Scour Repair Project  and is made a part hereof by this reference.  The Contract includes the 
original agreement as well as all documents attached thereto or made a part thereof and amendments, change orders, and any 
other document modifying, adding to or deleting from said Contract any portion thereof. 
 
 This Bond is executed in accordance with the laws of the State of Washington, and is subject to all provisions thereof 
and the ordinances of County insofar as they are not in conflict therewith, and is entered into for the use and benefit of County, 
and all laborers, mechanics, subcontractors, and materialmen, and all persons who supply such person or persons, or 
subcontractors, with provisions or supplies for the carrying on of the work covered by Contract No. CRP 2159H & 2159I, 
between the below-named Contractor and County for the Cinebar Bridge No. 204 & Magnus Bridge No. 173 Scour Repair 
Project, a copy of which Contract, by this reference is made a part hereof and is hereinafter referred to as "the Contract."    
(The Contract as defined herein includes the aforesaid agreement together with all of the Contract documents including 
addenda, exhibits, attachments, modifications, alterations, and additions thereto, deletions therefrom, amendments and any 
other document or provision attached to or incorporated into the Contract) 
 
THE CONDITION OF THIS OBLIGATION is such that if Contractor shall promptly and faithfully perform the Contract, 
then this obligation shall be null and void; otherwise it shall remain in full force and effect. 
 
THE PARTIES FURTHER ACKNOWLEDGE & AGREE AS FOLLOWS: 
(1) Surety hereby consents to, and waives notice of, any alteration, change order, or other modification of the Contract 
and any extension of time made by County, except that any single or cumulative change order amounting to more than twenty-
five percent (25%) of the penal sum of this bond shall require Surety's written consent. 
(2) Surety recognizes that the Contract includes provisions for additions, deletions, and modifications to the work or 
Contract Time and the amounts payable to Contractor.   Subject to the limitations contained in paragraph (1) above, no such 
change or any combination thereof, shall void or impair Surety's obligation hereunder. 
(3) Surety is subject to the provisions contained in Section 1-03.4, “Contract Bond,” of the Washington State 
Department of Transportation (WSDOT) Standard Specifications for Road, Bridge, and Municipal Construction.  And such 
provisions are incorporated by reference.  A copy may be viewed at WSDOT’s website 
www.wsdot.wa.gov/fasc/EngineeringPublications/Manuals/. 
(4)   Whenever County has declared Contractor to be in default and County has given Surety written notice of such 
declaration, Surety shall promptly (in no event more than thirty [30] days following receipt of such notice), specify, in written 
notice to County, which of the following actions Surety intends to take to remedy such default, and thereafter shall: 

(a)   Remedy the default within fifteen (15) days after its notice to County, as stated in such notice; or 
(b)   Assume within fifteen (15) days following its notice to County, full responsibility for the completion of the Contract 

in accordance with all of its provisions, as stated in such notice, and become entitled to payment of the balance of the Contract 
sum as provided in the Contract; or 

(c)   Pay County upon completion of the Contract, in cash, the cost of completion together with all other reasonable costs 
and expenses incurred by County as a result of Contractor's default, including but not limited to those incurred by County to 
mitigate its losses, which may include but are not limited to attorneys' fees and the cost of efforts to complete the work prior to 
Surety's exercising any option available to it under this Bond; or 

(d)   Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon a determination 
by County and Surety jointly of the lowest responsible bidder, arrange for one or more agreements between such bidder and 
County, and make available as work progresses (even though there is a default or a succession of defaults under such 
agreement(s) for completion arranged for under this paragraph) sufficient funds to pay the cost of completion less the balance 
of the Contract price, but not exceeding, including other costs and damages for which Surety may be liable hereunder, the 
penal sum of this Bond.  The term "balance of the Contract price," as used in this paragraph, shall mean the total amount 
payable by County to Contractor under the Contract, less the amount properly paid by County to Contractor. 
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(5) If County commences suit and obtains judgment against Surety for recovery hereunder, then Surety, in addition to 
such judgment, shall pay all costs and attorneys' fees incurred by County in enforcement of County’s rights hereunder.   The 
venue for any action arising out of or in connection with this bond shall be in Lewis County, Washington. 
(6)  No right or action shall accrue on this Bond to or for the use of any person or corporation other than Lewis County, 
except as herein provided. 
(7)  No rider, amendment or other document modifies this Bond except as follows, which by this reference is incorporated 
herein: 
 
SURETY’S QUALIFICATIONS: Every Surety named on this bond must appear on the United States Treasury Department's most current 
list (Circular 570 as amended or superseded) and be authorized by the Washington State Insurance Commissioner to transact business as a 
surety in the State of Washington.  In addition, the Surety must have a current rating of at least A-:VII in A. M. Best’s Key Rating Guide. 
 
INSTRUCTIONS FOR SIGNATURES:   This bond must be signed by the president or a vice-president of a corporation; the managing general 
partner of a partnership; managing joint venturer of a joint venture; manager of a limited liability company or, if no manager has been designated, a 
member of such LLC; a general partner of a limited liability partnership; or the owner(s) of a sole proprietorship.  If the bond is signed by any 
other representative, the Principal must attach currently-dated, written proof of that signer’s authority to bind the Principal, identifying and quoting 
the provision in the corporate articles of incorporation, bylaws, Board resolution, partnership agreement, certificate of formation, or other 
document authorizing delegation of signature authority to such signer, and confirmation acceptable to the County that such delegation was in effect 
on the date the bond was signed.  A NOTARY PUBLIC MUST ACKNOWLEDGE EACH SIGNATURE BELOW. 
 
FOR THE SURETY:     FOR THE PRINCIPAL: 
 
By    By:                   
 (Signature of Attorney-in-Fact)    (Signature of authorized signer for Contractor) 

               
 (Type or print name of Attorney-in-Fact)     (Type or print name of signer for Contractor) 

               
          (Type or print telephone number for Attorney-in-Fact)    (Type or print title of signer for Contractor) 
 

STATE OF     ) 
     ) ss: ACKNOWLEDGMENT FOR CONTRACTOR 
COUNTY OF     ) 
 
On this            day of                      ,         , before me a notary public in and for the State of                             , duly commissioned and sworn, 
personally appeared                                                         , the person described in and who executed the foregoing bond, and acknowledged to me 
that                  signed and sealed said bond as the free and voluntary act and deed of the Contractor so identified in the foregoing bond for the 
uses and purposes therein mentioned, and on oath stated that               is authorized to execute said bond for the Contractor named therein.  
WITNESS my hand and official seal hereto affixed the day and year in this certificate first above written. 
 
             
 (Signature of Notary Public)    (Print or type name of Notary Public) 

Notary Public in and for the State of      residing at       
My commission expires                              .      SEAL 

 
STATE OF     ) 
     ) ss: ACKNOWLEDGMENT FOR SURETY 
COUNTY OF     ) 
 
On this            day of                          ,         , before me a notary public in and for the State of                             , duly commissioned and sworn, 
personally appeared                                                      , Attorney-in-Fact for the Surety that executed the foregoing bond, and acknowledged said 
bond to be the free and voluntary act and deed of the Surety for the uses and purposes therein mentioned, and on oath stated that             is 
authorized to execute said bond on behalf of the Surety, and that the seal affixed on said bond or the annexed Power of Attorney is the corporate 
seal of said Surety. WITNESS my hand and official seal hereto affixed the day and year in this certificate first above written. 
 
             
 (Signature of Notary Public)    (Print or type name of Notary Public) 

Notary Public in and for the State of      residing at       
My commission expires    .     SEAL 
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POWER EQUIPMENT LIST 
 
The undersigned furthermore certifies that he/she is thoroughly aware that time is of the essence for the 
completion of this contract within the time specified in the special provisions, and hereby agrees to 
provide the Engineer a list of his power equipment to be used on this project. 
 
This equipment list will be used in computing any Force Account that may be performed within this 
contract. 
 
The Contractor must complete this form in its entirety. 
 
POWER EQUIPMENT 

 
Type of Equipment Make Model 

Number 
Serial 
Number 

* Capacity Year Built 
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APPENDIX E 

PERMIT DOCUMENTS 
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APPENDIX F 

CONTRACT PLANS 
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