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The County’s Responses to Questions during Advertisement for the  
Kruger Road MP 1.20 Culvert Replacement Project  

CMP-1904 

Contractor Questions and LC Answers   
From Bid Call until noon on May 18, 2023 

1. Q:   (two phone calls regarding culvert material supply) Area concrete culvert manufacturers 

are indicating delivery may not be possible until November.  Is it Lewis County’s intent to 
construct the project this year?  Will a Contract suspension/delayed start until summer of 
2024 be granted if requested? 
 
A: Due to funding obligations and future planned work, it is Lewis County’s intention to 
construct the Kruger Road MP 1.2 Culvert within the 2023 in-water work window per the 
project’s environmental permit requirements (WDFW HPA in-water work window June 15 thru 
September 30).  Project award will occur within 45 calendar days after Bid Opening per WDSDOT 
Standard Specification 103.2 Award of Contract.  Per Contract Special Provisions 1-03.3 
Execution of Contract, the successful bidder will have 15 calendar days to provide an executable 
Contract.  Further, as per WSDOT Standard Specification 1-08.5 Time for Completion, Contract 
time shall begin on the first working day following the 21st calendar day after the date the 
Contracting Agency executes the Contract.  Lewis County will consider Contractor requests to 
delay the start of work until the first week of September 2023, to accommodate material supply 
delays.  As stated above, Lewis County intends to construct the Kruger Road MP 1.20 Culvert 
Replacement Project in 2023.  Bids submitted should reflect any additional effort/costs 
associated with procuring materials and completing this project within the specified Contract 
requirements.                
 

Notice Addendum No. 1 dated May 5, 2023 
Addendum No. 1 [see Lewis County’s website Addendum_No._1_--_Kruger_Rd_MP_1.2_Culvert.pdf 
(lewiscountywa.gov)] was issued to relocate the project’s Staging Area and adjust Contract work 
associated with this change.  Please review this information and provide acknowledgement of 
Addendum No. 1 when submitting your Bid for this project  
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